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March 6, 2002

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of December 31, 2001.  The report delineates capital outlay workload
for the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 376-1718.

Very truly yours,

Dennis D. Dunne, Chief Deputy Director
Department of General Services
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cc: See attached distribution list
Barry D. Keene, Director, Department of General Services
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
  General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
   Department of General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
   Department of General Services
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Sacramento, CA  95814 Sacramento, CA  95814
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CORRECTIONS

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER
MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
FEASIBILITY STUDY - TAHOE CENTER
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PACIFIC BAYS RESIDENTIAL STUDY
SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

EL CAJON AREA OFFICE BUILDING ALTERATIONS
MONTEREY AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS
WILLIAMS AREA OFFICE REPLACE FACILITY
WILLOWS AREA OFFICE-BUILDING ALTERATIONS

AEROSPACE MUSEUM REMODEL/RENOVATE
AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)
CAL SCIENCE CENTER PARKING FACILITY
CALIFORNIA SCIENCE CTR.-PHASE II
EXPOSITION PARK, PHASE II SITEWORK
TECH/HEALTH HALL REMODEL

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT -
PHASE II
TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE
RECRE
UPPER TRUCKEE RIVER/COVE EAST RESTORATION

AVENAL SP - RECEIVING AND RELEASE EXPANSION
AVENAL STATE PRISON CCCMS
AVENAL STATE PRISON STORM DRAINAGE
CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION
CCWF CHOWCHILLA CCCMS
CCWF CHOWCHILLA RCSE & EOP
CDC GALT PP

111675
111674
102778

107755
107756
111846
107757
111663
103620

106121
106122
106119
107751
106150

103661
103663
103613
107284
103662
105661

OPDM0806

109083

OPDM0489

111664
OPDM0764
OPDM0783
103649
103650
OPDM0758
OPDM0759
111458
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CIM CHINO ENERGY RETROFIT
CIM CHINO PCE CONTAMINATION CLEAN-UP
CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS
CIW FRONTERA CCCMS & EOP
CIW FRONTERA RCSE
CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY
UPGRA
CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL
CMF VACAVILLE FOOD SERVICE STUDY
CMF VACAVILLE TB/HIV CONTROLS
CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE
CRC NORCO CCCMS
CRC NORCO REPLACE MEN'S DORMITORIES
CSP CORCORAN CCCMS & EOP
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
CSP SACRAMENTO CCCM & EOP
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
CSP SOLANO CCCMS
CTC CIW FRONTERA-PHASE II
CTC SAN QUENTIN-PHASE II
CTF SOLEDAD BOILER REPLACEMENT
DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITION
DVI TRACY RCSE
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
FSP FOLSOM  DENTAL CLINIC RENOVATION
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM GANG SHOWER #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
FSP FOLSOM RENOVATE H&V
FSP FOLSOM UNDERGROUND UTILITIES STUDY
ISP BLYTHE CTC-PHASE II
ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF

104173
OPDM0428
OPDM0514
106113
OPDM0767
OPDM0766
111667

103538
106153
107827
107604
106114
111707
102743
OPDM0765
103541
OPDM0760
103646
107792
OPDM0773
OPDM0724
107793
111672

OPDM0769
102742
102741
OPDM0804
111670
OPDM0761
OPDM0305
103529
107786
103530
102735
102739
102740
102738
105598
103553
OPDM0817
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DEVELOPMENTAL SERVICES

EDUCATION

EMPLOYMENT DEV DEPT-STATE

REPAIR
MCSP IONE CCCMS & EOP
NEW POTABLE WATER SOURCE PHASE II
NKSP DELANO CCCMS
NKSP DELANO RCSE
RJD SAN DIEGO RCSC
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
SQ/GAS METER CONBCOL/H2O VALVE
WSP WASCO CCCMS
WSP WASCO PRESCREENING FACILITY
WSP WASCO RCSE

ADA COMPLIANCE PORTERVILLE
AGNEWS DEV CTR FLS UPGRADES
CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW
CHILLED WATER SYSTEM UPGRADE -  LANTERMAN
CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR  SECURITY IMPROVEMENTS
Lanterman DC ACE Project
MASTER PLAN BUILDING UTILIZATION
PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN
SONOMA ADA COMPLIANCE

FREMONT CALIFORNIA SCHOOL FOR THE BLIND
FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
FREMONT CSD NEW FIRE ALARM SYSTEM
PUPIL PERSONNEL SERVICES
REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

Consolidation Study

OPDM0763
106118
OPDM0754
OPDM0755
OPDM0768
102744
102745
OPDM0756
107789
OPDM0757

108410
106111
109279
109277
109280
109281
109278
OPDM0787
112066
OPDM0552
103555
108411

106131
107824

106292
107825
OPDM0784
106132

112363
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EMPLOYMENT DEVELOPMENT

FOOD & AGRICULTURE

FORESTRY

TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT
VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
YERMO AGRICULTURAL INSPECTION STATION RELOCATION

ALMA HELITACK BASE
ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL
AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY
BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
BUCKHORN FOREST FIRE STATION REPLACE FACILITY
BUTTE FIRE CENTER REPLACE MESSHALL
CAMPO FOREST FIRE STATION REPLACE FACILITY
CDF SAN MARCOS FFS - RELOCATE FACILITY
CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)
CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY
ELK CAMP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY
FORTUNA FOREST FIRE STATION RELOCATE FACILITY
HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS
MANTON FOREST FIRE STATION RELOCATE FACILITY
MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE
SHOP
NIPOMO FOREST FIRE STATION REPLACE FACILITY
OWENS VALLEY CONSERVATION CAMP

106138
106137

107802
102785
107079

107894
107763
106167
106168
106089
OPDM0666
106076
107759
106102
106165
111339
111750
111389
106163
111338
106162
106069
106098
106092
106070
OPDM0665
106091
OPDM0667
106077
106103
107758
102774
106093
106160

106164
107760
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FRANCHISE TAX BOARD

GENERAL SERVICES

PACHECO FOREST FIRE STATION
PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY
RELOCATE FACILITY - AVIATION M.U.
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE
AUTOMOTIVE SH
SIERRA AREA COMMUNICATION TOWERS & VAULTS
SONORA FOREST FIRE STATION RELOCATE FACILITY
SQUAW VALLEY FOREST FIRE STATION
STEVENS CREEK FOREST FIRE STATION
SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH AIR ATTACK BASE REPLACE FACILITY
UKIAH FOREST FIRE STATION REPLACE FACILITY
USONA FOREST FIRE STATION REPLACE FACILITY
VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY
VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP
WAREHOUS
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

CENTRAL OFFICE, FIRE ALARM MOD
FTB-EMERGENCY BACKUP POWER SUPPLY STUDY

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL AREA EAST END COMPLEX
CAPITOL EXTERIOR PAINTING
CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL
RETRO
CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100
CT-WEST A-E STRUCTURAL RETROFIT
Child Care TI Buildout, Elihu Harris Building, Oakland
FDC WARDS D1516, E3014, & F1112

103292
106074
OPDM0673
106169
106081
OPDM0799
106161
106106
106082

OPDM0656
106105
107762
102763
106068
OPDM0741
106067
106166
106110

106096
106104

106094

111699
103781

106134
107743
106617
OPDM0649
OPDM0785
103657
111684

107822

OPDM0597
112743
OPDM0791

141
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147
148
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175
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GOVERNOR'S OFFICE

HEALTH SERVICES

JUDICIAL COUNCIL

FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL
RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
MCGRATH SCHOOL STRUCTURAL RETROFIT
METRO. SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT
METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL
RETROFIT
MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - BUILDING N, STRUCTURAL RETROFIT
RECREATION BUILDING STRUCTURAL RETROFIT
REPLACE R&T AND ADMINISTRATION BLGS
SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
SAN DIEGO STATE OFFICE BUILDING, CITY CENTER
STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
STRUCTURAL RETROFIT-HOSPITAL BUILDING
STRUCTURAL RETROFIT-VAN WESTON HALL
STRUCTURAL RETROFIT-WING L & WING R

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND
HISTORI

LABORATORY AND OFFICE FACILITIES
PHASE II REPLACEMENT LABORATORY FACILITY
RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING
SOUTHERN CALIF OFFICE & LAB RENOVATION

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
3RD APPELATE COURTHOUSE RENOVATION
4TH APPELATE DISTRICT NEW COURTHOUSE
5TH APPELATE DISTRICT NEW COURTHOUSE

103779
106790A
111679

107823
OPDM0795
112305
111687
106785

103667
106783
111677
111678
111680
111681
111682
OPDM0794
OPDM0599
106347
112325
107744
107814A
107813A
SPS71201
SPS71001

111094

OPDM0248
OPDM0677
107774
106135

107737
107734
107735
107736

177
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JUSTICE

MENTAL HEALTH

MILITARY DEPT

COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION
FOR NE

CENTRAL VALLEY REPLACEMENT LABORATORY
FRESNO REPLACEMENT LABORATORY
REDDING REPLACEMENT LABORATORY
RIVERSIDE REPLACEMENT LABORATORY
SANTA BARBARA REPLACEMENT LABORATORY
SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO  STATE HOSPITAL 250 BED ADDITION
ATASCADERO IMPROVE PERIMETER SECURITY
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
ATASCADERO ST HOSP - Energy Project
DMH, PATTON ST HOSP - Energy Project
ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH
METRO SH ADA COMPLIANCE
METRO SH EMERGENCY GENERATOR
METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
METROPOLITAN: CONSTRUCT SCHOOL BUILDING
NAPA SH ADA COMPLIANCE
NAPA SH REPLACE ROOFS
NEW MENTAL HEALTH TREATMENT FACILITY
PATTON SH ADA COMPLIANCE
PATTON SH REPLACE AIR HANDLING UNITS
PATTON SH REPLACE HVAC CONTROLS & COILS
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N
BUIL
PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY
IMPROVEME
REPLACEMENT OF ROOF BLDG. NO. 195

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP
SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
SLO COMBAT PISTOL COURSE
SLO MODIFIED RECORD FIRING RANGE CAMP

111700

OPDM0687
103673
106146
OPDM0688
103674
102789

OPDM0726
106305
111692
109237A
109240A
111764
108355
OPDM0797
106772
111702
107817
107818
103557
107783
107820
107821
107819
111693
111694
111986

OPDM0742

111241

106894
106896
107804
107803

212

213
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216
217
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MOTOR VEHICLES

OFC EMERGENCY SERVICES

PARKS & RECREATION

STATE AIR RESOURCES BOARD

TRANSPORTATION

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
FIELD OFFICE REPLACEMENT - ACQUISTIONS
SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC
RETROFIT
SAN YSIDRO OFFICE RELOCATION
STOCKTON FIELD OFFICE REPLACEMENT

OES - STATE OPERATIONS CENTER

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK
CONVERSION
DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM
HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY
USE A
PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE
REHABILITA
SUGAR PINE POINT SP REHABILITATE DAY USE AREA
TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND
REHABI

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
HAAGEN-SMIT LABORATORY ROOF REPLACEMENT

CALTRANS DISTRICT 11-SAN DIEGO
CALTRANS INFRASTRUCTURE STUDY
DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS
DISTRICT 3-ECONOMIC FEASABILITY STUDY
DISTRICT 6 ECONOMIC FEASABILITY STUDY
DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
PROJECT, C
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING
HQ OFFICE ANNEX I & II SEISMIC RETROFIT

106304
111696
111695

107754
107753

OPDM0676

107769
107772

107764
107768
107770

107771

107765
107766

107773
107451

103561
110723
109528
103564
103565
107750
OPDM0701
110726

110728
109349

246
247
248

249
250

251

252
253

254
255
256

257

258
259

260
261

262
264
265
266
267
268
269
271

272
273
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

VETERANS AFFAIRS

YOUTH AUTHORITY

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
JEFFERSON HALL REHAB (SECTION L)
LINCOLN THEATER RENOVATION
NORTHERN CALIFORNIA VETERANS CEMETERY
RECTOR RESERVOIR
VA STUDY FOR MONTEREY CEMETERY
VETERANS HOME CEMETERY RESTORATION
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

50 SPECIALIZED COUNSELING PROGRAM BEDS
DeWITT NELSON YCF PERSONAL ALARM SYSTEM
DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE
EDUCATION AIR CONDITIONING
EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
FRED C. NELLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
FRED C. NELLES YCF SEWER REPLACEMENT LINE
HEMAN G. STARK FIRE ALARM SYSTEM
HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC
UPGRADE
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
KARL HOLTON YCF PERSONAL ALARM SYSTEM
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
NCYCC CORRECTIONAL TREATMENT CENTER
NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE &
H
NORTHERN YCRCC PERSONAL ALARM SYSTEM
O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM
SYSTE
PRESTON YCF PERSONAL ALARM SYSTEM
PRESTON YCF REMODEL VISITING HALL
SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC:
VISITIN
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY
VENTURA YCF VISITOR'S SECURITY ENTRANCE/VISITING HALL
VENTURAL YCF PERSONAL ALARM SYSTEM

107805
106148
OPDM0805
106744
102817
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107733
106149

107797
103512
103511
107799
106125
103515
107801
103516
106129
102775
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103522

103525
103514
107800
107798
102776

103510
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OPDM0751
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103519
103518
103521
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 1

OXNARD
BOATING & WATERWAYS
BROOKS, JAMES R

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(4)
3680-301-0516(4)

Appropriation($)

     319,000.00 

Document

20063A
20063A

Transferred($)

(     60,000.00)
     319,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     319,000.00 

            .00 
            .00 

            .00 
     259,000.00 

            .00 
            .00 

            .00 
      84,699.80 

            .00 
            .00 

Project      319,000.00      259,000.00       84,699.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-SEP-2001
15-JUL-2002
02-DEC-2002
06-APR-2003

14-JUN-2002
02-DEC-2002
06-APR-2003
11-JUL-2004

22-AUG-2001
15-JUL-2002
15-MAY-2003
24-JUL-2003

10-MAY-2002
15-MAY-2003
24-JUL-2003
02-SEP-2004

    .00%
  40.00%
    .00%
    .00%
    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA document in process.  Preliminary Plans in process.Project Status

Project is 30 days ahead of schedule.Schedule

Project is within project.  Returned $60,000 to Department of Boating & Waterways for environmental
documents.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 2

EUREKA
BOATING & WATERWAYS
BROOKS, JAMES R

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

Document

20064A
20064A

Transferred($)

     245,000.00 
(     40,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 

            .00 
            .00 

            .00 
     205,000.00 

            .00 
            .00 

            .00 
      60,891.00 

            .00 
            .00 

Project      245,000.00      205,000.00       60,891.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2001
09-JUL-2002
02-APR-2003
06-NOV-2003

06-JUN-2002
02-APR-2003
06-NOV-2003
11-NOV-2004

05-SEP-2001
15-JUL-2002
20-MAY-2003
29-JUL-2003

10-MAY-2002
20-MAY-2003
29-JUL-2003
29-JUN-2004

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $4,067,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are in process. Project Status

Project is on schedule.Schedule

Project is on budget.  Returned $40,000 to Department of Boating and Waterways for environmental
documents.

Budget

noneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 3

MILLERTON LAKE, CROWS NEST AREA
BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
     100,885.50 
      67,133.50 

            .00 

Project    1,586,000.00      191,000.00      168,019.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999

14-JUL-2000

12-SEP-1998
11-AUG-1999
15-FEB-2002
18-JUN-2002

14-MAY-1999
14-FEB-2002
17-JUN-2002
31-OCT-2002

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,457,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are complete, however final bid documents will not be produced until permits are
formally approved by the Army Corps of Engineers.

Project Status

On hold pending resolution of U. S. EPA concerns about this project.Schedule

Project currently projected within budget.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March
31st, and so the construction schedule must shift forward five months.  The Army Corps of Engineers
appears willing to issue a permit after rejecting previous plans for this project.

Other information

11-AUG-1999
31-JUL-2000
01-APR-2001

15-FEB-2000
15-JAN-2001
30-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 4

CAMARILLO
CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     469,114.57 
     201,840.00 

            .00 

Project   11,391,000.00    1,107,000.00      670,954.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
07-MAY-2002
04-OCT-2002

08-JUN-2001
06-MAY-2002
03-OCT-2002
23-FEB-2004

02-OCT-2000
02-JUL-2001
07-MAY-2002
04-OCT-2002

08-JUN-2001
06-MAY-2002
03-OCT-2002
23-FEB-2004

    .00%
 100.00%
  40.00%
    .00%
    .00%

Current Comments

 $11,391,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings continue.  65% documents were submitted on Feb. 4, 2002 for CCC & PMB review.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 5

SAN JOAQUIN
CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

106/2001
0052/2000

Budget Item

3340-301-0001 (3)
3340-301-0001(4.6)

Appropriation($)

   1,500,000.00 
      55,000.00 

Document

20071A
00218A

Transferred($)

   1,500,000.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,555,000.00 
            .00 
            .00 
            .00 

   1,555,000.00 
            .00 
            .00 
            .00 

      49,873.62 
            .00 
            .00 
            .00 

Project    1,555,000.00    1,555,000.00       49,873.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
02-JUL-2002
07-MAY-2003
03-OCT-2003

08-JUN-2001
08-JUN-2002
06-MAY-2003
02-OCT-2003
21-FEB-2005

31-JUL-2001
24-OCT-2002
24-OCT-2003
30-AUG-2004
28-JAN-2005

30-SEP-2002
30-SEP-2003
27-AUG-2004
27-JAN-2005
19-JUN-2006

  15.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $13,475,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

On Nov. 16, 2001 DOF informed PMB & CCC that project is on hold until further notice.  DOF intends to
revise the funding source to Lease-Revenue Bond and project will proceed if/when that is complete.  All
work has currently stopped, except that PSB-RESS will accept responses to the newspaper want ad
which was placed on Oct. 22.

Project Status

Project is on schedule. (New "Current" dates for phases beyond "Study/Acquisition" are unofficial
projections).

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

31-JUL-2001 30-SEP-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 6

LAKE TAHOE
CALIF CONSERV CORPS
JONES, HAMPDEN S

FEASIBILITY STUDY - TAHOE CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111846

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-001-0001(1)

Appropriation($)

     100,000.00 

Document

20094A

Transferred($)

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

      18,000.00 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00       18,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001 30-JUN-2002 17-OCT-2001 01-FEB-2002   75.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Matrix team assembled.  Kick-off meeting held October 22, 2001.  Draft study due January 15, 2002.Project Status

Project is on schedule. Schedule

Project is within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 7

NAPA
CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A

Transferred($)

      35,000.00 
      60,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 
     483,000.00 

            .00 
      35,000.00 
      60,000.00 

            .00 

            .00 
      29,331.82 
      28,036.61 

            .00 

Project      578,000.00       95,000.00       57,368.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
02-JUL-2001
04-MAR-2002
31-MAY-2002

08-JUN-2001
01-MAR-2002
30-MAY-2002
30-MAY-2003

01-SEP-2000
02-JUL-2001
04-MAR-2002
31-MAY-2002

08-JUN-2001
01-MAR-2002
30-MAY-2002
30-MAY-2003

    .00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $578,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB-DSS submitted 65% construction documents for review on Nov. 26.  Response comments were
returned to PSB-DSS on Dec. 7.  The next submittal (95%) is scheduled for Jan. 25, 2002.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 8

SAN FRANCISCO BAY AREA
CALIF CONSERV CORPS
MYREN, RICHARD T

PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111663

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-301-0001(1)

Appropriation($)

     150,000.00 

Document

20072A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      18,234.10 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       18,234.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-SEP-2001 29-MAR-2002 20-SEP-2001 10-MAY-2002   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The newspaper want ad was placed on Oct. 27.  There have been no responses to date.  PSB-RESS
search effort has turned up seven potential sites.  A team visit to those sites is being scheduled for
purposes of ranking them in order of preference.

Project Status

Project schedule required extension owing to additional research time required by RESS.Schedule

Project is within budget.Budget

DOF has requested a review of the scope of work to verify that DGS is performing the work as intended
in the COBCP.  The effect of this review & any subsequent action may have an impact on the schedule.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 9

PORTERVILLE, CA
CALIF CONSERV CORPS
ARREOLA, ALONZO

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103620

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

3340-301-0001
3340-301-0001(1)
3340-490-0001
3340-490-0001

Appropriation($)

      46,000.00 
      85,000.00 

     969,000.00 
      61,620.00 

Document

98235A
99222A
00199A
00209A

Transferred($)

      46,000.00 
      85,000.00 

     969,000.00 
      61,620.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      85,000.00 

   1,030,620.00 

            .00 
      46,000.00 
      85,000.00 

   1,030,620.00 

            .00 
      45,916.30 
      77,407.64 

     968,467.58 

Project    1,161,620.00    1,161,620.00    1,091,791.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-SEP-1998
22-MAR-1999
31-AUG-1999
02-NOV-1999

15-JAN-1999
14-JUN-1999
31-AUG-1999
14-APR-2000

29-SEP-1998
01-SEP-1999
27-APR-2000
28-NOV-2000

22-JUL-1999
26-APR-2000
27-NOV-2000
30-AUG-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,161,620.00

CONSTRUCTIONCURRENT PHASE:

Project has been completeted and owner has occupied buildings. PMB is working on close-out and stop-
notice resolution.

Project Status

Project is complete.Schedule

Project is still within budget.Budget

This project may be deleted from the next report.Other information

01-AUG-2000

09-OCT-2000

15-APR-2001

07-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 10

EL CAJON
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106121

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-001-0044
2720-001-0044
2720-301-0044(5)

Appropriation($)

     363,000.00 

      83,000.00 
      18,821.00 

     284,000.00 
   1,020,000.00 

Document

99191A
99191A
99191A
00077A
00229A
01046A
20010A

Transferred($)

     363,000.00 
(     50,000.00)
      50,000.00 
      83,000.00 
      18,821.00 

     284,000.00 
   1,047,685.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     363,000.00 

     101,821.00 
   1,304,000.00 

     313,000.00 
      50,000.00 

     101,821.00 
   1,331,685.00 

     288,936.50 
      49,049.60 
      93,477.94 

     390,748.80 

Project    1,768,821.00    1,796,506.00      822,212.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
04-APR-2000
13-MAY-2000
14-FEB-2000
07-JUL-2001

03-APR-2000
15-NOV-2000
14-FEB-2001
07-JUL-2001
02-JUL-2002

01-JUL-1999
01-SEP-1999
13-MAY-2000
17-APR-2001
24-SEP-2001

03-APR-2000
11-MAY-2000
16-APR-2001
10-SEP-2001
23-SEP-2002

 100.00%
 100.00%
 100.00%
 100.00%
  18.00%

Current Comments

 $1,466,000.00

CONSTRUCTIONCURRENT PHASE:

Paving of new parking lot is complete. Underground utilities are in place.Project Status

On schedule.Schedule

Change order #1 is negotiated and signed. PCO for additional grading work at existing wall, as well as
additional blocks and drainage at property line wall have been approved. Anticipated additional costs
include revisions to modular buildings, relocation of main switch gear, and revisions to men's toilet room.
Low available contingency makes need for augmentation likely.

Budget

Modular buildings are being redesigned to more closely match CHP needs. This will result in extra costs
to modular building supplier, therefore, change order impact is expected.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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MONTEREY
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0324/1998
0050/1999
0106/2001

Budget Item

2720-301-0044(6)
2720-301-0044(6)
2720-001-0044
2720-301-0044(6)
2720-301-0044(4.5)

Appropriation($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

Document

01029A
99193A
99111A
99276A
020004A

Transferred($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,316,877.05 
     229,263.50 
     123,153.00 

            .00 

Project    1,883,000.00    1,883,000.00    1,669,293.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-JUN-2000
19-JAN-2001
15-JUL-2001
02-NOV-2001

01-JUN-2000
12-JAN-2001
15-JUL-2001
02-NOV-2001
14-NOV-2003

01-JUL-1999
01-JUN-2000
14-JUL-2001
02-JUL-2002
09-OCT-2002

01-DEC-2000
13-JUL-2001
01-JUL-2002
08-OCT-2002
31-MAR-2004

 100.00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $7,542,000.00

WORKING DRAWINGSCURRENT PHASE:

50% WD review meeting held Nov. 27 and 28. Consultant team is working on 90% submittal, which is
expected in late January.

Project Status

Project is on revised schedule.Schedule

Project is within budget.Budget

Enhanced utility easement negotiation with adjacent land owner is nearly complete. Grading work on
adjacent site is complete.

Other information

06-JAN-2000 01-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106119

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0050/1999

Budget Item

2720-301-0044(3)
2720-301-0044(3)
2720-001-0044
2720-301-00044
2720-301-0044(3)

Appropriation($)

      82,000.00 
     120,000.00 
     226,000.00 
   1,297,188.00 
   1,459,000.00 

Document

99199A
00055A
01045A
20075A

Transferred($)

      82,000.00 
     120,000.00 
     226,000.00 

   1,297,188.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      82,000.00 
     120,000.00 
   2,982,188.00 

            .00 
      82,000.00 

     120,000.00 
   1,523,188.00 

            .00 
      81,378.67 

     118,261.21 
      86,332.16 

Project    3,184,188.00    1,725,188.00      285,972.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-MAY-2000
11-NOV-2000
16-MAR-2001
16-JUL-2001

01-APR-2000
10-NOV-2000
15-MAR-2001
15-JUL-2001
16-JUL-2002

01-AUG-1999
15-APR-2000
04-JUN-2001
05-NOV-2001

10-MAR-2000
04-JUN-2001
25-OCT-2001
22-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $1,661,000.00

CONSTRUCTIONCURRENT PHASE:

Construction NTP was October 22, 2001. Construction of Auto Service Building in progress.Project Status

Completion date is scheduled for October 21, 2002.Schedule

Currently within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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WILLIAMS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

     657,000.00 
     161,000.00 

Document

00158A
00158A

Transferred($)

     130,000.00 
     161,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 

            .00 
            .00 

     130,000.00 
     161,000.00 

            .00 
            .00 

       5,720.00 
     104,653.76 

            .00 
            .00 

Project      818,000.00      291,000.00      110,373.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-JAN-2001
01-SEP-2001
01-JUL-2002
26-SEP-2002

30-AUG-2001
30-AUG-2001
30-JUN-2002
25-SEP-2002
30-OCT-2003

01-JUL-2000
01-JAN-2001
16-MAR-2002
01-SEP-2002
15-JAN-2003

15-JUL-2002
15-MAR-2002
30-AUG-2002
25-DEC-2002
30-DEC-2003

  65.00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $3,904,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site Acquisition incomplete due to mineral rights issue. DOF has directed proceeding with PP's.Project Status

Mineral rights issue  has delayed completion of site acquisition.Schedule

Project is within budget.Budget

Acquiring mineral rights is currently a potential issue with completing the site acquisition.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 14

WILLOWS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLOWS AREA OFFICE-BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106150

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

2720-301-0044 (2)
2720-301-0044 (2)
2720-301-0044
2720-301-0044(2)

Appropriation($)

      79,000.00 
      95,000.00 

   1,127,676.00 
      55,000.00 

Document

99198A
00001A
01020A
20049A

Transferred($)

      79,000.00 
      95,000.00 

   1,127,676.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      79,000.00 
      95,000.00 

   1,182,676.00 

            .00 
      79,000.00 
      95,000.00 

   1,182,676.00 

            .00 
      80,465.36 
      87,677.20 

   1,044,851.00 

Project    1,356,676.00    1,356,676.00    1,212,993.56 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
17-APR-2000
13-OCT-2000
15-FEB-2001

14-APR-2000
13-OCT-2000
15-FEB-2001
30-MAR-2002

26-JUL-1999
19-FEB-2000
13-OCT-2000
26-MAR-2001

17-DEC-2001
13-OCT-2000
15-FEB-2001
25-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,473,000.00

CONSTRUCTIONCURRENT PHASE:

Fire Marshal approval of Occupancy on December 17, 2001.Project Status

The project is currently on schedule.Schedule

The project is within budget.Budget

DMV will still need temporary office space when CHP office remodel is complete.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
CHAMBERS  II, JAMES C

AEROSPACE MUSEUM REMODEL/RENOVATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103661

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000

Budget Item

1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001

Appropriation($)

   1,092,000.00 

     200,000.00 
      50,000.00 

     100,000.00 

Document

99060A
99060A
99060A
99060A
99060A
99060A
99060A
99060A
00243A
00282A
00294A

Transferred($)

     108,000.00 
       3,850.00 

     174,000.00 
     110,000.00 

   1,092,000.00 
(    392,000.00)
(      3,850.00)

(    200,000.00)
     200,000.00 
      50,000.00 

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION    1,442,000.00 

     111,850.00 
     174,000.00 
     110,000.00 
     846,150.00 

     110,916.50 
      69,564.00 
      99,695.09 

     931,197.56 

Project    1,442,000.00    1,242,000.00    1,211,373.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
04-JAN-2000
20-APR-2000
03-JUL-2000

30-DEC-1999
19-APR-2000
02-JUL-2000
29-DEC-2000

15-MAR-2000
02-AUG-2000
14-JAN-2001
07-JUN-2001

01-AUG-2000
13-JAN-2001
14-MAY-2001
23-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,242,000.00

CONSTRUCTIONCURRENT PHASE:

Construction and Punchlist completed.  CSC has taken occupancy.Project Status

Project is 100% complete pending Architect's formal letter of acceptance of Contractor's work and
Construction Service's closeout documents.

Schedule

Project is within budget.Budget

Facility expected to re-open to the public in February of 2002.  This Project will be deleted from the next
report.

Other information

16-DEC-2000 20-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
SUNDMAN, STEVEN G

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103663

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
106/2001
106/2001
0050/1999
0052/2000
/

Budget Item

1100-301-0001
1100-001-0001
1100-301-0001 (1)
1100-001-0001
1100-001-0001
1100-001-0001
1105-001-0001
1105-001-0001
--

Appropriation($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 
   1,940,000.00 
      35,000.00 

     472,600.00 
   1,000,000.00 

Document

98272A
99304A
99305A
01086A
20092A
20105A
00178A
00172A
LACOUNTYG

Transferred($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 

   1,940,000.00 
      35,000.00 

     472,600.00 
   1,000,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     112,000.00 
     146,000.00 
   3,747,600.00 

            .00 
     112,000.00 
     146,000.00 

   3,747,600.00 

            .00 
      79,163.05 

     162,415.82 
     272,590.60 

Project    4,005,600.00    4,005,600.00      514,169.47 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-SEP-1999
18-FEB-2000
21-JUN-2000
04-SEP-2000

31-DEC-1999
20-JUN-2000
03-SEP-2000
05-MAY-2001

10-JAN-2000
31-JAN-2001
15-JUL-2001
26-NOV-2001

01-FEB-2001
01-APR-2001
31-OCT-2001
30-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $3,837,000.00

CONSTRUCTIONCURRENT PHASE:

Project had been delayed in order to finalize funding, but has now begun construction.Project Status

On revised schedule.Schedule

Project is on revised budget.Budget

Seven Special Repair and Minor Capital Outlay projects are combined in this project.Other information

12-AUG-2000

21-NOV-2001

01-DEC-2000

21-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
CALIF SCIENCE CENTER
SHANOFF, BURTON

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103613

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0890(1)
1100-301-0001(2)

Appropriation($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

  16,366,064.00 
   9,325,323.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A
FHWAGRAN
FHWAGRAN

Transferred($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

  16,366,064.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
   1,018,013.00 
     805,600.00 

  25,691,387.00 

      35,000.00 
   1,018,013.00 
     805,600.00 

  16,366,064.00 

      34,983.53 
     748,624.09 
     394,455.00 

            .00 

Project   27,550,000.00   18,224,677.00    1,178,062.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1998
01-SEP-1999
17-JAN-2000
15-JUL-2000
02-OCT-2000

18-DEC-1998
04-DEC-1999
14-JUL-2000
29-SEP-2000
30-NOV-2001

16-NOV-1998
10-MAR-2000
17-JUL-2001
15-FEB-2002
16-JUN-2002

08-DEC-1999
01-JUN-2001
14-FEB-2002
15-JUN-2002
19-OCT-2003

 100.00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $27,550,000.00

WORKING DRAWINGSCURRENT PHASE:

$10M in State Cap Outlay, $17.55M in federal TEA-21 funds.   A lawsuit was filed on the CEQA process
and the Court ruled in our favor on December 7, 2001.  In July 2001, DOF and PWB authorized
proceeding into WD's, acknowledging the lawsuit.

Project Status

Project was delayed in 98/99 finalizing Federal funding, processing Scope Change to add Security
Offices; and putting ARF Loan Agreement in place for the reimbursible Federal Funds; In June 2001 it
was found that the project site was on an historical site.  Redesign ensued and an extended
environmental process was required delaying the project approximately a year.  Now the project is at the
end of the WD Phase. The Environmental process is complete for CEQA & NEPA.  The end of the WD
phase has been delayed and the Out to Bid date has been delayed due to the coordination and filing of
Federal forms due to the Federal Funding component of this project.

Schedule

The PP's estimate was over Budget; DOF authorized WD's and instructed project team to bring project

10-MAR-2000
17-JUL-2001
24-DEC-2001
16-APR-2002

16-JUL-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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into budget during WD's.  Presently within budget at 99% WD's.Budget

All State monies have been appropriated; Federal monies for PP, WD & Constr., except for $1,241,478
are also available which will be available in Oct./ Nov. 2002.  In the interim, the project team is
requesting an ARF Loan for this difference in order to award the construction contract.  Expenses over
and above the State's appropriation in PP's & WD's will be invoiced to the Federal Department of
Transportation for reimbursement.

Other information
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LOS ANGELES
CALIF SCIENCE CENTER
SUNDMAN, STEVEN G

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
106//2001

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
--1100-301-0001

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
   2,138,000.00 

Document

020001A
00126A
20145A

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   4,276,000.00 

            .00 

            .00 
   6,225,000.00 
   2,138,000.00 

            .00 

            .00 
   4,343,367.01 

            .00 
            .00 

Project   10,501,000.00    8,363,000.00    4,343,367.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

    .00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is ready to begin Working Drawings, as soon as confirmation of Form 22 transfer is received and
contract amendment is completed.   PWB approval of PP was granted at the Dec. 14 meeting.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Science Center is seeking various non-State funding sources for most of Construction and exhibitry
funding, in concert with the Science Center Foundation.    Design team is behind on billing, so amount
shown as "Expended" in Preliminary Plans is artificially low.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
SHANOFF, BURTON

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 
   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 
   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     323,032.62 
       9,123.77 

            .00 

Project    9,040,000.00    9,040,000.00      463,051.22 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-OCT-2000
16-AUG-2001
24-DEC-2001
16-APR-2002

01-FEB-2000
15-AUG-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

15-JAN-2000
17-OCT-2000
16-AUG-2001
15-FEB-2002
16-JUN-2002

02-JAN-2001
15-AUG-2001
14-FEB-2002
15-JUN-2002
19-OCT-2003

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $9,040,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is entirely LA County funded.  Start was delayed while owner set up funding agreement with
County.  The study phase, to determine what portions of the Exposition Park Master Plan has been done
within this project and was completed.  The A/E has completed the PP Phase and 95% of the WD
Phase for BP1 & 2.  The project scope has four Bid Packages (BP) two of which (BP 3 & 4) are still
under review to better define the scope.  BP2 is planned to be coupled with Cal Science Center Parking
Facility and bid together as they are adjacent and coordination with two contractor's would be difficult.

Project Status

PP's delayed due to resolution of scope and fee.  The schedule has been modified to coincide with the
Cal. Science Ctr. Parking Facility project as BP2 is coupled with it.  Also BP1 is a proposed corner park
replacing existing parking.  The BP1 out to bid date has been delayed to be sure the Parking Structure
project proceeds into the Bid Phase.

Schedule

Project is within Budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
CALIF SCIENCE CENTER
CHAMBERS  II, JAMES C

TECH/HEALTH HALL REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 105661

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
0052/2000
0050/1999
0052/2000

Budget Item

1100-001-0001
1100-301-0001
1100-301-0001(2)
1100-301-0001
1100-001-0001(a)
1100-301-0001(2)
1100-301-0267

Appropriation($)

      30,000.00 
      30,000.00 
      84,800.00 

     113,700.00 
       8,600.00 

     271,500.00 
   2,384,300.00 

Document

99074A
99208A
00025A
00177A
01035A
01077A
01076A

Transferred($)

      30,000.00 
      30,000.00 
      84,800.00 

     113,700.00 
       8,600.00 

     271,500.00 
   2,384,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
      84,800.00 
     122,300.00 
   2,655,800.00 

      60,000.00 
      84,800.00 

     122,300.00 
   2,655,800.00 

      58,256.57 
      83,803.60 

     140,405.45 
   2,402,325.04 

Project    2,922,900.00    2,922,900.00    2,684,790.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-JAN-2000
04-JAN-2000
20-APR-2000
03-JUL-2000

19-APR-2000
19-APR-2000
02-JUL-2000
29-DEC-2000

02-AUG-1999
10-MAR-2000
17-JUL-2000
14-MAR-2001
13-JUN-2001

09-MAR-2000
15-JUL-2000
13-JAN-2001
12-JUN-2001
31-DEC-2001

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,929,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 100% complete.Project Status

Completion of work was impacted by DWP's incorrect power hookup which severly damaged electrical
systems.  Contractor is testing for and replacing damaged equipment.  DWP will cover Contractor's cost.

Schedule

Project being completed within contingency.Budget

California Science Center has moved in and is fully functioning.Other information

16-DEC-2000 30-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CARNELIAN BAY - CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT -PHASE III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0806

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0282/1997
0324/1998

Budget Item

3125-301-0001(1)
3125-301-0001(1) & (2
3125-301-0443
3125-301-0001(1)

Appropriation($)

      34,000.00 
     126,000.00 
     775,000.00 
     969,543.00 

Document

98294A
99021A
99210B
99079A

Transferred($)

      34,000.00 
     126,000.00 
     775,000.00 
     969,543.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      34,000.00 
     126,000.00 
   1,744,543.00 

            .00 
      34,000.00 

     126,000.00 
   1,744,543.00 

            .00 
       1,772.00 

     118,030.03 
   1,406,070.83 

Project    1,904,543.00    1,904,543.00    1,525,872.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JAN-1997
15-MAR-1997
27-JUN-1999
01-AUG-1997

01-MAR-1997
15-JUN-1997
27-JUN-1997
30-DEC-1997

01-NOV-1998
12-MAR-1999
15-MAY-1999
01-SEP-1999

30-DEC-1998
15-MAY-1999
01-SEP-1999
01-MAY-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,904,543.00

CONSTRUCTIONCURRENT PHASE:

Work has been completed as scheduled.Project Status

On schedule.Schedule

Project on Budget.Budget

Final closure with contractor including return of retention by the end of January 2002. Project will be
deleted from next report.

Other information

01-SEP-1999 01-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORTH TAHOE BEACH CENTER
CALIF TAHOE CONSERVANCY
THAMER HALLFORD, SARAH

TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

3125-301-0001(1)

Appropriation($)

     300,000.00 

Document

020002A

Transferred($)

     300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 

            .00 
            .00 

            .00 
     300,000.00 

            .00 
            .00 

            .00 
      45,619.90 

            .00 
            .00 

Project      300,000.00      300,000.00       45,619.90 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
03-MAR-2002
15-JUL-2002
16-SEP-2002

03-MAR-2002
15-JUL-2002
16-SEP-2002
17-JUN-2003

02-JUL-2001
03-MAR-2002
15-JUL-2002
16-SEP-2002

03-MAR-2002
15-JUL-2002
16-SEP-2002
17-JUN-2003

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $1,426,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans currently being reviewed by Tahoe Conservancy.  Awaiting review and comment.Project Status

On schedule.Schedule

Within budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SOUTH LAKE TAHOE, CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 
   2,780,000.00 
     105,000.00 
   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 
   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   3,207,809.01 
      12,616.00 

     265,764.70 
   3,936,381.00 

Project   12,381,399.00   12,381,399.00    7,422,570.71 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAY-1994
30-JUL-1999
12-MAY-2000
15-SEP-2000
15-NOV-2000

30-NOV-1994
15-MAR-2000
15-JUL-2000
15-SEP-2000
15-APR-2002

15-MAY-1994
30-JUL-1999
15-SEP-2000
05-FEB-2001
15-MAY-2001

30-JUL-1999
15-SEP-2000
15-JAN-2001
10-APR-2001
15-OCT-2003

 100.00%
 100.00%
 100.00%
 100.00%
  85.00%

Current Comments

Completed 2001 work schedule as planned.  Shut down for winter.  Will complete pedestrian trails and
continue with revegetation in summer of 2002 and complete revegetation in 2003.

Project Status

On schedule.Schedule

On BudgetBudget

None.Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL, KINGS COUNTY
CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111664

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(28)

Appropriation($)

      42,000.00 

Document

20065A

Transferred($)

      42,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
       1,080.00 

            .00 
            .00 

Project       42,000.00       42,000.00        1,080.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-JUN-2001
01-DEC-2002
07-MAR-2003

05-MAY-2002
01-NOV-2001
01-MAR-2003
07-MAR-2004

01-OCT-2001
17-JUN-2002
01-DEC-2002
07-MAR-2003

14-JUN-2002
30-NOV-2002
01-MAR-2003
07-MAR-2004

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $800,000.00

PRELIMINARY PLANSCURRENT PHASE:

J.C. Chang & Associates is the selected design consultant and their fee proposal has been received.
Negotiations are underway and a contract request will be initiated shortly.

Project Status

The schedule is preliminary and contingent on the contract award and NTP for the consultant.Schedule

The FY 2001-2002 Governor's budget authorized P & W.  Only preliminary plan funding has been
transferred.

Budget

This project was originally bid as minor capital outlay by CDC and a complete set of plans was
developed by CDC's in-house A/E unit. All bids exceeded the minor cap funding limits. PMB's consultant
will use these plans  as a benchmark which should minimize design fees and expedite the design
process.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL STATE PRISON
CORRECTIONS
NELSON, MARILYN J

AVENAL STATE PRISON CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0764

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(14)
5240-301-0001(30)
5240-301-0001(53)

Appropriation($)

      47,000.00 
      93,000.00 

     590,000.00 

Document

97162A
00042A

Transferred($)

      47,000.00 
      93,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      93,000.00 
     590,000.00 

            .00 
      47,000.00 
      93,000.00 

            .00 

      39,136.00 
       8,063.00 

      57,524.16 
            .00 

Project      730,000.00      140,000.00      104,723.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
21-SEP-1998
19-JUL-1999

29-MAY-1998
30-APR-1999
30-APR-1999
19-JUL-2000

01-FEB-1998
15-APR-2000
23-APR-2002
24-AUG-2002

08-APR-1999
30-MAR-2001
09-JUN-2002
31-MAY-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $989,000.00

WORKING DRAWINGSCURRENT PHASE:

The final documents are complete.  Currently the project is being reviewed by DOF and LAO to
determine if this project should be returned to IDL.

Project Status

The schedule is currently in a stagnate position until a decsision is made by DOF and LAO.  CDC is
awaiting a decision by the LAO.

Schedule

The project budget currently exceeds the appropriation due to increases in the inspection costs,
inspection travel and a revised construction cost estimate.

Budget

Original schedule was delayed approximately one year due to funding issues.Other information

23-APR-2001 09-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL STATE PRISON
CORRECTIONS
MOORE, MICHAEL A

AVENAL STATE PRISON STORM DRAINAGE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0783

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
0050/1999
0050/1999

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001

Appropriation($)

      80,000.00 
     124,000.00 
     111,000.00 

Document

98003A
99284A
00081A

Transferred($)

      80,000.00 
     124,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     124,000.00 
     111,000.00 

            .00 

      80,000.00 
     124,000.00 
     111,000.00 

            .00 

      79,865.30 
      82,421.00 
      81,868.80 

            .00 

Project      315,000.00      315,000.00      244,155.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JAN-1998
27-FEB-1999
29-SEP-1999
12-MAY-2000
26-JUL-2000

26-FEB-1999
28-SEP-1999
11-MAY-2000
25-JUL-2000
10-DEC-2000

20-OCT-1998
02-NOV-1999
20-JUN-2000

23-JUN-1999
07-APR-2000
06-FEB-2001

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,342,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are complete.Project Status

Project is behind schedule. Funding for Working Drawings was received on 5/31/00, much later than
originally scheduled. Bid documents were completed on February 6, 2001.

Schedule

Project is within budget.Budget

Client notified PMB on 9/17/01 that they will perform construction phase work in-house, using Inmate
Day Labor resources; no further involvement by PMB is needed. Project funding is through Special
Repair funds. This project is now closed and will not be shown in the next report.

Other information

20-JUN-2000 06-FEB-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)

Appropriation($)

     187,000.00 
     109,000.00 

     921,000.00 

Document

98156A
00019A
99007A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     109,000.00 
     921,000.00 

            .00 
     187,000.00 
     109,000.00 

            .00 

            .00 
     185,990.00 
      93,608.45 

            .00 

Project    1,217,000.00      296,000.00      279,598.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
14-DEC-1998
13-FEB-1999
14-MAY-1999

15-OCT-1998
12-FEB-1999
13-MAY-1999
14-NOV-1999

01-SEP-1998
18-JAN-1999
13-FEB-2002
22-APR-2002

15-JAN-1999
15-JAN-2002
19-APR-2002
23-OCT-2002

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,217,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing design is complete and State Fire Marshal has approved the design documents.  Front
end specifications are completed and are currently being reviewed before proceeding to bid.  Due to
delays encountered in obtaining DHS approval, phase I and phase II (W.O.# 106118) have been
combined into one bid package. PWB approved combining the projects on 5/8/01.  DOF has approved
DF-14-D (authorization to proceed to bid).

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Project is within budget.Budget

Other information

18-JAN-1999
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2001
16-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

Document

98155A
20018A
99088A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     333,433.63 
     451,680.30 

            .00 

Project   11,081,000.00   11,081,000.00      785,113.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
18-JAN-1999
14-MAY-1999
14-OCT-2000

30-NOV-1998
14-MAY-1999
01-SEP-1999
13-APR-2002

16-NOV-1999
01-AUG-2000
05-MAR-2002
30-APR-2002

14-JUL-2000
30-JAN-2002
30-APR-2002
30-OCT-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $11,081,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing design is complete and State Fire Marshal has approved the design documents.  Front
end specifications are completed and are currently being reviewed before proceeding to bid.

Project Status

Project has been delayed because of value engineering to reduce construction cost and design changes
to address DHS concerns about wasterwater treatment plant being adjacent to groundwater production
wells.

Schedule

Project exceeds construction appropriation.  Per discussion with DOF, they have requested we bid the
project and determine if an augmentation is required.

Budget

Other information

01-AUG-2000
19-NOV-2001
16-FEB-2002

16-NOV-2001
19-FEB-2002
16-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0758

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(19)
5240-301-0001(36)
5240-301-0001

Appropriation($)

      54,000.00 
     109,000.00 
     728,400.00 

Document

97167A
99323A
20136A

Transferred($)

      54,000.00 
     109,000.00 
     728,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
     109,000.00 
     728,400.00 

            .00 
      54,000.00 

     109,000.00 
     728,400.00 

      26,374.00 
      19,005.50 
      53,637.07 

            .00 

Project      891,400.00      891,400.00       99,016.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-NOV-1998
26-MAR-1999
01-MAY-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
18-JUL-1999
22-JUN-2000

01-FEB-1998
08-DEC-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
23-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $856,000.00

CONSTRUCTIONCURRENT PHASE:

The contract has been awarded and the current schedule includes the Notice to Proceed date of
January 22, 2002.

Project Status

The schedule has been delayed due to the request for augmentation.  Construction is to begin in mid-
January 2002 and conclude mid-January 2003.

Schedule

This project is currently within the project budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0759

Other information

02-APR-2001 25-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA RCSE & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0759

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(18)
5240-301-0001 (35)
5240-301-0001

Appropriation($)

     106,000.00 
     213,000.00 
   1,325,600.00 

Document

97166A
99322A
20137A

Transferred($)

     106,000.00 
     213,000.00 

   1,325,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     213,000.00 
   1,325,600.00 

            .00 
     106,000.00 
     213,000.00 

   1,325,600.00 

      67,396.00 
      20,097.19 
      92,099.40 

            .00 

Project    1,644,600.00    1,644,600.00      179,592.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
01-MAY-1999
19-JUL-1999

29-MAY-1998
30-APR-1999
18-JUL-1999
19-JUL-2000

01-FEB-1998
13-NOV-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
22-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,595,400.00

CONSTRUCTIONCURRENT PHASE:

The contract has been awarded and the current schedule includes a Notice to Proceed date of January
22, 2002.

Project Status

The schedule has been delayed due to the request for augmentation.  Construction is to begin mid-
January 2002 and conclude mid-January 2003.

Schedule

This project is currently within budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0758.

Other information

02-APR-2001 25-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHARD A. MCGEE CTC, GALT
CORRECTIONS
THAMER HALLFORD, SARAH

CDC GALT PP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111458

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     406,000.00 
     397,000.00 
   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     406,000.00 
     397,000.00 
   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
      14,085.00 

            .00 
            .00 

Project    6,621,000.00      406,000.00       14,085.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

   2.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Transfer of funds complete; Interviews held.  A/E selected.Project Status

Project is behind schedule due to late receipt of fundiing.Schedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CHINO
CORRECTIONS
SHANOFF, BURTON

CIM CHINO ENERGY RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 104173

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-801-0660
8850-801-0660
8850-801-0660
8850-801-0660

Appropriation($)

     121,590.00 
      91,630.00 

   1,440,305.00 

Document

99031B
99031B
00281B
99031B

Transferred($)

     121,590.00 
      91,630.00 

     947,925.00 
     139,580.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     121,590.00 
      91,630.00 

   1,440,305.00 

            .00 
     121,590.00 
      91,630.00 

   1,087,505.00 

            .00 
     107,947.03 
      99,573.16 

     910,238.91 

Project    1,653,525.00    1,300,725.00    1,117,759.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1999
21-FEB-2000
26-MAY-2000
30-AUG-2000

11-FEB-2000
25-MAY-2000
29-AUG-2000
28-AUG-2001

30-JUL-1999
19-FEB-2000
20-SEP-2000
08-FEB-2001

18-FEB-2000
15-SEP-2000
10-JAN-2001
01-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $1,701,000.00

CONSTRUCTIONCURRENT PHASE:

Bids were received on 11/15/2000.  The project was awarded to the lowest bidder and the contract was
executed.  Contract execution was delayed as the contractor needed to revise his insurance submittal.

Project Status

The out to bid date was delayed as a result of a quality control review and necessary revisions to the
Division 1 Specifications.  The Bid was delayed due to lack of bidder response to the mandatory Pre-Bid
walk.  The Bid date was revised by addendum.  Construction began on 02/08/2001.  The contractor has
not been able to complete the project within the specified contract time due to delays beyond his control.
 According to the contractor, the delay will not  cause a change order and there are no damages to the
CIM.

Schedule

Due to conditions unforseen during design and found during construction, the project Construction
Contingency has nearly been depleted due to needed change orders.  More required work has been
identified to complete the project.  Although the construction contigency is near depleted, there are bid
savings and project bond funds remaining that can cover the costs.  The costs of the additional work is
being determined and a request to DOF for authorization beyond the 7% contingency is forthcoming.

Budget

Asbestos was found by the contractor in a few locations and abatement has been completed.  Inorder to
complete the Energy Management System, there needs to be ethernet connections made to the
Institution's system.  There has been a significant delay in getting this authorized and accomplished by
CIM.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIM CHINO
CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0324/1998
0106/2001

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-301-0001
0010-001-0001 (2)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 
     746,807.00 
   2,965,995.00 

   3,062,000.00 
     802,000.00 
     746,807.00 

   2,965,995.00 

   3,747,597.68 
      62,790.70 

     558,736.06 
   1,294,388.16 

Project    7,576,802.00    7,576,802.00    5,663,512.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1993
15-FEB-1997
15-APR-1997
01-JAN-1998
15-MAR-1998

16-AUG-1994
15-OCT-1997
15-DEC-1997
01-FEB-1998
15-NOV-1998

16-JUL-1993
15-SEP-1997
11-JUL-1998
15-AUG-1999
16-OCT-2000

15-SEP-1998
01-JUL-1998
15-AUG-1999
18-OCT-2000
15-JUL-2002

 100.00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $7,227,195.00

CONSTRUCTIONCURRENT PHASE:

All Work completed except installing and commissioning new pumps and tying in to new water treatment
 plant constructed by IDL

Project Status

15-JUL-2000 15-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Final closure to water plant will be delayed until July of 2002. Agency will complete work by July.
Contractor will then complete installation and commissioning at no additional cost.
Rescheduled to accommodate delays at completion of new water treatment plant.Schedule

No Budget Changes.Budget

None.Other information
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CIM CHINO
CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0055/1993
0055/1993
0055/1993
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-302-0746(01)
5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 

     129,000.00 
   2,395,000.00 

Document

93189B
93189B
93189B
98173A
00060A

Transferred($)

      72,582.71 
       7,417.29 
(      7,417.29)

     129,000.00 
   1,750,110.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 
     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,750,110.00 

            .00 
      79,921.71 

     118,993.15 
     197,523.77 

Project    2,611,500.00    1,951,692.71      396,438.63 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1994
16-JAN-1995
12-MAY-1995
05-OCT-1995

13-JAN-1995
11-MAY-1995
04-OCT-1995
20-DEC-1996

01-FEB-1995
12-AUG-1998
15-JAN-2000
09-MAY-2000

23-OCT-1995
14-JAN-2000
08-MAY-2000
28-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  26.00%

Current Comments

 $2,024,110.00

CONSTRUCTIONCURRENT PHASE:

Inspection of 3rd tier complete. Work to proceed at Cypress 1st floor East. Contractor continues to refine
installation process and procedures, and now includes sealing floor before demo, which makes lead
clean-up easier, and reduces number of retests for clearance.

Project Status

Earlier estimates for productivity have proven inadequate. Contractor's best efforts have not reduced
work time below 32 days per tier. Given their schedule of 4 8-hr. days, this equates to two months per
tier. With 15 tiers remaining, work would not be complete until July 2004. This is well beyond last
projection, which showed completion in November 02. Contractor has been tasked with developing other
scenarios, including double shifting. This option hasn't been employed to date because of difficulties
manning crews for relatively short durations. Limited work space also makes add'l bodies hard to
manage.

Schedule

Change orders to date have used approximately 75% of contingency ($111k of $144 used). No
additional cost items are known at this time.

Budget

Meeting set on site for February 7 to discuss schedule issues.Other information

15-JUL-1998
02-APR-1999
05-JUN-2000

03-JUN-1999
14-OCT-1999
17-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIM CHINO
CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     967,000.00 

Document

99225A
00082A

Transferred($)

      60,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 
     967,000.00 

            .00 
      60,000.00 
      80,000.00 

            .00 

            .00 
      59,920.00 
      26,854.48 

            .00 

Project    1,107,000.00      140,000.00       86,774.48 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
06-NOV-2001

17-SEP-1999
22-MAY-2000
18-FEB-2002
16-JUL-2002

18-APR-2000
18-FEB-2002
16-JUL-2002
11-FEB-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,107,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 100% complete, obtaining DOF approval to bid.Project Status

Project is on current schedule. Project was delayed for CDC to complete another project and for A&E re-
design.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIW FRONTERA
CORRECTIONS
LEWIS, GARY O

CIW FRONTERA CCCMS & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0767

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(11)
5240-001-0001(21)
5240-301-0001(50)

Appropriation($)

      64,000.00 
     127,000.00 
     791,000.00 

Document

97159A
00047A

Transferred($)

      64,000.00 
     127,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      64,000.00 
     127,000.00 
     791,000.00 

            .00 
      64,000.00 

     127,000.00 
            .00 

            .00 
      57,954.00 
      67,120.93 

            .00 

Project      982,000.00      191,000.00      125,074.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
18-FEB-2000
12-MAR-2000

29-MAY-1998
10-AUG-1999
10-MAR-2000
12-MAR-2001

17-JUN-1998
03-APR-2000

11-JUL-1999
17-MAY-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $982,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting.  All final construction documents
were turned over to the Department of Corrections for construction by CDC's Inmate Day Labor unit.

Project Status

The original schedule was delayed due to funding issues.  The working drawings are 100% complete.Schedule

Form 22 for the Working Drawing phase was approved May 1, 2000.  The project is still underfunded for
  Construction in the 2000/2001 budget.  The Construction phase was reappropriated in the 2001/2001
budget (Ch. 106, 5240-490(50)) for capital outlay.  The Department of Corrections to process form C22B
to transfer funds  for construction phase.

Budget

Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

03-APR-2000 17-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 40

CIW FRONTERA
CORRECTIONS
LEWIS, GARY O

CIW FRONTERA RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0766

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(12)
5240-301-0001(22)
5240-301-0001(51)

Appropriation($)

      40,000.00 
      79,000.00 

     641,000.00 

Document

97160A
00046A

Transferred($)

      40,000.00 
      79,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 
      79,000.00 
     641,000.00 

            .00 
      40,000.00 
      79,000.00 

            .00 

            .00 
      38,349.00 
      43,584.69 

            .00 

Project      760,000.00      119,000.00       81,933.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
18-FEB-2000
12-MAR-2000

29-MAY-1998
10-AUG-1999
10-MAR-2000
12-MAR-2001

17-JUN-1998
03-APR-2000

11-JUL-1999
17-MAY-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $760,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting.  All final construction documents
have been turned over to the Department of Corrections for construction by CDC's Inmate Day Labor
unit.

Project Status

Original schedule was delayed to funding issues.  Working Drawings are 100% complete.Schedule

Form 22 for the Working Drawing phase was approved May 1, 2000.  The project is still underfunded for
Construction in the 2000/2001 budget.  The construction phase was reappropriated in the 2001/2002
budget (Ch. 106, 5240-490(51)) for Capital Outlay.  The Department of Corrections to process form
C22B to transfer funds for construction phase.

Budget

Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

03-APR-2000 17-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0106/2001

Budget Item

8940-301-0001
5240-301-0001(15)

Appropriation($)

      55,000.00 
     102,000.00 

Document

52094
20147A

Transferred($)

      55,000.00 
     102,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     157,000.00 
            .00 
            .00 
            .00 

     157,000.00 
            .00 
            .00 
            .00 

      13,680.00 
            .00 
            .00 
            .00 

Project      157,000.00      157,000.00       13,680.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-2002 01-MAY-2002     .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $212,000.00

CURRENT PHASE:

Project is just startingProject Status

Project is on schedule.Schedule

Project is within budget.Budget

This is a combined study for the California Men's Colony and Camp San Luis Obispo.  CMC's portion of
the study is funded from capital outlay.  CSLO's portion is funded from capital outlay advanced planning
and federal funds.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
NELSON, MARILYN J

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103538

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)

Appropriation($)

     273,000.00 

     258,000.00 

Document

98200A
98200A
00094A
98200A

Transferred($)

     273,000.00 
(      9,304.00)

     258,000.00 
       9,304.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     273,000.00 
     258,000.00 

            .00 

            .00 
     263,696.00 
     267,304.00 

            .00 

            .00 
     265,496.43 
      55,130.22 

            .00 

Project      531,000.00      531,000.00      320,626.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2001
20-MAY-2001
20-MAR-2002

06-OCT-1998
10-JUN-2000

01-NOV-2002

09-JUN-2000
16-NOV-2001

13-MAY-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $7,830,000.00

WORKING DRAWINGSCURRENT PHASE:

Funds for the construction phase of this project have been reverted.  Working Drawings are finalized.Project Status

CDC is to resubmit for a new construction appropriation in the 2002/2003 budget.  The new
appropriation is to include the additional funds necessary to complete this project.

Schedule

Project was approximately 8-10% over budget at 50% Working Drawings. Department of Finance (DOF)
was notified of probable deficit.  CDC will resubmit for a new appropriation based upon the new
estimate.

Budget

This project is currently scheduled to be built by IDL.  On hold pending funding in the 02/03 Budget.Other information

10-JUN-2000 15-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000

Budget Item

5240-301-0001(16.1)
5240-301-0001

Appropriation($)

     950,000.00 
   1,104,000.00 

Document

99203A
00139A

Transferred($)

     950,000.00 
   1,104,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 
   1,104,000.00 

            .00 

            .00 
     950,000.00 

   1,104,000.00 
            .00 

            .00 
     920,540.63 
     892,608.95 

            .00 

Project    2,054,000.00    2,054,000.00    1,813,149.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-AUG-1999
01-AUG-2000
04-DEC-2001
05-MAR-2002

13-APR-2000
15-APR-2001
04-MAR-2002
05-MAR-2004

16-AUG-1999
01-AUG-2000
15-MAR-2002
08-MAY-2002

14-JUL-2000
08-FEB-2002
08-MAY-2002
08-MAY-2004

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $27,681,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing design documents have been completed.  Backcheck documents have been submitted
to SFM for final approval.  Front end specifications are being finalized for review.

Project Status

Project has slipped due to delay by environmental regulatory agencies approving construction permits.Schedule

Project is within budget.Budget

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endanged habitat including the California Red-
Legged Frog and California Steelhead.

Other information

01-AUG-2000 03-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107827

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001
5240-001-0001(A)
5240-001-0001(A)

Appropriation($)

     152,000.00 
     110,000.00 
     614,000.00 

Document

00105A
01098A
01098A

Transferred($)

     152,000.00 
     110,000.00 
     614,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     112,476.69 
       5,760.00 

            .00 

Project      876,000.00      876,000.00      118,236.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
16-JAN-2001
16-APR-2001
17-JUL-2001

15-JAN-2001
13-APR-2001
16-JUL-2001
15-NOV-2001

01-JUL-2000
18-JUN-2001
01-APR-2002
15-JUL-2002

15-JUN-2001
28-FEB-2002
30-JUN-2002
15-NOV-2002

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $876,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is moving forward on working drawing design.Project Status

Project is being delayed pending issuance of construction permits by environmental regulatory agencies.Schedule

Project is within budget.Budget

Project requires work to be done within the Chorro Creek streambed which is regulated by
environmental agencies because of federally endanger habitat including the California Red-Legged Frog
and the California Steelhead.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMF VACAVILLE
CORRECTIONS
BRENNING, DOUGLAS L

CMF VACAVILLE FOOD SERVICE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107604

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

5240-001-0001(a)

Appropriation($)

     100,000.00 

Document

00107A

Transferred($)

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

      65,335.58 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00       65,335.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000 13-APR-2001 12-MAR-2001 15-JAN-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

01/15/02 - Final study is complete and submitted by A/E on Jan. 15, 2002, submitted to client agency.
Project is complete.

Project Status

Project is 45 days behind schedule due to delays in Agency review. Schedule was extended due to
inserting an Agency review cycle not previously scheduled, and waiting for approval of alternatives by
the institution.

Schedule

Project is on Budget.Budget

No significant project issues at this time.Other information

12-MAR-2001 04-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMF VACAVILLE
CORRECTIONS
GREENLEAF, WILLIAM D

CMF VACAVILLE TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106114

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/1999
0052/2000

Budget Item

5240-301-0001(13)
5240-301-0001(13)
5240-301-0001(16)

Appropriation($)

      32,000.00 
      37,000.00 

     543,000.00 

Document

99224A
00179A
01034A

Transferred($)

      32,000.00 
      37,000.00 

     543,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      37,000.00 
     543,000.00 

            .00 
      32,000.00 
      37,000.00 

     543,000.00 

            .00 
      31,976.50 
      18,325.90 
      22,717.00 

Project      612,000.00      612,000.00       73,019.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
09-JUL-2001

04-OCT-1999
02-AUG-2000
21-MAY-2001
23-AUG-2001

14-JUL-2000
21-MAY-2001
23-AUG-2001
22-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $612,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress, 20% complete.Project Status

Project is on current schedule. Working Drawings delayed for CDC medical approval, and while CDC
were negotiating the project be accomplished with IDL.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORCO
CORRECTIONS
HILL, GORDEN S

CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111707

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(24)

Appropriation($)

      98,000.00 

Document

20069A

Transferred($)

      98,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      98,000.00 

            .00 
            .00 

            .00 
      98,000.00 

            .00 
            .00 

            .00 
       3,776.00 

            .00 
            .00 

Project       98,000.00       98,000.00        3,776.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $1,845,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E fees negotiated.  A/E contract is approved.Project Status

Project is on scheduleSchedule

Project is within budget.Budget

We are anticipating that IDL will handle construction.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PATTON STATE HOSPITAL
CORRECTIONS
ALLEN, DONNA S

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)

Appropriation($)

     346,000.00 

     427,000.00 

Document

98203A
98203A
98203A
98203A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
     132,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 

            .00 
            .00 

     214,000.00 
     559,000.00 

            .00 
            .00 

     206,086.58 
      96,744.63 

            .00 
            .00 

Project      773,000.00      773,000.00      302,831.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-OCT-1998
12-MAR-1999
06-APR-2000
24-AUG-2000
30-OCT-2000

11-MAR-1999
05-FEB-2000
23-AUG-2000
29-OCT-2000
25-OCT-2002

16-OCT-1998
01-FEB-2001
01-AUG-2002
15-AUG-2003
17-DEC-2003

31-JAN-2001
09-AUG-2002
06-FEB-2003
22-NOV-2003
18-DEC-2005

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $10,916,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Preliminary Plan Phase.  Funds required to complete the EIR have been identified. Transfer
of funds in progress.  NOP will be published shortly after transfer of funds.

Project Status

CEQA and Preliminary Plans scheduled to be completed August, 2002.Schedule

Total project cost exceeds augmentation limit of original appropriation basis; a new appropriation will be
requested at conclusion of Preliminary Plans.

Budget

Future phases not funded.  Schedule is dependent on receipt of funding.Other information

01-FEB-2001 11-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CRC NORCO
CORRECTIONS
LEWIS, GARY O

CRC NORCO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0050/1999
0052/2000

Budget Item

5240-303-0001(13)
5240-301-0001(28)
5240-301-0001(52)

Appropriation($)

      44,000.00 
      87,000.00 

     681,000.00 

Document

97161A
00048A

Transferred($)

      44,000.00 
      87,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      87,000.00 
     681,000.00 

            .00 
      44,000.00 
      87,000.00 

            .00 

            .00 
      43,990.00 
      48,387.09 

            .00 

Project      812,000.00      131,000.00       92,377.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
11-AUG-1999
04-DEC-1999

29-MAY-1998
10-AUG-1999
03-DEC-1999
13-DEC-2000

03-AUG-1998
02-OCT-2000

14-MAY-1999
18-JUN-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $835,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in June 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the August 10, 2001 meeting.  All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are 100% complete.Schedule

Project is on budget for the Working Drawing phase.  The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(52)).  The Department of Corrections to process form C22B to
transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

02-OCT-2000 18-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CRC NORCO
CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 
      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 

   1,176,704.00 
            .00 

            .00 
     503,859.61 
     368,114.14 

            .00 

Project    1,725,000.00    1,675,000.00      871,973.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2002
20-MAY-2001
20-MAR-2002

06-OCT-1998
08-SEP-2000

08-SEP-2000
15-FEB-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Extra services to design construction sallyport is ongoing.Project Status

Project schedule is extended to allow redesign a construction sallyport, which has taken longer due to
the reconfirguration of the sallyport dimensions and guard tower dimension.

Schedule

Project is on budget.Budget

Project to be constructed by IDL, therefore no Bid Period or Construction dates available.Other information

14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 51

CSP CORCORAN
CORRECTIONS
NELSON, MARILYN J

CSP CORCORAN CCCMS & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(17)
5240-301-0001(34)
5240-301-0001(56)

Appropriation($)

     172,000.00 
     343,000.00 
   1,519,000.00 

Document

97165A
99324A

Transferred($)

     172,000.00 
     343,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     172,000.00 
     343,000.00 
   1,519,000.00 

            .00 
     172,000.00 
     343,000.00 

            .00 

     100,007.94 
      28,023.09 

     146,487.20 
            .00 

Project    2,034,000.00      515,000.00      274,518.23 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-NOV-1998
26-MAR-1999
02-JUL-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
02-JUL-1999
12-JUN-2000

04-DEC-1998
13-NOV-1999
02-APR-2001

10-JUN-1999
30-MAR-2001
26-JUL-2001

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $2,291,000.00

BID PERIODCURRENT PHASE:

The state's construction cost estimate was $1,260,000.00.  The low bid received was $1,490,000.00.  All
bids were rejected on August 7, 2001.

Project Status

The project has been returned to IDL.Schedule

All bids received were over the appropriated funds and the projected has been transferred to IDL.Budget

Original schedule was delayed approximately one year due to funding issues.  This project will be
deleted from the next report. 

Other information

02-APR-2001 26-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 52

CSP CORCORAN
CORRECTIONS
OATES, ROBERT E

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
      55,470.29 

            .00 
            .00 

Project      399,000.00      399,000.00       55,470.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-DEC-2001

01-DEC-1999
22-APR-2002

03-DEC-2001
23-APR-2002

22-APR-2002
12-AUG-2002

    .00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan funds forward to ARF account November 19, 2001, contract augmentation complete
December 3, 2001.  Kick off meeting for Preliminary Plans was held at Corcaoran State Prison on
December 19, 2001

Project Status

The Preliminary Phase of the project is on schedule..Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through
special repairs.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 53

CSP IMPERIAL
CORRECTIONS
GREENLEAF, WILLIAM D

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107792

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(40)

Appropriation($)

      32,000.00 
      47,000.00 

Document

00221A
20163A

Transferred($)

      32,000.00 
      47,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      47,000.00 

            .00 

            .00 
      32,000.00 
      47,000.00 

            .00 

            .00 
      31,468.99 

            .00 
            .00 

Project       79,000.00       79,000.00       31,468.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
08-JUN-2001
04-MAR-2002
20-AUG-2002

11-MAY-2001
04-MAR-2002
20-AUG-2002
21-JAN-2003

03-NOV-2000
04-JAN-2002
19-AUG-2002
04-FEB-2003

14-DEC-2001
19-AUG-2002
04-FEB-2003
08-JUL-2003

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $410,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings in progress and 25% complete.Project Status

Project is ahead of current schedule.Schedule

Project is on budget.Budget

Construction does not have funding appropriation.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 54

CSP SACTO.
CORRECTIONS
LEWIS, GARY O

CSP SACRAMENTO CCCM & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(2)
5240-301-0001(10)
5240-301-0001(45)

Appropriation($)

     185,000.00 
     371,000.00 
   1,284,000.00 

Document

97153A
99058A

Transferred($)

     185,000.00 
     371,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,000.00 
     371,000.00 
   1,284,000.00 

            .00 
     185,000.00 
     371,000.00 

            .00 

            .00 
     184,893.30 
     149,559.73 

            .00 

Project    1,840,000.00      556,000.00      334,453.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-JUL-1999
30-SEP-2000

30-JAN-1998
01-JUN-1999
15-JUL-1999
30-SEP-2001

04-DEC-1997
10-APR-1999
14-NOV-2000

09-APR-1999
13-NOV-2000
08-APR-2001

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,983,000.00

BID PERIODCURRENT PHASE:

All of the bids received on February 8, 2001 were rejected for lack of sufficient funding.  All final
construction documents have been turned over to the Department of Corrections for construction by
CDC's Inmate Day Labor unit.

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the relocation of the CCCMS space.

Schedule

The project is over budget for the Construction phase based on the contractor bids.  The Department of
Corrections processed form C22B to transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

10-APR-1999
14-NOV-2000

13-NOV-2000
08-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 55

CSP - SACRAMENTO
CORRECTIONS
VESTAL, KATHRYN E

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0724

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0162/1996
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     100,000.00 

      20,000.00 

      33,000.00 
     126,000.00 
      12,000.00 

   1,848,000.00 

Document

97044A
97044A
97137A
97044A
00005A
99253A
00245A
01031A
01031A

Transferred($)

     100,000.00 
(     33,000.00)
      20,000.00 
      33,000.00 
      33,000.00 

     126,000.00 
      12,000.00 

   1,848,000.00 
(    865,935.44)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     120,000.00 
            .00 

     171,000.00 
   1,848,000.00 

      87,000.00 
            .00 

     204,000.00 
     982,064.56 

      86,980.50 
            .00 

     185,800.06 
       3,906.00 

Project    2,139,000.00    1,273,064.56      276,686.56 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-1997

01-JAN-2000
20-MAY-2000
21-MAY-2000

05-JAN-1998

01-OCT-2000
20-MAY-2000
31-MAR-2001

14-OCT-1997

25-MAY-2000
01-JUL-2001
01-NOV-2001

15-MAR-1999

15-JUN-2001
10-OCT-2001
05-OCT-2002

 100.00%
    .00%

 100.00%
 100.00%
   2.00%

Current Comments

 $1,527,045.00

CONSTRUCTIONCURRENT PHASE:

The construction contractor submitted a substitution request for the Fire Alarm product which was
denied by PMB and the engineering consulant. Various electrical submittals tied to the substitution were
also returned to the contractor for revisions and re-submittal.

Project Status

The project is currently on schedule and the contractor has been advised the State will not accept
schedule delays caused by the substitution process.

Schedule

The project is on budget for the current scope of work. A return of bid savings ($866,000) was processed
to CDC for allocation of an additional correctional officer. The bulk of the savings will go back to CDC's
special repair fund.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 56

CSP SACRAMENTO
CORRECTIONS
BRENNING, DOUGLAS L

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107793

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(65)

Appropriation($)

     108,000.00 
      94,000.00 

Document

00223A
01104A

Transferred($)

     108,000.00 
      94,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     100,210.00 
      54,841.35 

            .00 

Project      202,000.00      202,000.00      155,051.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
10-NOV-2000
02-APR-2001
15-JAN-2002

10-NOV-2000
30-MAR-2001
19-JUL-2001
15-JUL-2002

01-JAN-2001
15-JUN-2001
17-FEB-2002
19-MAY-2002

08-JUN-2001
16-FEB-2002
18-MAY-2002
05-OCT-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,289,000.00

WORKING DRAWINGSCURRENT PHASE:

01/15/02-  A/E amendment for Bid Alternate was approved on Dec. 25, 2001. Preparation of Bid
Alternate package and DOF approval to proceed to bid anticipated for February 2002.

Project Status

Project schedule has been revised to include Bid Alternate strategy, approximately 3 months delay as a
result.

Schedule

Project is on budget.Budget

A Bid Alternate to address major earthen embankment failure has to be prepared and included in bid
documents. A/E amendment to include this work is in process. DOF, CDC and DGS agreement to
proceed with Bid Alternate occurred November 2001.

Other information

01-JAN-2001
15-JUL-2001

15-JUL-2001
16-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 57

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001

Appropriation($)

     822,000.00 

Document

20070A

Transferred($)

     822,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

            .00 
            .00 

            .00 
     822,000.00 

            .00 
            .00 

            .00 
      11,426.00 

            .00 
            .00 

Project      822,000.00      822,000.00       11,426.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-OCT-2001
01-JUN-2002
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

31-OCT-2001
01-JUN-2003
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $15,694,000.00

PRELIMINARY PLANSCURRENT PHASE:

Architect interviews were held on December 20, 2001.  An architectural firm was chosen and the
contract is being negotiated.

Project Status

The project remains on schedule.Schedule

The project remains within the budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 58

CSP SOLANO
CORRECTIONS
LEWIS, GARY O

CSP SOLANO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0769

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(7)
5240-301-0001(16)
5240-301-0001(48)

Appropriation($)

      47,000.00 
      94,000.00 

     585,000.00 

Document

97157A
00051A

Transferred($)

      47,000.00 
      94,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      94,000.00 
     585,000.00 

            .00 
      47,000.00 
      94,000.00 

            .00 

            .00 
      39,627.50 
      73,433.00 

            .00 

Project      726,000.00      141,000.00      113,060.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-AUG-2000
30-NOV-2000

30-JAN-1998
01-JUN-1999
29-NOV-2000
30-NOV-2001

04-DEC-1997
04-APR-2000
01-FEB-2002
01-JUN-2002

14-JAN-2000
30-JUN-2001
01-APR-2002
01-JUN-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $770,000.00

BID PERIODCURRENT PHASE:

PPs were approved on 1/14/2000. The working drawing phase is 100% complete.  All final construction
documents have been turned over to the Department of Corrections.

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the project.

Schedule

Project is on budget for the Working Drawings phase.  The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(48)).

Budget

Department of Corrections to pursue State Public Works Board approval at February 2002 meeting to
allow Inmate Day Labor to construct project.  There are no other significant project issues at this time.

Other information

04-APR-2000 30-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 59

CIW FRONTERA
CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  10,900,800.00 

            .00 
     398,907.20 
     652,724.53 

   1,217,781.39 

Project   14,077,000.00   12,003,800.00    2,269,413.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998
11-OCT-1999
11-APR-2001
17-SEP-2001

08-OCT-1999
10-APR-2001
24-AUG-2001
09-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%
   8.00%

Current Comments

 $12,201,900.00

CONSTRUCTIONCURRENT PHASE:

Construction continues on the underground site utilities and foundations.  Work is complete on the
permanent as well as temporary fencing and gates. A Stop Work notice was issued to the contractor to
cease work on the footings and foundations until various underground utility design issues were
resolved.   

Project Status

The construction contractor is two weeks behind their current 90 day schedule due to incomplete
submittals and the Stop Work notice issued by the State. The contractor's request for early completion
was denied and PMB returned the official progress schedule to the contractor for revisions.

Schedule

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.  Bid Savings in the
amount of $2,067,100 will be reverted at the request of the Department of Finance.

Budget

Two infrastructure problems have been identified which will lead to COs.  New conduit must be added to
facilitate communcation between the CTC back-up generator and the main institution substation. Also,
additional space must be identified in the electrical room to accommodate additional PABX phone
equipment. This will require additonal design work which may have cost implications.

Other information

11-APR-2001 24-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 60

CTC SAN QUENTIN
CORRECTIONS
VESTAL, KATHRYN E

CTC SAN QUENTIN-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102741

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)

Appropriation($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

     796,000.00 

Document

00156A
20041A
98199A
99281A

Transferred($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     682,000.00 
     796,000.00 

            .00 

            .00 
     682,000.00 

            .00 
            .00 

            .00 
     585,930.19 

            .00 
            .00 

Project    1,478,000.00      682,000.00      585,930.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998 30-MAR-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $19,846,750.00

PRELIMINARY PLANSCURRENT PHASE:

HMC has submitted a report conducted by Ninyo & Moore which details the extent of the groundwater
contamination and human health risk assessment. Additional studies may be needed to determine the
best approach and cost for remediation. A meeting is planned for January with the Department of Toxics
and the RWQCB to determine to determine the feasiblity of continuing with the project at the current
site.

Project Status

The schedule is on hold indefinitely to review the results of the site characterization and human health
risk assessment with the regulatory agencies and determine future activities. PWB is also on hold until
the above matters are resolved.

Schedule

Working drawings were reappropriated in FY 2001-2002 budget. The 100% PP estimate has been
submitted by HMC.

Budget

The additional required mitigation measures for hazardous materials abatement carry cost implications
which will necessitate a revised 100% PP estimate. 

Other information

17-SEP-1998
17-SEP-1998

12-JAN-2001
12-JAN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 61

CTF SOLEDAD
CORRECTIONS
MOORE, MICHAEL A

CTF SOLEDAD BOILER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0804

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-005-0001

Appropriation($)

      68,000.00 

     448,000.00 

   1,464,000.00 
     560,000.00 

Document

98049A
99282A
99282A
99282A
01022A1
01022A2

Transferred($)

      68,000.00 
     177,000.00 
     448,000.00 
(    177,000.00)
   1,464,000.00 
     560,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      68,000.00 

     448,000.00 
   2,024,000.00 

      68,000.00 
     177,000.00 
     271,000.00 

   2,024,000.00 

      61,966.50 
     124,029.05 
     187,269.89 
     198,966.50 

Project    2,540,000.00    2,540,000.00      572,231.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JUL-1998
20-FEB-1999
21-DEC-1999
17-JUN-2000
13-OCT-2000

19-FEB-1999
20-DEC-1999
16-JUN-2000
13-OCT-2000
30-OCT-2001

19-JUN-1998
29-OCT-1999
27-APR-2000
27-APR-2001
17-OCT-2001

28-MAY-1999
26-APR-2000
26-APR-2001
16-OCT-2001
22-AUG-2002

 100.00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $6,294,000.00

CONSTRUCTIONCURRENT PHASE:

Project Start Meeting (for Central Facility - Boiler 1) was held on 10/16/01.Project Status

Project is currently behind schedule due to client requested revisions due to budget constaints.Schedule

Project is within budget.Budget

Due to delays in funding for construction, only funding for Central Facility construction has been
identified by client.  Project is utilizing Special Repair funds.

Other information

27-APR-2001 13-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 62

TRACY, CA
CORRECTIONS
BURGOYNE, DANIEL E

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111670

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(7)

Appropriation($)

      69,000.00 

Document

20151A

Transferred($)

      69,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      69,000.00 

            .00 
            .00 

            .00 
      69,000.00 

            .00 
            .00 

            .00 
       4,136.00 

            .00 
            .00 

Project       69,000.00       69,000.00        4,136.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001
11-SEP-2002
08-JUN-2003
18-OCT-2003

11-SEP-2002
16-OCT-2003
16-OCT-2003
28-MAY-2004

15-NOV-2001
11-SEP-2002
08-JUN-2003
18-OCT-2003

11-SEP-2002
16-OCT-2003
16-OCT-2003
28-MAY-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $1,186,000.00

PRELIMINARY PLANSCURRENT PHASE:

New project.  Interviewing Architect/Engineering teams on 1/7/02.Project Status

Anticipate completing Preliminary Plan Phase on schedule by 9/11/02.Schedule

Within current budgetBudget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 63

DVI TRACY
CORRECTIONS
LEWIS, GARY O

DVI TRACY RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0761

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(1)
5240-301-0001(3)
5240-301-0001(44)

Appropriation($)

      49,000.00 
      97,000.00 

     858,000.00 

Document

97152A
00041A

Transferred($)

      49,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 
      97,000.00 
     858,000.00 

            .00 
      49,000.00 
      97,000.00 

            .00 

            .00 
      43,018.60 
      71,620.58 

            .00 

Project    1,004,000.00      146,000.00      114,639.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-AUG-2000
30-NOV-2000

30-JAN-1998
01-JUN-1999
29-NOV-2000
30-NOV-2001

04-DEC-1997
04-APR-2000

14-JAN-2000
30-JUN-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,044,000.00

WORKING DRAWINGSCURRENT PHASE:

PPs were approved on 1/14/2000. The working drawing phase is 100% complete.  All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the project.

Schedule

Project is on budget for the Working Drawings phase.  The construction phase was reappropriated in
Ch. 106 of the 2001/2002 budget (524-409(44)).  The Department of Corrections to process form C22B
to transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

04-APR-2000 30-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 64

DVI TRACY
CORRECTIONS
ARNOLD, ANDRE D

DVI TRACY SOIL AND GROUNDWATER CONTAMINATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0305

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0118/1991
0587/1992
0055/1993
0303/1995
0303/1995
0303/1995
0106/2001
0052/2000

Budget Item

5240-001-0751
5240-001-0747(21)
5240-001-0751
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001

Appropriation($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

Document

PCU0573
92149B
93125B
95068A
95068A
96074A
20111A
01016A

Transferred($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

     120,825.06 
      78,320.87 

     369,034.58 
            .00 

Project      945,701.33      945,701.33      568,180.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-MAY-1993
31-MAR-1999
01-JUN-1999
01-OCT-1999

10-MAY-1992
01-DEC-1995
01-JUN-1999
30-SEP-1999
03-JAN-2000

05-SEP-1991
25-MAY-1993
01-JAN-2002
15-MAR-2002
01-JUL-2002

10-MAY-1992
26-DEC-1996
01-MAR-2002
01-JUN-2002
01-OCT-2002

 100.00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $931,701.33

WORKING DRAWINGSCURRENT PHASE:

The CVRWQCB required Groundwater Monitoring Report for the new WDR permit has been issued to
board staff. After a review of the report, staff feels a permit should be issued without problem. The
request is scheduled to be on the April 26, 2002 board agenda. A proposal for a contract for the
addittional quarterly reporting for one year has been requested.

Project Status

Update of bid documents for re-issue to bid to start in mid March. Update will start based on site testing
of soil which may indicate a reduced work scope if any work is still to be required to remediate the soil.

Schedule

Project funding provided by CDC 2/14/01.Budget

Project will be re-issued for bid in Spring/Summer 2002. Contract documents to be updated for the re-
bid in 2002 after the findings of forthcoming soil testing and report findings.

Other information

01-JAN-2002
15-MAR-2002

01-MAR-2002
01-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM  DENTAL CLINIC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(4)
5240-301-0001(4)
5240-301-0001(5)

Appropriation($)

      61,000.00 
      69,000.00 

     615,000.00 

Document

98208A
99134A
01113A

Transferred($)

      61,000.00 
      69,000.00 

     626,396.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      61,000.00 
      69,000.00 
     615,000.00 

            .00 
      61,000.00 
      69,000.00 

     626,396.00 

            .00 
      60,894.00 
      69,512.85 

     531,547.00 

Project      745,000.00      756,396.00      661,953.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
12-MAY-1999
18-JAN-2000
21-MAR-2000

10-MAR-1999
25-AUG-1999
18-JAN-2000
16-OCT-2000

22-SEP-1998
10-JUL-1999
15-DEC-2000
29-MAY-2001

11-JUN-1999
15-DEC-2000
28-MAY-2001
30-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  35.00%

Current Comments

 $736,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in construction.  Demolition and asbestos/lead abate phase complete, build out in progress:
floors have been preped; metal studs installed, ductwork installed, plumbing and electrical work in
progress.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other information

29-MAY-2001 20-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 66

FSP FOLSOM
CORRECTIONS
GREENLEAF, WILLIAM D

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107786

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001
5240-301-0001(4)
5240-301-0001(8)

Appropriation($)

      52,000.00 
      83,000.00 

     955,000.00 

Document

00231A
01028A
20101A

Transferred($)

      52,000.00 
      83,000.00 

     955,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      52,000.00 
      83,000.00 
     955,000.00 

            .00 
      52,000.00 
      83,000.00 

     955,000.00 

            .00 
      50,619.00 
      53,448.19 

            .00 

Project    1,090,000.00    1,090,000.00      104,067.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
23-MAR-2001
10-OCT-2001
07-MAR-2002

23-FEB-2001
10-OCT-2001
07-MAR-2002
11-JUL-2002

17-OCT-2000
07-MAY-2001
20-NOV-2001
17-APR-2002

16-APR-2001
20-NOV-2001
17-APR-2002
19-NOV-2002

    .00%
 100.00%
 100.00%
  80.00%
    .00%

Current Comments

 $1,113,000.00

BID PERIODCURRENT PHASE:

Project bid opening January 29, 2002 was under budget.Project Status

Project on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 67

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103530

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(10)

Appropriation($)

      31,000.00 

      44,000.00 

     233,000.00 

     789,000.00 

Document

98204A
99130A
99130A
99130A
00030A
00030A
01060A

Transferred($)

      31,000.00 
         200.00 

      44,000.00 
(        200.00)

     233,000.00 
(     24,217.00)
     713,898.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      44,000.00 

   1,022,000.00 

            .00 
      31,200.00 
      43,800.00 

     922,681.00 

            .00 
      31,200.00 
      41,677.67 

     769,913.24 

Project    1,097,000.00      997,681.00      842,790.91 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
16-MAY-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
17-MAY-2001

22-SEP-1998
12-JUL-1999
02-AUG-2000
29-MAY-2001

11-JUN-1999
01-JUN-2000
28-MAY-2001
30-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $851,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress.  All below grade work complete, thick set for tile work complete, ductwork and
fans  installed. Window restoration, electrical and control panel and tile work in progress.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

29-MAY-2001 30-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 68

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102735

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(5)
5240-301-0001(5)
5240-301-0001
5240-301-0001(6)

Appropriation($)

      86,000.00 
      95,000.00 
       4,000.00 

   2,309,000.00 

Document

98205A
99131A
99314A
01058A

Transferred($)

      86,000.00 
      95,000.00 
       4,000.00 

   1,642,884.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
      99,000.00 

   2,309,000.00 

            .00 
      86,000.00 
      99,000.00 

   1,642,884.00 

            .00 
      85,871.01 
      95,082.79 

     405,289.71 

Project    2,494,000.00    1,827,884.00      586,243.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

12-MAY-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $2,363,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Installation of new work in progress.  Branch circuit conduit, wiring and
panel boards and non-cell lighting nearing completion.  Cell conversions to begin in January.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
30-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 69

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102739

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(7)
5240-301-0001(7)
5240-301-0001(8)

Appropriation($)

      43,000.00 
      67,000.00 

   1,243,000.00 

Document

98206A
99132A
01059A

Transferred($)

      43,000.00 
      67,000.00 

   1,060,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      67,000.00 

   1,243,000.00 

            .00 
      43,000.00 
      67,000.00 

   1,060,200.00 

            .00 
      42,941.00 
      60,596.50 
      54,572.00 

Project    1,353,000.00    1,170,200.00      158,109.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

07-APR-1999
29-OCT-1999
18-JAN-2000
18-SEP-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $740,400.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals have been approved, and materials ordered.  Milestone
start date for construction is January 31, 2002.  Work is scheduled to start in early January 2002 ahead
of schedule.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
08-DEC-2000
30-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 70

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102740

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(8)
5240-301-0001(8)
5240-301-0001(9)

Appropriation($)

      54,000.00 
      84,000.00 

   1,145,487.00 

Document

98207A
99133A
01063A

Transferred($)

      54,000.00 
      84,000.00 

   1,145,487.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      53,799.00 
      83,975.00 

     244,413.00 

Project    1,283,487.00    1,283,487.00      382,187.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
16-OCT-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $920,400.00

CONSTRUCTIONCURRENT PHASE:

This project is in construction phase.  Submittals have been approved with a Milestone start date of April
8, 2002.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
11-OCT-2000
30-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 71

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE H&V

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102738

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(6)
5240-301-0001(6)
5240-301-0001(7)

Appropriation($)

      62,000.00 
      72,000.00 

   1,637,000.00 

Document

98209A
99135A
01062A

Transferred($)

      62,000.00 
      72,000.00 

   1,226,144.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      72,000.00 

   1,637,000.00 

            .00 
      62,000.00 
      72,000.00 

   1,226,144.00 

            .00 
      61,921.00 
      70,894.71 

     275,599.00 

Project    1,771,000.00    1,360,144.00      408,414.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

09-APR-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
29-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  40.00%

Current Comments

 $1,745,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals have been approved and equipment is on order.
Demolition of existing ductwork and equipment complete, installation of new ductwork and equipment
underway.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
29-JUL-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 72

FSP FOLSOM
CORRECTIONS
DAY, BRIAN G

FSP FOLSOM UNDERGROUND UTILITIES STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 105598

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(A)

Appropriation($)

     200,000.00 
      37,397.00 

Document

00038A
20059A

Transferred($)

     200,000.00 
      37,397.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     237,397.00 
            .00 
            .00 
            .00 

     237,397.00 
            .00 
            .00 
            .00 

     194,410.70 
            .00 
            .00 
            .00 

Project      237,397.00      237,397.00      194,410.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-APR-1999 31-DEC-1999 14-APR-2000 31-JAN-2002   98.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $237,397.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final Report is under review by Agency. Anticipated project completion is January 2002. Agency will be
determining the funding source for preliminary plan phase.  An estimate will be provided for Agency
review.

Project Status

On schedule.Schedule

Project has been augmented with additional funds to accommodate expanded scope.Budget

NoneOther information

08-JAN-2001 31-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 73

ISP BLYTHE
CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103553

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(43)
5240-301-0001(43)
5240-301-0001(64)

Appropriation($)

     108,000.00 
     168,000.00 
   2,428,000.00 

Document

98197A
99102A

Transferred($)

     108,000.00 
     168,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 
   2,428,000.00 

            .00 
     108,000.00 
     168,000.00 

            .00 

            .00 
     107,876.68 
     126,770.47 

            .00 

Project    2,704,000.00      276,000.00      234,647.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

21-APR-1999
29-OCT-1999

15-DEC-2000

22-SEP-1998
17-MAY-1999
17-JUN-2002
30-OCT-2002

14-MAY-1999
06-JUN-2001
29-OCT-2002
29-OCT-2003

    .00%
 100.00%
 100.00%
  60.00%
    .00%

Current Comments

 $2,704,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction bids opened on October 31, 2001 were over budget and beyond augmentation. All bids
were rejected. The project may be re-bid if the project is re-appropriated with a revised budget.

Project Status

Advertising for bids cannot take place until a new appropriation is in effect in 2002. Approximately a one
year delay.

Schedule

Project is currently over budget.Budget

None.Other information

22-SEP-1998
17-MAY-1999
17-JAN-2001
07-MAY-2001

14-MAY-1999
16-JAN-2001
04-MAY-2001
20-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 74

ISP BLYTHE
CORRECTIONS
DAY, BRIAN G

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

      80,000.00 
     164,000.00 

Document

98098A
00286A

Transferred($)

      80,000.00 
     164,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     164,000.00 

            .00 
            .00 

      80,000.00 
     164,000.00 

            .00 
            .00 

      79,235.00 
       9,924.00 

            .00 
            .00 

Project      244,000.00      244,000.00       89,159.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
29-JAN-2001
25-JUN-2002
02-DEC-2002
03-JUN-2003

12-MAY-1999
14-SEP-2001
27-NOV-2002
30-APR-2003
30-SEP-2004

29-OCT-1998
15-DEC-2001
29-JUL-2002
16-DEC-2002
15-APR-2003

16-OCT-2000
14-JUN-2002
13-DEC-2002
14-APR-2003
18-NOV-2004

 100.00%
   8.00%
    .00%
    .00%
    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Notice to proceed for preliminary design of water run off systems has been given.  All design work for
repair and replacement of migration fence for the Federal Listed Endangered Species, (Desert Tortoise)
has been with held awaiting Environmental Services input on permitting constraints.

Project Status

Project schedule maybe effected by E.I.R. process, Environmental Services Section will be contracting
for biologist for site specific species and mitigation measures.

Schedule

Project is within budget.Budget

Environmental Services will provide schedule for E.I.R. by mid December 2001.Other information

17-DEC-2001
29-JUL-2002
16-DEC-2002
15-APR-2003

14-JUN-2002
13-DEC-2002
14-APR-2003
18-NOV-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 75

MCSP IONE
CORRECTIONS
LEWIS, GARY O

MCSP IONE CCCMS & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(15)
5240-301-0001(31)
5240-301-0001(54)

Appropriation($)

     161,000.00 
     321,000.00 
   1,876,000.00 

Document

97163A
00045A

Transferred($)

     161,000.00 
     321,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     161,000.00 
     321,000.00 
   1,876,000.00 

            .00 
     161,000.00 
     321,000.00 

            .00 

            .00 
     151,767.35 
     106,918.05 

            .00 

Project    2,358,000.00      482,000.00      258,685.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-JUN-2000
31-OCT-2000

30-JAN-1998
01-JUN-1999
30-OCT-2000
31-OCT-2001

04-DEC-1997
04-APR-2000

14-JAN-2000
08-AUG-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,327,000.00

WORKING DRAWINGSCURRENT PHASE:

PPs were approved on 1/14/2000. The working drawing phase is 100% complete.  All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.  

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the project.

Schedule

Project is on budget for the Working Drawings phase.  The construction phase was reappropriated in
Ch. 106 of the 2001/2002 budget (5240-409(54)).  The Department of Corrections to process form C22B
to transfer funding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

04-APR-2000 31-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 76

CCI TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106118

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 
   1,369,000.00 

Document

99236A
00287A

Transferred($)

     133,000.00 
     105,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 
   1,369,000.00 

            .00 
     133,000.00 
     105,000.00 

            .00 

            .00 
     132,855.37 
      77,236.00 

            .00 

Project    1,607,000.00      238,000.00      210,091.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1999
01-AUG-2000
15-JAN-2001
17-MAY-2001

13-APR-2000
15-JAN-2001
16-MAY-2001
16-JAN-2002

16-NOV-1999
01-AUG-2000
13-FEB-2002
22-APR-2002

14-JUL-2000
15-JAN-2002
19-APR-2002
23-OCT-2002

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,607,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing design is complete and State Fire Marshal has approved the design documents.  Front
end specifications are completed and are currently being reviewed before proceeding to bid.  Due to
delays encountered in obtaining DHS approval, phase I (W.O.#103649) and phase II have been
combined into one bid package.  PWB approved combining the projects on 5/8/01.  DOF has approved
DF-14-D (authorization to proceed to bid).

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Project is within budget.Budget

Other information

01-AUG-2000
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2002
16-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 77

NKSP DELANO
CORRECTIONS
LEWIS, GARY O

NKSP DELANO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0754

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(25)
5240-301-0001(40)
5240-301-0001(62)

Appropriation($)

      51,000.00 
     101,000.00 
     886,000.00 

Document

97171A
99310A

Transferred($)

      51,000.00 
     101,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     101,000.00 
     886,000.00 

            .00 
      51,000.00 

     101,000.00 
            .00 

            .00 
      50,639.65 
      75,920.53 

            .00 

Project    1,038,000.00      152,000.00      126,560.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-NOV-1999
13-DEC-2000

17-JUN-1998
13-DEC-1999

15-OCT-1999
31-DEC-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,038,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The 100% construction
documents were approved by both the California State Fire Marshal and DSA, Office of Regulation
Services in December 2001.

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are 100% complete.Schedule

The project is on budget for the Working Drawings phase.   The Department of Corrections to process
form C22B to transfer funds for construction phase.

Budget

The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit.  There are no other significant project issues at
this time.  This project will be deleted from the next report.

Other information

13-DEC-1999 08-JAN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 78

NKSP DELANO
CORRECTIONS
LEWIS, GARY O

NKSP DELANO RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(24)
5240-301-0001(39)
5240-301-0001(61)

Appropriation($)

      68,000.00 
     137,000.00 
   1,039,000.00 

Document

97170A
99311A

Transferred($)

      68,000.00 
     137,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 
     137,000.00 
   1,039,000.00 

            .00 
      68,000.00 

     137,000.00 
            .00 

            .00 
      67,225.50 
      87,917.22 

            .00 

Project    1,244,000.00      205,000.00      155,142.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-OCT-1999
13-DEC-2000

17-JUN-1998
13-DEC-1999

15-OCT-1999
31-DEC-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,244,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The 100% construction
documents were approved by both the California State Fire Marshal and DSA, Office of Regulation
Services in December 2001.      

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are 100% complete.Schedule

The project is on budget for the Working Drawings phase.  The Department of Corrections to process
form C22B to transfer funds for construction phase.

Budget

The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit.  There are no other significant project issues at
this time.  This project will be deleted from the next report.

Other information

13-DEC-1999 08-JAN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 79

RJD SAN DIEGO
CORRECTIONS
LEWIS, GARY O

RJD SAN DIEGO RCSC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(8)
5240-301-0001(19)
5240-301-0001(49)

Appropriation($)

      76,000.00 
     152,000.00 
     923,000.00 

Document

97158A
00044A

Transferred($)

      76,000.00 
     152,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 
     152,000.00 
     923,000.00 

            .00 
      76,000.00 

     152,000.00 
            .00 

            .00 
      65,468.00 
      89,077.67 

            .00 

Project    1,151,000.00      228,000.00      154,545.67 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-OCT-1999
13-DEC-2000

17-JUN-1998
14-SEP-2000

11-JUL-1999
17-MAY-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,151,000.00

WORKING DRAWINGSCURRENT PHASE:

The 100% construction documents were approved by both the California State Fire Marshal and DSA,
Office of Access Compliance in May 2001.  The State Public Works Board approved construction of this
project by CDC's Inmate Day Labor unit at the July 13, 2001 meeting.  All final construction documents
were turned over to the Deparment of Corrections for construction by CDC's Inmate Day Labor unit.

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are 100% complete.Schedule

Project is on budget for the Working Drawings phase.  The project is still underfunded for Construction
in the 2000/2001 budget.  The Construction phase was reappropriated in the 2001/2002 Budget (Ch.
106, 5240-490(49)) for capital outlay.  The Department of Corrections to process form C22B to transfer
funds for construction phase.

Budget

Construction administration and construction suppport to be performed by CDC's Architectural &
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

14-SEP-2000 17-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 80

JAMESTOWN
CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0052/2000
1344/2000

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(35)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     380,000.00 

Document

98201A
99192A
00144A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
     380,000.00 

            .00 

            .00 
   1,306,000.00 

            .00 
            .00 

            .00 
   1,101,902.78 

            .00 
            .00 

Project    1,686,000.00    1,306,000.00    1,101,902.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-JUL-1999
18-JAN-2000
01-MAR-2000

11-DEC-1998
18-JAN-2000
18-JAN-2000
31-JUL-2001

17-SEP-1998
02-JAN-2002
25-JUL-2002
12-NOV-2002

01-JAN-2002
24-JUL-2002
11-NOV-2002
26-MAR-2004

    .00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Negotiations for the Reservoir site in progress.  The Final Environmental Impact Report (FEIR) was
certified May 24, 2001.  Meeting held with DOF on March 27, 2001 to discuss approval of Preliminary
Plans.  Temporary permit to dispose of effluent approved by RWQCB September 15, 2000.  Waiting for
Aquisitions to complete their work.  Aquisitions offers went out to the four property owners on December
7, 2001.  PMB awaiting responses from property owners.

Project Status

The future schedule will be impacted due to current issues with pipeline alignment, reservoir siting and
procurement of additional funding.

Schedule

Project in the preliminary phase of this project is over budget.  Additional funding for Preliminary Phase
approved for fiscal year 00/01.  Funding for Working Drawings will be included in the fiscal budget for
01/02.

Budget

Other information

17-SEP-1998
17-DEC-2001
25-JUL-2002
12-NOV-2002

01-JAN-2002
24-JUL-2002
11-NOV-2002
26-MAR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 81

SAN QUENTIN
CORRECTIONS
VESTAL, KATHRYN E

SQ/GAS METER CONBCOL/H2O VALVE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229
8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-890-0660229

Appropriation($)

      95,000.00 

      25,000.00 

Document

98276B
98276B
99071B
99071B
98276B
98276B
99071B
98276B

Transferred($)

      95,000.00 
(     58,948.00)
      25,000.00 
(      2,201.00)
      58,948.00 
(     23,000.00)
       2,201.00 

      23,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 

            .00 
      58,851.00 
      38,149.00 
      23,000.00 

            .00 
      58,851.00 
      33,787.43 

            .00 

Project      120,000.00      120,000.00       92,638.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
21-MAY-1999
21-MAY-1999
10-DEC-1999

04-FEB-1999
03-OCT-1999
03-OCT-1999
15-NOV-2000

06-OCT-1998
10-DEC-1999
01-MAR-2002

10-DEC-1999
12-JAN-2001
01-JUN-2002

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $811,950.00

WORKING DRAWINGSCURRENT PHASE:

Project has been on hold and will have to be re-bid due to shortage of funds.  New PD assigned (Kathy
Vestal) is working with CDC to establish scope changes and funding prior to re-bid.

Project Status

Schedule

Project is over budget for the entire scope. CDC has elected to eliminate the water valve portion of the
project.

Budget

Other information

13-JAN-2001 12-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 82

WSP WASCO
CORRECTIONS
LEWIS, GARY O

WSP WASCO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0756

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(21)
5240-301-0001(38)
5240-301-0001(60)

Appropriation($)

      51,000.00 
     101,000.00 
     904,000.00 

Document

97169A
99309A

Transferred($)

      51,000.00 
     101,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     101,000.00 
     904,000.00 

            .00 
      51,000.00 

     101,000.00 
            .00 

            .00 
      46,921.00 
      59,883.73 

            .00 

Project    1,056,000.00      152,000.00      106,804.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
13-APR-1999
27-OCT-1999
14-DEC-1999

29-MAY-1998
10-AUG-1999
27-OCT-1999
13-DEC-2000

17-JUN-1998
13-DEC-1999

15-OCT-1999
31-DEC-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,056,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The 100% construction
documents were approved by both the California State Fire Marshal and DSA, Office of Regulation
Services in December 2001.

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are 100% complete.Schedule

The project is on budget for the Working Drawings phase.  The Department of Corrections to process
form C22B to transfer funds for construction phase.

Budget

The Department of Corrections notified DGS on July 28, 2000 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit.  There are no other significant project issues at
this time.  This project will be deleted from the next report.

Other information

13-DEC-1999 08-JAN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 83

WSP WASCO
CORRECTIONS
GREENLEAF, WILLIAM D

WSP WASCO PRESCREENING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107789

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001(38)
5240-301-0001(38)

Appropriation($)

      59,000.00 
      89,000.00 

Document

00232A
01068A

Transferred($)

      59,000.00 
      89,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      57,183.00 
      39,239.19 

            .00 

Project      148,000.00      148,000.00       96,422.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
11-MAY-2001
04-FEB-2002
02-JUL-2002

13-APR-2001
04-FEB-2002
02-JUL-2002
03-MAR-2003

03-NOV-2000
23-MAY-2001
04-FEB-2002
02-JUL-2002

11-MAY-2001
04-FEB-2002
02-JUL-2002
03-MAR-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,196,000.00

BID PERIODCURRENT PHASE:

Working Drawings 90% complete.Project Status

Project on current schedule.Schedule

Project is on budget.Budget

Construction does not have funding. CDC advised to stop the project upon completion of the working
drawings.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 84

WASCO STATE PRISON - RCSE
CORRECTIONS
LEWIS, GARY O

WSP WASCO RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(20)
5240-301-0001(37)
5240-301-0001(59)

Appropriation($)

      72,000.00 
     144,000.00 
   1,009,000.00 

Document

97168A
00043A

Transferred($)

      72,000.00 
     144,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     144,000.00 
   1,009,000.00 

            .00 
      72,000.00 

     144,000.00 
            .00 

            .00 
      67,936.38 
      59,838.01 

            .00 

Project    1,225,000.00      216,000.00      127,774.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
30-APR-2004

03-JUL-2000
14-FEB-2001

21-NOV-2000
28-FEB-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,225,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The 100% construction
documents were approved by the Division of the State Architect, Office of Regulation Services in
December 2001.  The 100% CD's are in for final review by the California State Fire Marshal.

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are approximately 95%
complete.

Schedule

The project is on budget for the Working Drawing phase.  The project is underfunded for Construction.
The construction phase was reappropriated in Ch.106 of the 2001/2002 budget (5240-490 (59)).

Budget

The Department of Corrections notified DGS on Dec. 5, 2001 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit.  There are no other signficant project issues at
this time.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 85

PORTERVILLE
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
   3,391,152.00 

Document

00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 

   3,391,152.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 
   3,391,152.00 

            .00 
     461,948.00 
     264,900.00 

   3,391,152.00 

            .00 
     356,316.00 
       2,880.00 

            .00 

Project    4,118,000.00    4,118,000.00      359,196.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2001
15-AUG-2001
15-DEC-2001

15-MAR-2001
15-AUG-2001
15-DEC-2001
15-FEB-2003

05-DEC-2000
16-NOV-2001
16-MAR-2002
17-JUN-2002

15-FEB-2002
15-MAR-2002
16-JUN-2002
17-JUN-2003

    .00%
  97.00%
    .00%
    .00%
    .00%

Current Comments

 $4,118,000.00

WORKING DRAWINGSCURRENT PHASE:

A/E firm has completed the ADA Survey of Porterville.  Draft Plan prepared and submitted to DDS for
review.

Project Status

The project is behind the original schedule due to the time required to complete the ADA Survey.Schedule

The project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000
16-OCT-2001
16-MAR-2002
17-JUN-2002

15-OCT-2001
15-MAR-2002
16-JUN-2002
17-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 86

SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

AGNEWS DEV CTR FLS UPGRADES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106111

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0050/2001

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

     117,000.00 
     206,000.00 
   5,161,000.00 

Document

99223A
20011A

Transferred($)

     117,000.00 
     206,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 
     206,000.00 
   5,161,000.00 

            .00 
     117,000.00 
     206,000.00 

            .00 

            .00 
     116,563.00 
     123,462.08 

            .00 

Project    5,484,000.00      323,000.00      240,025.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
18-MAY-2000
01-JAN-2001
01-APR-2001

12-MAY-2000
01-JAN-2001
01-APR-2001
01-APR-2002

19-OCT-1999
03-SEP-2001
18-MAR-2002
24-JUN-2002

10-AUG-2001
18-MAR-2002
24-JUN-2002
12-AUG-2004

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $5,484,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings in progress.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

Original Working Drawing and Construction funding reverted, and new funding for Working Drawings
and Construction in 2001-2002 budget.

Other information

03-SEP-2001
18-MAR-2002
24-JUN-2002

18-MAR-2002
24-JUN-2002
12-AUG-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 87

FAIRVIEW DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109279

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   1,883,000.00 

Document

00266A

Transferred($)

   1,883,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,883,000.00 

            .00 
            .00 
            .00 

   1,883,000.00 

       2,706.00 
       1,845.00 

            .00 
            .00 

Project    1,883,000.00    1,883,000.00        4,551.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
09-JAN-2002
03-APR-2002
26-JUN-2002

16-OCT-2001
08-JAN-2002
02-APR-2002
25-JUN-2002
24-DEC-2002

16-MAR-2001
17-OCT-2001
09-JAN-2002
03-APR-2002
26-JUN-2002

16-OCT-2001
08-JAN-2002
02-APR-2002
25-JUN-2002
24-DEC-2002

  95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,883,000.00

WORKING DRAWINGSCURRENT PHASE:

Jan 22, 2002, design/build proposals due from three firms.Project Status

Project is on scheduleSchedule

Project is within budget.Budget

This project will follow a design/build process.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 88

LANTERMAN DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109277

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     140,000.00 
   1,663,000.00 

Document

00266A
00266A

Transferred($)

     140,000.00 
   1,663,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 

   1,663,000.00 

     140,000.00 
            .00 
            .00 

   1,663,000.00 

     149,224.50 
       1,845.00 

            .00 
            .00 

Project    1,803,000.00    1,803,000.00      151,069.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-NOV-2000
04-JUN-2001
10-SEP-2001
03-DEC-2001
25-FEB-2002

01-JUN-2001
07-SEP-2001
30-NOV-2001
22-FEB-2002
23-AUG-2002

10-NOV-2000
04-JUN-2001
10-SEP-2001
03-DEC-2001
25-FEB-2002

01-JUN-2001
07-SEP-2001
30-NOV-2001
22-FEB-2002
23-AUG-2002

 100.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $1,803,000.00

BID PERIODCURRENT PHASE:

Clark Construction was selected to perform the work to upgrade the chilled water system at a costruction
cost of $4.8M. Issuance of Notice to proceed is pending. Contract is at DOF for approval.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

This project will follow a design/build process.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 89

PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   2,608,000.00 

Document

00266A

Transferred($)

   2,608,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,608,000.00 

            .00 
            .00 
            .00 

   2,608,000.00 

       2,418.00 
       1,783.50 

            .00 
            .00 

Project    2,608,000.00    2,608,000.00        4,201.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

  95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,608,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 90

AGNEWS DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - AGNEWS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109281

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

   2,207,000.00 

Document

00266A
00266A

Transferred($)

   2,207,000.00 
(    180,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,207,000.00 

            .00 
            .00 
            .00 

   2,027,000.00 

       2,512.50 
       1,230.00 

            .00 
            .00 

Project    2,207,000.00    2,027,000.00        3,742.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

  95.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,027,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 91

SONOMA DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109278

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

       1,188.00 
            .00 
            .00 
            .00 

Project    4,070,000.00    4,070,000.00        1,188.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2001
06-AUG-2002
29-OCT-2002
01-JUL-2003

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2001
06-AUG-2002
29-OCT-2002
01-JUL-2003

  90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $4,070,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope of work is developed and finalized. Site meeting with design/build firms in Feb.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 92

LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR  SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0787

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

4300-301-0001(1.6)
4300-301-0001(1.6)
4300-301-0001(1.6)
4370-003-0001

Appropriation($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

Document

98170A
00225A
99037A
00274A

Transferred($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     238,629.72 
     273,927.77 

            .00 

Project      768,000.00      768,000.00      512,557.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
02-NOV-1998
31-JAN-1999
16-APR-1999

01-NOV-1998
30-JAN-1999
15-APR-1999
30-SEP-1999

01-JUL-1998
31-OCT-2000
01-JUL-2002
16-SEP-2002

12-MAR-1999
30-MAR-2002
15-SEP-2002
30-MAY-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $3,780,000.00

WORKING DRAWINGSCURRENT PHASE:

C Phase funding expired June 30, 2001.  A new COBCP is being prepared for FY02-03 for C Phase
appropriation.  A Scope Change to add a 900 SF Police Services building back into the project was
approved by the PWB on December 14, 2001.  WD's to be prepared within existing budget and
appropriation.

Project Status

This project is behind schedule due to a protracted environmental review process, subsequent law suit
filed against the original project scope, and client requested scope changes.

Schedule

Project is within budget.Budget

Client continues to work with local communities over the acceptance of the project.  In response to
community concerns, an EIR is to be prepared by PSB/ESS.  DOF will not approve WD's until EIR
process is complete.  Authorization from DDS to proceed with EIR is pending.

Other information

31-OCT-2000 30-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 93

LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

Lanterman DC ACE Project

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001
01-DEC-2001
01-DEC-2001
01-OCT-2002
30-NOV-2002

01-AUG-2003
01-FEB-2002
01-FEB-2002
15-NOV-2002
01-AUG-2003

19-DEC-2001
02-FEB-2002
01-OCT-2002
30-NOV-2002

01-FEB-2002
01-SEP-2002
15-NOV-2002
01-AUG-2003

   2.00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $2,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Schematic design kick-off meeting held December 19, 2001.  A&E for Audiology building in progress by
ACE consultant.  Preparation of a construction agreement by PMB in progress.

Project Status

On schedule.Schedule

Project funded by ACE.Budget

Project is being funded and constructed by the Alameda East Construction Authority (ACE), a joint
powers authority established by the San Gabriel Valley Council of Governments.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 94

STATEWIDE
DEVELOPMENTAL SERVICES
ROBERTS, WENDY L

MASTER PLAN BUILDING UTILIZATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0552

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0139/1994
0303/1995
0282/1997
0282/1997

Budget Item

4300-003-0001
4300-003-0001
1760-001-0666
4300-003-0001

Appropriation($)

     100,000.00 
     470,000.00 
     200,000.00 
     835,000.00 

Document

94141A
3698
3808A
98068A

Transferred($)

     100,000.00 
     470,000.00 
     200,000.00 
     835,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,605,000.00 
            .00 
            .00 
            .00 

   1,605,000.00 
            .00 
            .00 
            .00 

   1,417,513.03 
            .00 
            .00 
            .00 

Project    1,605,000.00    1,605,000.00    1,417,513.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUN-1995 01-FEB-1999 15-DEC-1997 01-DEC-2001   99.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,605,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

DDS has been requested by DOF to further review its options for the Developmental Centers so that its
future plans can be better articulated.  Using what the project Consultant has developed for the master
planning, DDS is making those decisions.  DDS has requested that the project Consultant remain on
contract to facilitate its requirements during decision-making discussions and report preparation.  No
change.  DDS' Task Force has not re-convened.

Project Status

DDS formed a Task Force to deal with the issues surrounding the various Developmental Centers; Task
Force has been cautious in its actions.

Schedule

On budgetBudget

Other information

15-DEC-1997 01-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 95

PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103555

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

      62,000.00 
      82,000.00 

   1,000,000.00 

Document

98227A
00152A

Transferred($)

      62,000.00 
      82,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      82,000.00 

   1,000,000.00 

            .00 
      62,000.00 
      82,000.00 

            .00 

            .00 
      60,856.00 
      64,400.12 
         990.00 

Project    1,144,000.00      144,000.00      126,246.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
04-JAN-1999
01-AUG-1999
30-AUG-1999

01-DEC-1998
01-MAY-1999
01-OCT-1999
31-MAY-2000

12-JAN-1999
07-JUL-1999
16-APR-2001
08-MAY-2002

09-JUN-1999
16-APR-2001
08-MAY-2002
02-JAN-2003

    .00%
 100.00%
 100.00%
  85.00%
    .00%

Current Comments

 $1,144,000.00

BID PERIODCURRENT PHASE:

Project bid 10-JUL-2001 and was 33% over budget. Re-bidding 26-Feb-2002 with changes that should
bring within budget.

Project Status

Schedule reflects a revised design period, and a re-bid period.Schedule

Project is on budget, pending design changes and bid results.Budget

There are no other significant project issues at this time.Other information

16-APR-2001
08-MAY-2002

08-MAY-2002
02-JAN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 96

SONOMA
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

SONOMA ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     159,488.00 
     235,584.00 
   3,051,928.00 

Document

00266A
00266A
00266A

Transferred($)

     159,488.00 
     235,584.00 

   3,051,928.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     159,488.00 
     235,584.00 
   3,051,928.00 

            .00 
     159,488.00 
     235,584.00 

   3,051,928.00 

            .00 
      22,800.00 

            .00 
            .00 

Project    3,447,000.00    3,447,000.00       22,800.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-FEB-2001
15-JUN-2001
15-NOV-2001
15-MAR-2002

15-JUN-2001
15-NOV-2001
15-MAR-2002
15-MAY-2003

15-DEC-2001
16-APR-2002
17-SEP-2002
18-DEC-2002

15-APR-2002
16-SEP-2002
17-DEC-2002
18-DEC-2003

    .00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $3,447,000.00

PRELIMINARY PLANSCURRENT PHASE:

Contract executed with contractor on December 18, 2001.Project Status

The project is behind the original schedule due to the ADA Survey will not begin until December 2001.Schedule

The project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

15-OCT-2001
16-FEB-2002
17-APR-2002
18-JUL-2002

15-FEB-2002
16-APR-2002
17-JUL-2002
18-JUL-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 97

FREMONT
EDUCATION
BROOKS, JAMES R

FREMONT CALIFORNIA SCHOOL FOR THE BLIND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106131

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

6110-301-0001(1)
6110-301-0001(1)
6110-301-0001(1)
6110-301-0001(1)

Appropriation($)

      95,000.00 
     146,000.00 
   1,868,000.00 

Document

11229
99338A
01012A
20126A

Transferred($)

      95,000.00 
     146,000.00 

   1,799,380.00 
      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
     146,000.00 
   1,868,000.00 

            .00 
      95,000.00 

     146,000.00 
   1,819,380.00 

       1,971.00 
      93,021.35 

     113,704.06 
   1,690,992.53 

Project    2,109,000.00    2,060,380.00    1,899,688.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JAN-2000
12-OCT-2000
09-JAN-2001

14-JAN-2000
11-OCT-2000
08-JAN-2001
30-NOV-2001

02-JUL-1999
31-JAN-2000
17-NOV-2000
09-FEB-2001

31-JAN-2000
17-NOV-2000
09-FEB-2001
04-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $2,040,380.00

CONSTRUCTIONCURRENT PHASE:

Construction is approximately 99% complete.  Punch list items and project closeout  are in progress.Project Status

Project is 35 days behind of schedule because of additional State Fire Marshall requirements.Schedule

Project costs are within budget.  Construction contingency was augmented from bid savings for costs
related to State Fire Marshall code requirements. 

Budget

 None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 98

FREMONT
EDUCATION
BROOKS, JAMES R

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107824

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A

Transferred($)

      32,000.00 
      55,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 
     351,000.00 

            .00 
      32,000.00 
      55,000.00 

            .00 

            .00 
      31,801.13 
      35,392.64 

            .00 

Project      438,000.00       87,000.00       67,193.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
04-MAY-2001
30-NOV-2001
30-APR-2002

06-APR-2001
30-NOV-2001
29-APR-2002
28-FEB-2003

01-SEP-2000
10-MAR-2001
16-JAN-2002
03-MAY-2002

09-MAR-2001
14-JAN-2002
03-MAY-2002
28-FEB-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $428,000.00

BID PERIODCURRENT PHASE:

PWB approved Preliminary Plans 03/09/01.  Working Drawings are 100% complete.Project Status

The project is behind schedule because of workload at DSA.  The lost time will be made up during the
bidding and construction phases.

Schedule

Project is on budget.  Appropriation for Construction Phase is available in 2001/2002 Budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 99

FREMONT
EDUCATION
BROOKS, JAMES R

FREMONT CSD NEW FIRE ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

6110-005-0001
6110-005-0001
6110-005-0001

Appropriation($)

      47,487.00 
     140,513.00 
   1,556,500.00 

Document

99229A
99229A
99229A

Transferred($)

      47,487.00 
     140,513.00 

   1,556,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,487.00 
     140,513.00 
   1,556,500.00 

            .00 
      47,487.00 

     140,513.00 
   1,556,500.00 

            .00 
      47,486.43 

     102,555.41 
   1,387,485.01 

Project    1,744,500.00    1,744,500.00    1,537,526.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
03-FEB-2000
14-SEP-2000
09-FEB-2001

02-FEB-2000
13-SEP-2000
08-FEB-2001
03-DEC-2001

01-SEP-1999
13-MAY-2000
03-NOV-2000
10-MAR-2001

12-MAY-2000
02-NOV-2000
09-MAR-2001
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,593,827.22

CONSTRUCTIONCURRENT PHASE:

Construction is 100% complete.Project Status

The project was completed slightly ahead of schedule.  Project closeout is on going.Schedule

Project costs are within budget.Budget

This project will be deleted from next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 100

FREMONT
EDUCATION
BROOKS, JAMES R

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 
   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 
   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     111,085.05 
      89,801.24 

            .00 

Project    2,381,000.00      257,000.00      200,886.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
13-JUL-2001
19-APR-2002
17-SEP-2002

15-JUN-2001
19-APR-2002
16-SEP-2002
22-SEP-2003

01-SEP-2000
12-MAY-2001
04-APR-2002
05-JUL-2002

11-MAY-2001
04-MAR-2002
05-JUL-2002
27-JUN-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $2,381,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved Preliminary Plans 05/11/01.  Working Drawings are approximately 90% complete.Project Status

The project remains 30 days ahead of schedule.Schedule

The project is on budget.  Appropriation for Construction Phase is in 2001/2002 Budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 101

CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
EDUCATION
BROOKS, JAMES R

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0784

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0139/1994
0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0324/1998
0050/1999
0050/1999
0052/2000
0106/2001

Budget Item

6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6100-005-0001
6100-005-0001
6110-005-0001
6100-005-0001
6100-005-0001
6110-005-0001
6240-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001

Appropriation($)

     137,000.00 

     137,000.00 

     120,000.00 
      80,000.00 

     137,000.00 
     120,000.00 
     120,000.00 
     120,000.00 
     245,000.00 
     242,434.00 

     137,000.00 
      45,956.00 

Document

98289A
98289A
98289A
99257A
99257A
97067A
96150A
99035B
97068A
98042A
98055A
00095A
00123A
99257A
00122A
20096A

Transferred($)

     137,000.00 
(     50,310.00)
      50,310.00 

     137,000.00 
(     93,161.00)
     120,000.00 
      80,000.00 

     137,000.00 
     120,000.00 
     120,000.00 
     120,000.00 
     245,000.00 
     242,434.00 
      93,161.00 

     137,000.00 
      45,956.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     137,000.00 
     137,000.00 
   1,367,390.00 

            .00 
      86,690.00 
      94,149.00 

   1,460,551.00 

            .00 
      86,668.23 
      75,562.36 

   1,385,627.26 

Project    1,641,390.00    1,641,390.00    1,547,857.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-OCT-1999
07-AUG-2000
16-NOV-2000
03-MAR-2001

06-AUG-2000
15-NOV-2000
02-MAR-2001
28-OCT-2001

12-OCT-1999
19-APR-2000
28-NOV-2000
19-MAR-2001

18-APR-2000
27-NOV-2000
16-FEB-2001
01-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,566,027.00

CONSTRUCTIONCURRENT PHASE:

Construction is 100% complete.Project Status

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Project was completed 34 calendar days behind schedule because of design on construction documents
requiring additional mechanical equipment.

Schedule

Project contingency was augmented from support funds for additional mechanical equipment.Budget

None.Other information
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RIVERSIDE
EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 
   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 
   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

       1,971.00 
     219,041.77 
     442,516.88 
     868,178.45 

Project    6,173,000.00    6,173,000.00    1,531,708.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-APR-2000
15-DEC-2000
17-APR-2001

14-APR-2000
14-DEC-2000
14-APR-2001
17-APR-2002

02-JUL-1999
15-APR-2000
15-APR-2001
10-OCT-2001

13-APR-2000
15-APR-2001
10-OCT-2001
15-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

Site work complete.  Site utilities 95% complete.  All building footings placed.  Building D & E slabs
placed.

Project Status

Project on schedule.Schedule

Project is on budget.  Approved pay estimate #3.Budget

Contractor accelerating schedule.  One change order approved.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
EMPLOYMENT DEV DEPT-STATE
COYNE, MARK C

Consolidation Study

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112363

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

5100-001-0870

Appropriation($)

      50,000.00 

Document

20131A

Transferred($)

      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

       7,380.00 
            .00 
            .00 
            .00 

Project       50,000.00       50,000.00        7,380.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001 31-MAY-2002     .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

CURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TORRANCE
EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5100-301-0870(3)
5100-301-0870(3)
5100-301-0870(3)

Appropriation($)

      79,000.00 
     127,000.00 
   1,782,000.00 

Document

99231F
00078F

Transferred($)

      79,000.00 
     127,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      79,000.00 
     127,000.00 
   1,782,000.00 

            .00 
      79,000.00 

     127,000.00 
            .00 

            .00 
      78,160.00 

     116,904.48 
            .00 

Project    1,988,000.00      206,000.00      195,064.48 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000

09-JUN-2000
24-MAY-2001

    .00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $1,988,000.00

WORKING DRAWINGSCURRENT PHASE:

Project to be cancelled.  EDD and  the Department of Finance met in December 2001 and agreed to
terminate the project.  Some EDD partners will not renew leases after the building renovation is
complete.  EDD program needs are changed by the partner decisions.

Project Status

EDD is scheduled to go to the  PWB in January or February 2002 to cancel the project and revert funds.Schedule

Construction phase funding will be reverted.Budget

The project was never advertised to bid although approved to proceed to bid in May 2001.  This project
will be deleted from the next report.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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VALLEJO
EMPLOYMENT DEVELOPMENT
BURGOYNE, DANIEL E

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106137

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870(1)

Appropriation($)

     134,000.00 
     157,000.00 
   2,301,000.00 

Document

99228F
00079F

Transferred($)

     134,000.00 
     157,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 
   2,301,000.00 

            .00 
     134,000.00 
     157,000.00 

            .00 

            .00 
     132,947.00 
     142,617.84 

            .00 

Project    2,592,000.00      291,000.00      275,564.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000
25-OCT-2001
04-FEB-2002

09-JUN-2000
24-MAY-2001
01-FEB-2002
02-DEC-2002

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $2,592,000.00

CONSTRUCTIONCURRENT PHASE:

Project bid December 19, 2001.  Working on Contracts and funding for Construction.Project Status

After problems encountered with A&E during Working Drawings, project progressing per revised
schedule.

Schedule

Project on budget.Budget

None
None

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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DORRIS
FOOD & AGRICULTURE
CHAMBERS  II, JAMES C

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107802

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
106/2001
106/2001

Budget Item

8570-301-0042
8570-301-0042
8570-301-0042

Appropriation($)

     425,000.00 
     279,000.00 
     393,000.00 

Document

00234A
20032A
20032A

Transferred($)

     425,000.00 
     279,000.00 
     393,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     425,000.00 
     279,000.00 
     393,000.00 

            .00 

     425,000.00 
     279,000.00 
     393,000.00 

            .00 

     108,612.16 
         456.00 

            .00 
            .00 

Project    1,097,000.00    1,097,000.00      109,068.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
18-JUN-2001
25-FEB-2002
31-MAR-2003
12-AUG-2003

03-AUG-2001
22-FEB-2002
28-MAR-2003
11-AUG-2003
17-MAR-2005

10-AUG-2000
01-AUG-2001
29-NOV-2002
05-DEC-2003
19-APR-2004

24-JUL-2002
28-NOV-2002
04-DEC-2003
16-APR-2004
23-NOV-2005

  75.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $7,532,000.00

PRELIMINARY PLANSCURRENT PHASE:

Acquisition pending resolution of BLM federally mandated directives for determining proposed Project
impact on recently discovered flora, fauna and archaeological artifacts(i.e.rock chips).  Building
schematics proceeding, site design is on hold.  RESD-PSB-Environmental assisting BLM in resolving
pending issues.

Project Status

RESD-PSB-Environmental estimate delay to May 15, 2002 for final determination of site viability.Schedule

Currently on budget.  However, additional site studies by outside consultants may require additional
funding(augmentation).

Budget

The discovery of archaeological items persents the most significant factor in delaying the Project.
Before BLM can sell the land federally mandated proceedures must be followed.  Conflict with local
Native Americans over permiting a required site exploratory excavation could put the site acquisition in
jeaprody.  Because of limited qualified site locations, condemnation of one of the previously studied
sites may be the alternative option.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TRUCKEE
FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     416,322.99 
     236,661.03 
     554,946.48 
       1,069.50 

Project    1,209,000.00    1,209,000.00    1,209,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-AUG-1998
15-DEC-1998
15-FEB-2000
15-FEB-2001
15-JUN-2001

15-SEP-1999
15-SEP-1999
15-OCT-2000
15-FEB-2001
07-AUG-2002

26-AUG-1998
15-DEC-1998
11-SEP-2000
16-APR-2002
01-JUL-2002

15-FEB-2000
08-SEP-2000
15-APR-2002
30-JUN-2002
01-MAR-2004

 100.00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $12,395,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are 98% complete.  Lahontan Water Quality Control Board approved the project  in
November 2001.

Project Status

Negotiations  with local water and sewer districts for direct connection of utilities can now proceed.
Project currently has self-contained sewer and water systems. These negotiations were on hold pending
approval  of project by Lahontan Board.  Due to environmental regulations and permit conditions project
cannot start construction until May 1, 2002.

Schedule

There are additional design and management costs associated with project delays due to Lahontan's
delay approving the project.  There will be additional costs and project time associated with Lahontan's
conditions of approval.  A new project budget is being developed at this time.  We have discussed this
with the Department of Food  and Agriculturre.

Budget

Approval by the PWB and PMIB is required for bond funding.Other information

01-OCT-2000
15-AUG-2001
06-DEC-2001

15-AUG-2001
06-DEC-2001
15-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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YERMO, CALIFORNIA
FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0050/1999
0050/1999

Budget Item

8570-301-0001(1)
8570-301-0001(1)

Appropriation($)

     108,000.00 
     414,000.00 

Document

00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 

            .00 
            .00 

     108,000.00 
     414,000.00 

            .00 
            .00 

     109,488.00 
     400,027.45 

            .00 
            .00 

Project      522,000.00      522,000.00      509,515.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1999
15-JUL-1999
04-APR-2001
03-MAY-2002
08-JUL-2002

26-JUN-2000
26-JUN-2000
28-FEB-2002
03-MAY-2002
29-AUG-2003

15-JUL-1999
15-JUL-1999
11-JUL-2002
01-JUL-2003
05-NOV-2003

25-JUL-2003
26-JUN-2000
30-JUN-2003
04-NOV-2003
10-JUN-2005

  75.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $10,108,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CEQA is proceeding and PP's are completed.Project Status

CEQA process has delayed the Study phase about two years.  The Preliminary Plans were completed
on schedule.

Schedule

Project is currently being reviewed.Budget

WD funding ($780,000) was reverted with new WD funding expected in July 2002.  Caltrans continues to
work on project design.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SANTA CLARA
FORESTRY
DAVIDSON, PAUL W

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001(.5)
3540-302-0001(1)

Appropriation($)

     900,000.00 
     500,000.00 

Document

00183A

Transferred($)

      37,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
            .00 
            .00 
            .00 

      37,000.00 
            .00 
            .00 
            .00 

      12,240.00 
            .00 
            .00 
            .00 

Project    1,400,000.00       37,000.00       12,240.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 18-JAN-2001 30-JUN-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Client's development plan for site includes major capital outlay acquisition and minor helipad relocation.
Client has requested that RESD complete environmental documents and obtain all permits for new
helicopter landing and approaches.  RESD gathering data and will submit request for addition funding to
complete the new work required by the client's development plan.  The funding request will be delivered
to CDF in December and the advertisement for a consultant will be placed as soon as the funding
request is approved.

Project Status

Originally scheduled to complete June 2001, however with new client development plan,  legal
involvement and permitting requirements of Santa Clara County, Caltrans, FAA (and others ?)
anticipated completion may be extended past June 2002.

Schedule

Received approval for fund transfer based upon minimum involvement on 1/18/2001 (6 months after
appropriation).  A new fund transfer request will be made in December 2001 based upon client's
development plan for the site.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALAVERAS COUNTY
FORESTRY
STEFFEN, LAURIE M

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     112,391.18 

            .00 
            .00 

Project      187,000.00      187,000.00      112,391.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
07-APR-2001
01-JAN-2002
02-APR-2002

06-APR-2001
30-DEC-2001
01-APR-2002
21-APR-2003

01-AUG-2000
01-FEB-2002
01-DEC-2002
01-JUN-2003

03-MAR-2002
30-NOV-2002
30-MAY-2003
28-JUN-2004

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $2,301,000.00

WORKING DRAWINGSCURRENT PHASE:

Project approved for Preliminary Plan and Working Drawing Phases in the FY2000/2001 Budget.  PWB
approved funds for a site contamination study.  Currently waiting for a new DGS/PSB Retainer Contract
to be approved.

Project Status

Preliminary Plan Phase completion date was delayed due to potential site contamination, need to
augment additional funds and the need for a new DGS retainer contract to be bid.

Schedule

Project budget was supplemented  for site contamination investigative study.Budget

Job on hold pending approval of the DGS/PSB Retainer Agreement for Engineering Services for
Hazardous Material Investigation

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.
FORESTRY
STEFFEN, LAURIE M

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0001(36)

Appropriation($)

      84,000.00 
      84,000.00 

     893,000.00 

Document

99151A
00119A

Transferred($)

      84,000.00 
      84,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 
      84,000.00 
     893,000.00 

            .00 
      84,000.00 
      84,000.00 

            .00 

            .00 
      73,915.06 
      62,368.41 
       3,501.54 

Project    1,061,000.00      168,000.00      139,785.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

18-FEB-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-AUG-1999
01-AUG-2000
28-SEP-2002
03-FEB-2003

12-MAY-2000
27-SEP-2001
16-JAN-2003
28-FEB-2004

    .00%
 100.00%
 100.00%
  15.00%
    .00%

Current Comments

 $1,046,000.00

WORKING DRAWINGSCURRENT PHASE:

Project to rebid fiscal year/2002-2003.Project Status

 Schedule will re-start in 2002.Schedule

New Estimated Project Cost $ 1,046,000.Budget

Project bid November 2001 and was 30% over estimate.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 113

AHWAHNEE
FORESTRY
ALAFRANJI, RAFAT A

AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(46)
3540-301-0001(36)

Appropriation($)

      50,000.00 
     128,000.00 

Document

99167A
01116A

Transferred($)

      50,000.00 
     128,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 
     128,000.00 

            .00 

            .00 
      50,000.00 

     128,000.00 
            .00 

            .00 
      49,260.83 
      67,512.06 

Project      178,000.00      178,000.00      116,772.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
10-OCT-2001
15-JUL-2002
16-NOV-2002

11-MAY-2000
15-JUN-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $1,659,520.00

WORKING DRAWINGSCURRENT PHASE:

WD Phase began on 10/01/2001 and is now 75% complete.Project Status

On scheduleSchedule

On Budget.Budget

Other information

10-OCT-2001
15-JUL-2002
16-NOV-2002

15-JUN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 114

BASELINE CC, TUOLUMNE CO.
FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0050/1999

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(48)

Appropriation($)

     174,000.00 
     246,000.00 
     232,000.00 

Document

99169A
01122A

Transferred($)

     174,000.00 
     246,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     478,000.00 

            .00 

            .00 
     174,000.00 
     246,000.00 

            .00 

            .00 
     162,796.10 
      68,580.00 

            .00 

Project      652,000.00      420,000.00      231,376.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
03-SEP-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
03-JAN-2001
04-JAN-2002

28-JUL-2000
08-AUG-2001
15-JUL-2002
16-NOV-2002

01-MAR-2001
08-MAR-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $3,848,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase only was approved in FY 2001/2002 Budget.  50% completed Working
Drawings submitted 12/4/01 by AE for DGS and CDF reviews.

Project Status

Working Drawing Phase on schedule.Schedule

Project is on budget.Budget

Other information

28-JUL-2001 01-MAR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 115

MADERA COUNTY
FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 
       6,000.00 

      59,000.00 

Document

96098A
98121A
98131A
20132A

Transferred($)

      79,000.00 
      32,000.00 
      44,000.00 
       6,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     111,000.00 
      50,000.00 

            .00 
            .00 

     100,429.43 
      46,910.60 
         346.50 

            .00 

Project      388,000.00      161,000.00      147,686.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-APR-2002
15-DEC-2002
15-MAY-2003

07-JUN-1997
24-DEC-1998
15-OCT-2002
15-APR-2003
15-MAY-2004

15-JUL-1996
05-MAR-2001
15-APR-2002
15-DEC-2002
15-MAY-2003

06-JAN-1998
15-FEB-2002
15-OCT-2002
15-APR-2003
15-MAY-2004

 100.00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans were complete, but at the present time the Environmental Unit is resolving an
archaeological site issue and doing a new Negative Declaration.  Project site has to be moved 300' to
the north due to a Native American mushroom gathering area.  Site plan is being redone.

Project Status

Project is on schedule to begin working drawings in April, 2002.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001 15-FEB-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 116

BLASINGAME
FORESTRY
COYNE, MARK C

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106076

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0052/2000
0106/2001

Budget Item

3540-301-0001(38)
3540-301-0001(32)
3540-301-0001(37)
3540-301-0001(32)

Appropriation($)

     100,000.00 
     170,000.00 
      61,000.00 
      89,000.00 

Document

99152A
01135A
00115A

Transferred($)

      70,000.00 
      20,000.00 
      61,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     270,000.00 
      61,000.00 
      89,000.00 

            .00 

      90,000.00 
      61,000.00 

            .00 
            .00 

      61,569.77 
      89,430.23 

            .00 
            .00 

Project      420,000.00      151,000.00      151,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
03-JUL-2000
01-AUG-2002
15-FEB-2003
01-AUG-2003

31-DEC-2001
12-APR-2002
01-FEB-2003
15-JUN-2003
30-JUN-2004

  90.00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $1,327,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/24/2001: Re-appraisal of acquisition from purchase to lease requires additional time.  Completion of
100%
 Preliminary Plans on 12/01/2001.  PSB-RESS and property owner in negotiations.  PWB site selection 
approved 11/10/2000.  CEQA complete 07/27/2000.

Project Status

Acquisition delayed by negotiations with property owner.  Completion of Preliminary Plans phase
delayed due to acquisition.

Schedule

Additional acquisition funds of $20,000 were received to resume negotiations & purchase.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 117

SHASTA COUNTY
FORESTRY
BURGOYNE, DANIEL E

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001

Budget Item

3540-301-0001(17)
3540-301-0001

Appropriation($)

     200,000.00 
      70,000.00 

Document

00184A
01139A

Transferred($)

     130,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
      70,000.00 

            .00 
            .00 

     130,000.00 
      70,000.00 

            .00 
            .00 

      78,019.04 
      28,017.00 

            .00 
            .00 

Project      270,000.00      200,000.00      106,036.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-OCT-2001
01-JUL-2002
15-FEB-2003
19-APR-2003

01-JUN-2001
15-APR-2002
14-FEB-2003
18-APR-2003
27-NOV-2003

07-AUG-2000
21-SEP-2001
15-JUL-2002
10-FEB-2003
10-JUN-2003

10-AUG-2001
08-MAR-2002
09-FEB-2003
09-JUN-2003
27-NOV-2003

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $1,379,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans in progress.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other information

07-AUG-2000
21-SEP-2001
15-JUL-2002
10-FEB-2003
10-JUN-2003

10-AUG-2001
08-MAR-2002
09-FEB-2003
09-JUN-2003
18-JAN-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 118

BUTTE
FORESTRY
ALAFRANJI, RAFAT A

BUTTE FIRE CENTER REPLACE MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106102

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(18)
3540-301-0001(16)
3540-301-0001(16)

Appropriation($)

      97,000.00 
     286,000.00 
   1,029,000.00 

Document

99254A
00084A
20108A

Transferred($)

      97,000.00 
     113,000.00 

   1,197,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     286,000.00 
   1,029,000.00 

            .00 
      97,000.00 

     113,000.00 
   1,197,500.00 

            .00 
      96,997.45 

     103,557.32 
         870.00 

Project    1,412,000.00    1,407,500.00      201,424.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-MAY-2001
19-SEP-2001

17-APR-2000
17-MAY-2001
18-SEP-2001
15-MAY-2002

02-NOV-1999
15-AUG-2000
18-MAY-2001
15-JAN-2002

14-MAR-2000
17-MAY-2001
25-SEP-2001
15-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,390,000.00

CONSTRUCTIONCURRENT PHASE:

Construction contract has been awarded.  Anticipate to give notice to proceed to contractor early
January, 2002.

Project Status

On schedule.Schedule

Received a $168,000 augmentation.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 119

CAMPO
FORESTRY
ALAFRANJI, RAFAT A

CAMPO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106165

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(32)
3540-301-0001(29)
3540-301-0001(29)

Appropriation($)

     128,000.00 
     131,000.00 
   1,688,000.00 

Document

99179A
00090A
01112A

Transferred($)

     128,000.00 
     131,000.00 

   1,587,569.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     131,000.00 
   1,688,000.00 

            .00 
     128,000.00 
     131,000.00 

   1,587,569.00 

         680.00 
     125,689.24 
     125,270.68 
     758,468.34 

Project    1,947,000.00    1,846,569.00    1,010,108.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
21-AUG-2000
21-APR-2001
30-JUL-2001

11-MAY-2000
20-APR-2001
22-JUL-2001
21-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
  35.00%

Current Comments

 $1,930,000.00

CONSTRUCTIONCURRENT PHASE:

Project construction began on 7/30/01 and Completion date is scheduled for 5/26/02, assuming no time
extension to be granted by change order.

Project Status

The project remains on schedule.Schedule

On budget.Budget

There are no other significant project issues at this time.   Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 120

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

CDF SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
STUDY/ACQUISITIONS

Chapter

0106/2001
0106/2001

Budget Item

3540-301-0001(18.5)
--

Appropriation($)

      46,000.00 
     675,000.00 

Document

01143A

Transferred($)

      46,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     675,000.00 
            .00 
            .00 

      46,000.00 

            .00 
            .00 
            .00 

      46,000.00 

       3,815.00 
            .00 
            .00 
            .00 

Project      721,000.00       46,000.00        3,815.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 27-AUG-2001 30-JUN-2002   80.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Fund transfer received Aug 27, 2001.  CEQA work is underway.  Received preliminary site layout from
Client Oct. 18, 2001.  Advertisement and Title Report has been ordered.  PWB approved site selection
on 10/12/2001.  Appraisal completed 11/20/2001.

Project Status

Project on scheduleSchedule

Project within budgetBudget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 121

RIVERSIDE
FORESTRY
EDEN, REGINALD G

CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-MAY-2002
01-AUG-2002

15-APR-2002
15-JUL-2002
01-JUL-2003

01-SEP-2001
01-MAY-2002
01-AUG-2002

15-APR-2002
15-JUL-2002
01-JUL-2003

    .00%
    .00%

  40.00%
    .00%
    .00%

Current Comments

 $3,216,000.00

WORKING DRAWINGSCURRENT PHASE:

Site Plans/Building Layouts have been completed and CDF/Caltrans have approved.Project Status

On schedule.Schedule

Project within budget.Budget

AWAITING FUND TRANSFER FROM CALTRANSOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 122

RIVERSIDE
FORESTRY
EDEN, REGINALD G

CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

3540-301-0001(23)

Appropriation($)

     803,000.00 

Document

01134A

Transferred($)

     803,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     803,000.00 

            .00 
            .00 

            .00 
     803,000.00 

            .00 
            .00 

            .00 
       7,200.00 

            .00 
            .00 

Project      803,000.00      803,000.00        7,200.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $17,209,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site Plan Layouts and Building Plans are complete and have been approved by CDF.Project Status

Completion of Preliminary Plans scheduled for March 31, 2002.Schedule

Project within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 123

CHINO HILLS
FORESTRY
COYNE, MARK C

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106163

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(29)
3540-301-0001(26)
3540-301-0001(26)

Appropriation($)

      74,000.00 
      91,000.00 

   1,111,000.00 

Document

99176A
00092A
20103A

Transferred($)

      74,000.00 
      91,000.00 

   1,196,322.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      74,000.00 
      91,000.00 

   1,111,000.00 

            .00 
      74,000.00 
      91,000.00 

   1,196,322.00 

            .00 
      65,136.61 
      74,376.04 
      12,594.00 

Project    1,276,000.00    1,361,322.00      152,106.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-MAY-2000
01-FEB-2001
01-MAY-2001

14-APR-2000
01-JAN-2001
01-APR-2001
01-MAY-2002

03-AUG-1999
02-AUG-2000
10-JUL-2001
21-JAN-2002

11-MAY-2000
09-JUL-2001
10-NOV-2001
10-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,396,322.00

CONSTRUCTIONCURRENT PHASE:

12/24/01: Project has been augmented and preconstruction meeting was held on 12/13/01. Waiting for
insurance from contractor to finalize contract.

Project Status

Construction will probably commence in mid -January.Schedule

On budget for this phase(construction).Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 124

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2000

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

       3,338.73 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00        3,338.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 30-JUN-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Received acquisition funding approval 08/20/2001.  Even though funding for acquisition has been
approved RESD did not receive site requirements from client until 11/1/2001.  The acquisition is not
proceeding with advertising.

Project Status

Currently schedule to complete June 30, 2002, but late receipt of site requirements may impact
completion.

Schedule

Project within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 125

DEW DROP
FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)

Appropriation($)

     124,000.00 
     128,000.00 
   1,546,000.00 

Document

99154A
00242A

Transferred($)

     124,000.00 
     128,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 
   1,546,000.00 

            .00 
     124,000.00 
     128,000.00 

            .00 

            .00 
     106,145.04 
     107,306.82 

         540.00 

Project    1,798,000.00      252,000.00      213,991.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-AUG-1999
11-SEP-2000
19-APR-2002
01-SEP-2002

10-AUG-2001
18-APR-2002
31-AUG-2002
01-SEP-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,798,000.00

WORKING DRAWINGSCURRENT PHASE:

PMIB loan to complete due diligence approved January 18, 2002Project Status

Project schedule extended by due diligence processSchedule

Project is on budget.Budget

There are no significant project issues at this time.Other information

02-AUG-1999
26-JUL-2000

10-AUG-2001
14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 126

ELK CAMP
FORESTRY
PRAWALSKY, DALE E

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0052/2000
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(6)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 
      77,000.00 

     109,000.00 

Document

01114A
01115A
99156A
00116A

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
      77,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      77,000.00 
     109,000.00 

            .00 

     195,400.00 
      77,000.00 

            .00 
            .00 

     191,182.12 
      48,544.21 
       1,039.50 

            .00 

Project      381,400.00      272,400.00      240,765.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-NOV-2000
01-JAN-2002
01-AUG-2002
07-FEB-2002

30-JUN-2000
01-MAR-2001
01-JUN-2002
01-DEC-2002
06-FEB-2003

03-AUG-1999
30-JUL-2001
01-JAN-2002
01-AUG-2002
07-FEB-2003

30-JUL-2001
01-JAN-2002
01-JUN-2002
01-DEC-2002
06-FEB-2004

  95.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $1,832,000.00

WORKING DRAWINGSCURRENT PHASE:

Efforts are continuing to establish the line of the 100 year flood plain. To insure that the building are
located outside this line, a hydrology study may be required. The acquisition will be complete as soon as
Humboldt County records the subdivision map.

Project Status

Completion of Preliminary Plans is re-scheduled for 01/15/2002 so flood plain line can be established.Schedule

Budget

NEXT ACTION: Complete Preliminary Plans.Other information

25-OCT-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 127

FENNER CANYON
FORESTRY
BURGOYNE, DANIEL E

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(27)
3540-301-0001(21)

Appropriation($)

      86,000.00 
     119,000.00 

Document

99171A

Transferred($)

      86,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
     119,000.00 

            .00 

            .00 
      86,000.00 

            .00 
            .00 

            .00 
      79,971.90 

          17.49 
            .00 

Project      205,000.00       86,000.00       79,989.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
28-MAR-2000
02-OCT-2000
08-JAN-2001

10-MAR-2000
01-OCT-2000
02-JAN-2001
04-JAN-2002

04-OCT-1999
28-MAR-2002
15-JUL-2002
16-NOV-2002

08-MAR-2002
01-JUL-2002
15-NOV-2002
15-NOV-2003

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $2,657,000.00

PRELIMINARY PLANSCURRENT PHASE:

New project director (Dan Burgoyne) assigned in November, 2001.  Site meeting 12/10/01 identified final
issues for completion of Preliminary Plans.

Project Status

Preliminary Plans will be completed in January, incorporating final issues identified in 12/10/01 meeting.
Expect Preliminary Plans approval by PWB on March 8, 2002.  Completion of PP phase delayed due to
late percolation & leach field data from client.

Schedule

The project is on budget based upon new COBCP and 01/02 budget chapter 106.Budget

NEXT ACTION:  Obtain PWB approval and funding and begin Working Drawings.Other information

04-OCT-1999 10-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 128

FORT JONES
FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(13)
3540-301-0001(11)

Appropriation($)

      72,000.00 
     118,000.00 

Document

99187A
01117A

Transferred($)

      72,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     118,000.00 

            .00 

            .00 
      72,000.00 

     118,000.00 
            .00 

            .00 
      73,253.75 
      48,861.00 

            .00 

Project      190,000.00      190,000.00      122,114.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

14-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-FEB-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,397,000.00

WORKING DRAWINGSCURRENT PHASE:

WD is 95% complete.Project Status

On schedule.Schedule

New appropriation in 2001/2002 budget.Budget

Other information

26-JUL-2001
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-FEB-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 129

FORTUNA
FORESTRY
LANG, RICHARD W

FORTUNA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106070

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(8)

Appropriation($)

     150,000.00 

Document

99155A

Transferred($)

      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

      85,000.00 
            .00 
            .00 
            .00 

      73,344.07 
            .00 
            .00 
            .00 

Project      150,000.00       85,000.00       73,344.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998

29-DEC-1999

01-JUN-1999 11-SEP-1998 30-JUN-2002   50.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,262,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Loleta site has been abandoned.  Need new site.Project Status

Pending.Schedule

Pending location of new site.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 130

HAMMOND
FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(16)

Appropriation($)

     259,000.00 
      14,000.00 
      49,000.00 
      65,000.00 

   2,221,000.00 

Document

96097A
96099A
98129A
99101A

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     259,000.00 
      63,000.00 
      65,000.00 

   2,221,000.00 

      63,997.00 
      63,000.00 
      65,000.00 

            .00 

      56,141.15 
      37,162.29 
      56,230.08 
      24,177.99 

Project    2,608,000.00      191,997.00      173,711.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-MAY-1999
15-SEP-1999
15-NOV-1999

07-JUN-1997
24-DEC-1998
30-JAN-2001
15-JUN-2002
15-NOV-2000

15-JUL-1996
21-AUG-1998
30-JUL-2001
15-FEB-2002
15-JUL-2002

06-JAN-1998
14-MAY-1999
31-DEC-2001
15-JUN-2002
15-JUL-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,204,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are 100% complete.  Mass excavation was added to the working drawings.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other information

21-AUG-1998
26-JUL-2001

14-MAY-1999
01-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 131

HARTS MILL
FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000

Budget Item

3540-301-0001(12)
3540-301-0001

Appropriation($)

      46,000.00 
      70,000.00 

Document

99186A
01124A

Transferred($)

      46,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      45,912.27 
       6,366.40 

            .00 

Project      116,000.00      116,000.00       52,278.67 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
17-FEB-2001
18-MAY-2001

14-MAR-2000
16-FEB-2001
17-MAY-2001
20-MAY-2002

01-NOV-1999
27-AUG-2001
25-JUN-2002
26-NOV-2002

10-AUG-2001
24-JUN-2002
25-NOV-2002
26-NOV-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

Waiting on 50% WD comments from CDFProject Status

Project schedule will be adjusted accordingly when WD comments are receivedSchedule

Project is within budget.Budget

There are no significant project issues at this time.Other information

26-JUL-2001 01-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 132

HESPERIA
FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
20130B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

      63,959.39 
      42,312.83 
      59,582.21 
       5,487.50 

Project    2,146,000.00    1,609,950.00      171,341.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
10-FEB-1999
04-OCT-1999
09-DEC-1999

07-JUN-1997
15-NOV-1998
07-JUL-1999
01-DEC-1999
08-DEC-2000

16-JUL-1996
10-SEP-1998
19-MAY-1999
30-AUG-2002
15-JAN-2002

01-NOV-1997
09-APR-1999
14-MAY-2000
09-DEC-2001
15-JAN-2003

 100.00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $2,146,000.00

CONSTRUCTIONCURRENT PHASE:

Anticipate awarding construction contract and give Contractor notice to proceed in January, 2002.Project Status

Due diligence requirement for bond financing delaying project construction phase.Schedule

New funding was approved in the 2001/2002 budget.Budget

Other information

26-JUL-2001
30-AUG-2001
15-DEC-2001

26-DEC-2001
15-DEC-2001
15-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 133

HOLLISTER
FORESTRY
MILLER, DANIEL J

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
STUDY/ACQUISITIONS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(39)

Appropriation($)

      85,000.00 
     300,000.00 
     100,000.00 
     400,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     185,000.00 
     300,000.00 
     400,000.00 

            .00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      68,728.92 
     231,350.00 

            .00 
            .00 

Project      885,000.00      385,000.00      300,078.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
29-DEC-1999

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
25-APR-2000

26-JUL-2001
26-JUL-2001
01-FEB-2002
01-AUG-2002
01-DEC-2002

31-MAR-2002
31-JAN-2002
31-JUL-2002
30-NOV-2002
09-DEC-2003

  55.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $6,439,000.00

WORKING DRAWINGSCURRENT PHASE:

12/26/2001: A&E reviewing CDF review comments to the Preliminary Plans. RESS submitted to City of
Hollister lease terms and supporting documentation for their review and comments. Anticipate final
execution of Lease Agreement with City of Hollister on 02/04/02.

Project Status

Acquisition Phase proceeding but cautiously by the City of Hollister thereby delaying the Construction
Phase until 2002-03 Fiscal Year. Preliminary Plans delayed by late finish on Acquisition Phase.

Schedule

Off-site improvements will increase construction costs.  In negotiations with City of Hollister on sharing
off-site improvement costs.

Budget

NEXT ACTION:  RESS to negotiate lease terms with City of Hollister. A&E to review CDF review
comments to the Preliminary Plans.

Other information

26-JUL-2001
26-JUL-2001

01-APR-2002
31-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 134

INDEPENDENCE
FORESTRY
MILLER, DANIEL J

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(20)
3540-301-0001(15)

Appropriation($)

      45,000.00 
     111,000.00 

Document

99148A
01137A

Transferred($)

      45,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
     111,000.00 

            .00 

            .00 
      45,000.00 

     111,000.00 
            .00 

            .00 
      44,829.16 
      18,827.42 

            .00 

Project      156,000.00      156,000.00       63,656.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
02-JUL-1999
03-JUL-2000
06-NOV-2000

14-JAN-2000
14-JAN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
27-DEC-2001

26-DEC-2001
21-JAN-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $1,079,000.00

WORKING DRAWINGSCURRENT PHASE:

12/26/2001: CDF reviewing the 50% Working Drawings. CDF review comments due the week of
01/07/02.

Project Status

Underfunding issues and legislative orders to stop have delayed the project.Schedule

OK.Budget

 NEXT ACTION NEEDED:  Awaiting CDF review comments as to the 50% Working Drawings.Other information

26-JUL-2001
26-JUL-2001
11-AUG-2001
15-JUL-2002
16-NOV-2002

08-DEC-2001
01-OCT-2001
21-JAN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 135

TEHAMA COUNTY
FORESTRY
DAVIDSON, PAUL W

LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107758

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

3540-301-0001(14)

Appropriation($)

     280,000.00 

Document

00185A

Transferred($)

     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     280,000.00 
            .00 
            .00 
            .00 

     130,000.00 
            .00 
            .00 
            .00 

      42,480.50 
            .00 
            .00 
            .00 

Project      280,000.00      130,000.00       42,480.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 10-JAN-2001 30-JUN-2002   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been on hold since May 2001.  Client is questioning the existing spring for future water
supply and investigating alternate sites.

Project Status

New estimated completion is June 30, 2002, however client may withdraw project due to lack of water
on existing site.

Schedule

No Issues.Budget

It appears likely that the project will be withdrawn by client.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 136

LASSEN COUNTY
FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

3540-301-0001
3540-301-0001(08)

Appropriation($)

     105,000.00 
      69,000.00 

Document

98147A
99049A

Transferred($)

     105,000.00 
      69,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      69,000.00 

            .00 

            .00 
     105,000.00 
      69,000.00 

            .00 

            .00 
      97,523.03 
      76,476.97 

            .00 

Project      174,000.00      174,000.00      174,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1996
31-AUG-1998
11-FEB-1999
01-OCT-2001
14-FEB-2002

07-JUN-1997
24-DEC-1998
30-JUN-1999
01-DEC-2001
14-DEC-2002

15-JUL-1996
10-SEP-1998
26-JUL-2001
15-SEP-2001
14-FEB-2002

01-MAY-1998
09-APR-1999
14-SEP-2001
13-FEB-2002
14-DEC-2002

 100.00%
 100.00%
 100.00%
  30.00%
    .00%

Current Comments

 $1,354,000.00

BID PERIODCURRENT PHASE:

Due diligence underway on site for PMIB. Project bid 12/11, bids 16.2% over appropriation. Requesting
augmentation.

Project Status

Project is currently on schedule.Schedule

Project is 16.2% over the appropriation based on bids.Budget

Have PMIB loan approval.Other information

10-SEP-1998
26-JUL-2001

09-APR-1999
07-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 137

MANTON
FORESTRY
EDEN, REGINALD G

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(14)
3540-301-0001(12)

Appropriation($)

      44,000.00 
      83,000.00 

Document

99188A
01118A

Transferred($)

      44,000.00 
      83,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      44,181.00 

            .00 
            .00 

Project      127,000.00      127,000.00       44,181.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

10-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
26-JUL-2001
01-SEP-2002
12-DEC-2002

15-APR-2001
01-MAR-2002
15-OCT-2002
12-DEC-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,266,000.00

WORKING DRAWINGSCURRENT PHASE:

90% Working Drawings out for review by CDF.Project Status

On ScheduleSchedule

Budget

ACTION NEEDED: Complete Working DrawingsOther information

26-JUL-2000 15-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 138

MENDOCINO
FORESTRY
MILLER, DANIEL J

MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(7)

Appropriation($)

     100,000.00 
      97,000.00 

   1,149,000.00 

Document

99157A
00068A

Transferred($)

     100,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
      97,000.00 

   1,149,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
      97,319.55 
      82,878.63 

            .00 

Project    1,346,000.00      197,000.00      180,198.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
20-DEC-1999
02-JUN-2000
03-OCT-2000

14-DEC-1999
01-JUN-2000
02-OCT-2000
02-OCT-2001

08-JUL-1999
12-MAY-2000
04-MAY-2001
21-DEC-2001

11-MAY-2000
03-MAY-2001
20-DEC-2001
20-DEC-2002

    .00%
 100.00%
 100.00%
  99.00%
    .00%

Current Comments

 $1,346,000.00

CONSTRUCTIONCURRENT PHASE:

12/18/2001:  Project bid on 11/15/01. Due to unfavorable bids, the construction funds for this project,
appropriated in 2000/01 budget, is reverted. Construction funding will be requested in 2002/03 budget
as a Lease/Revenue Bond project. Project will continue upon approved budget.

Project Status

Project is stopped at this time. Project will continue upon approved 2002/03 budget.Schedule

The engineer's estimate was 9.9% over budget. The apparent low bid was approximately 24% over
estimate.

Budget

NEXT ACTION NEEDED:  Await approval of the 2002/03 budget to continue.Other information

13-OCT-2000 13-FEB-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 139

NIPOMO
FORESTRY
MILLER, DANIEL J

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(22)

Appropriation($)

     100,000.00 
     139,000.00 

Document

99178A
01138A

Transferred($)

     100,000.00 
     139,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
      87,423.31 
      19,173.00 

            .00 

Project      239,000.00      239,000.00      106,596.31 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
22-JAN-2001
22-MAY-2001

17-APR-2000
19-JAN-2001
21-MAY-2001
22-MAY-2002

26-JUL-2001 10-AUG-2001
    .00%

 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $1,427,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/26/2001:  PSB requested to submit civil design fees for Working Drawing Phase. Anticipate PSB to
begin Working Drawings no later than 02/04/02

Project Status

Project is on schedule but appears under budgeted at this time.Schedule

OK.Budget

NEXT ACTION NEEDED:  Awaiting PSB costs for Working Drawing Phase.Other information

26-JUL-2001
26-JUL-2001
11-AUG-2001
14-AUG-2002
16-DEC-2002

09-FEB-2002
01-OCT-2001
01-AUG-2002
15-DEC-2002
16-DEC-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 140

OWENS VALLEY
FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 
     126,000.00 
   1,852,000.00 

Document

00129A
01072A

Transferred($)

     138,000.00 
     126,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     252,000.00 
   1,852,000.00 

            .00 
     138,000.00 
     126,000.00 

            .00 

            .00 
     103,863.77 
      74,440.00 

            .00 

Project    2,242,000.00      264,000.00      178,303.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
01-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
09-JUN-2001
19-MAR-2002
22-JUL-2002

08-JUN-2001
15-MAR-2002
19-JUL-2002
22-MAY-2003

    .00%
 100.00%
  80.00%
    .00%
    .00%

Current Comments

 $2,065,000.00

WORKING DRAWINGSCURRENT PHASE:

Working with CDF on augmentation request for the working drawings to incorporate modifications to
basic scope.

Project Status

Project delayed one month negotiating project issues.Schedule

Project is not within budget due to scope modifications.Budget

CDF to go to DOF for additional design funds to cover changes the client requires.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 141

SANTA CLARA COUNTY
FORESTRY
LANG, RICHARD W

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A

Transferred($)

      66,000.00 
      65,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 

            .00 

            .00 
      39,021.22 
      29,200.17 

            .00 

Project    1,396,000.00      131,000.00       68,221.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

10-SEP-1998
17-MAY-1999
20-MAY-2002
07-AUG-2002

08-APR-1999
17-MAY-2002
06-AUG-2002
05-AUG-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,396,000.00

WORKING DRAWINGSCURRENT PHASE:

Completion of Working Drawings on hold until bond funding and PMIB loans approved.Project Status

Pending PMIB loan approval.Schedule

New construction appropriation approved in the 2001/2002 budget.Budget

100% complete bid documents. Pending PMIB loan for lease revenue bonds will be completed upon
reciept of loan.

Other information

10-SEP-1998 08-APR-1999

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 142

PASO ROBLES
FORESTRY
PRAWALSKY, DALE E

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106074

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(28)
3540-301-0001(28)
3540-301-0001(25)
3540-301-0001(25)

Appropriation($)

     174,000.00 
     218,000.00 
   2,706,000.00 

Document

99175A
00108A
00275A
01038A

Transferred($)

     174,000.00 
     218,000.00 

   2,370,850.00 
     335,150.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     218,000.00 
   2,706,000.00 

            .00 
     174,000.00 
     218,000.00 

   2,706,000.00 

            .00 
     162,237.16 
     148,868.30 

   2,601,786.52 

Project    3,098,000.00    3,098,000.00    2,912,891.98 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JAN-2000
03-JUL-2000
18-DEC-2000

17-DEC-1999
01-MAY-2000
02-OCT-2000
18-DEC-2001

28-SEP-1999
10-JUN-2000
22-SEP-2000
02-JAN-2001

18-FEB-2000
19-SEP-2000
15-DEC-2000
18-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $3,098,000.00

CONSTRUCTIONCURRENT PHASE:

Pre-final walk through and punch list was held on 12/20/2001. Estimated completion date is 02/18/2002,
which is within adjusted Contract time with extensions granted for unforeseen conditions.

Project Status

Project is on the schedule.Schedule

Project is within budget.Budget

NEXT ACTION REQUIRED: Continue construction.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 143

RAMONA, SAN DIEGO COUNTY
FORESTRY
PRAWALSKY, DALE E

RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

3540-301-0001(12.0)
3540-301-0001(12.0)
3540-301-0001(19)
3540-301-0001(19)
3540-301-0001(19)
3540-001-0001

Appropriation($)

     124,000.00 
     124,000.00 

   2,291,000.00 
       3,319.00 

Document

96105A
95057A
01039A
99077A
99315A
99334A

Transferred($)

     124,000.00 
     124,000.00 
      95,793.00 

   1,855,014.00 
      53,000.00 
       3,319.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     124,000.00 
   2,294,319.00 

            .00 
     124,000.00 
     124,000.00 

   2,007,126.00 

            .00 
     108,793.31 
     127,907.24 

   1,934,714.91 

Project    2,542,319.00    2,255,126.00    2,171,415.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
16-MAR-1998
07-JAN-1999
12-FEB-1999

01-NOV-1997
20-OCT-1998
07-JAN-1999
01-FEB-2000

03-JUL-1996
16-MAR-1998
20-JAN-1999
01-JUN-1999

01-NOV-1997
03-SEP-1998
28-APR-1999
01-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $2,519,000.00

CONSTRUCTIONCURRENT PHASE:

The final report analyzing the tarmac cracking has been completed. The A/E firm is reviewing the
recommendations and will develop a scope of work for the repair.

Project Status

The repair of the tarmac is scheduled to start after construction bids are received and reviewed.
Construction is tentatively scheduled for 3/1/2002.

Schedule

Project is within budget.Budget

NEXT ACTION REQUIRED: Develop scope of services and obtain bids.Other information

01-JUN-1999 21-JUN-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 144

RANCHERIA FFS, MADERA CO.
FORESTRY
PRAWALSKY, DALE E

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(35)
3540-301-0001(30)

Appropriation($)

     102,000.00 
     111,000.00 

Document

99182A
01121A

Transferred($)

     102,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

            .00 

            .00 
     102,000.00 
     111,000.00 

            .00 

            .00 
      95,419.67 

            .00 
            .00 

Project      213,000.00      213,000.00       95,419.67 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
03-SEP-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
03-JAN-2001
04-JAN-2002

26-JUL-2000
29-APR-2002
01-DEC-2002
02-APR-2003

10-AUG-2001
27-SEP-2002
01-APR-2003
02-APR-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,460,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are complete and approved by PWB. Working drawings are scheduled to start in April/
2002.

Project Status

Approval of Preliminary Plans delayed until the new budget was approved with the 2001/02 budget.Schedule

Project within approved budget.Budget

Other information

26-JUL-2000 01-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 145

RAYMOND
FORESTRY
LANG, RICHARD W

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(45)

Appropriation($)

     100,000.00 

Document

99163A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

      57,336.21 
            .00 
            .00 
            .00 

Project      100,000.00       70,000.00       57,336.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999

29-DEC-1999

30-JUN-2000

26-APR-2000

03-AUG-1999

15-FEB-2000

31-DEC-2001   99.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,179,000.00

CURRENT PHASE:

Meeting at the Raymond School District office, Nov. 7 at 10:00, with Larry Colucci.   Meeting to clarify
areas of responsibility with regards to the road abandonment plans.   DGS and CDF will help facilitate
the abandonment and will provide whatever assistance is needed.  The School District will need to get
Board approval for the abandonment and for the sale of the CDF parcel to the State.

Project Status

Date for PWB approval of acquisition pending.Schedule

OK.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 146

SACRAMENTO COUNTY
FORESTRY
DAVIDSON, PAUL W

RELOCATE FACILITY - AVIATION M.U.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0799

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(31)
3540-301-0001(40)
3540-301-0001(40)

Appropriation($)

     148,000.00 

   4,546,000.00 

Document

98284A
98284A
01125A
20133A

Transferred($)

     148,000.00 
(     36,630.12)
      79,000.00 

   4,467,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,694,000.00 
            .00 
            .00 
            .00 

   4,657,369.88 
            .00 
            .00 
            .00 

     132,659.88 
            .00 
            .00 
            .00 

Project    4,694,000.00    4,657,369.88      132,659.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 02-JUL-2001 30-JUN-2002   85.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Study completed and delivered to CDF on September 30, 1999. Acquisition appropriated in 2001 and
fund transfer approved 08/20/2001.  Long term lease/purchase executed October 26, 2001.  Currently
proceeding with tenant improvements.

Project Status

Operational facility scheduled for February 2002.

 

Schedule

Study completed within budget.  Acquisition appropriated in 01/02. Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 147

SAN LUIS OBISPO
FORESTRY
JONES, HAMPDEN S

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)

Appropriation($)

     570,000.00 
     614,000.00 
   5,720,000.00 

Document

99147A
00124A

Transferred($)

     570,000.00 
     614,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     614,000.00 
   5,720,000.00 

            .00 
     570,000.00 
     614,000.00 

            .00 

            .00 
     570,768.20 
     499,947.32 
       1,917.29 

Project    6,904,000.00    1,184,000.00    1,072,632.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JUL-2000
23-JUL-2001
16-OCT-2001

17-JAN-2000
27-APR-2001
15-OCT-2001
21-JUL-2003

02-JUL-1999
15-SEP-2000
08-MAR-2002
22-AUG-2002

19-MAY-2000
07-MAR-2002
19-AUG-2002
28-AUG-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $8,941,000.00

WORKING DRAWINGSCURRENT PHASE:

PPs are 100% complete. WDs are 95% complete.Project Status

The PP phase delays were due to value engineering costs out of the project, incorporating DOF review
comments, and collection agreements with USFS and SLO County took additional time.  WD phase was
on hold until collection agreements were near completion.  WD design started 11/15/00 and is now 95%
completed. DSA review and Bond funding due diligence is now delaying the project.

Schedule

95% WD estimate is being reviewed.  Revised estimate will reflect budget overruns for sitework and
utilities.

Budget

Peer review submittal is being reviewed.  Bond financing related issues continue.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 148

SAND CREEK
FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(34)
3540-301-0001(28)

Appropriation($)

      55,000.00 
      86,000.00 

Document

99181A
01131A

Transferred($)

      55,000.00 
      86,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      54,627.18 
       6,497.42 

            .00 

Project      141,000.00      141,000.00       61,124.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

14-APR-2000
21-JAN-2001
21-MAY-2001
22-MAY-2002

01-NOV-1999
27-AUG-2001
16-JUL-2002
26-DEC-2002

10-AUG-2001
15-JUL-2002
25-DEC-2002
26-DEC-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $1,479,000.00

WORKING DRAWINGSCURRENT PHASE:

50% WD comment incorporation in progressProject Status

Project schedule extended due to additional time required for review/incorporation of WD commentsSchedule

Project is within budgetBudget

There are no significant project issues at this timeOther information

02-NOV-1999 12-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 149

SANTA CLARA
FORESTRY
LANG, RICHARD W

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(10)
3540-301-0001(8)

Appropriation($)

      40,000.00 
     117,000.00 

Document

99183A
20139A

Transferred($)

      40,000.00 
     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 
     117,000.00 

            .00 

            .00 
      40,000.00 

     117,000.00 
            .00 

            .00 
      13,092.00 

            .00 
            .00 

Project      157,000.00      157,000.00       13,092.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

10-MAR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

02-OCT-2000
04-JAN-2002
31-JUL-2002
19-DEC-2002

04-JAN-2002
31-JUL-2002
19-DEC-2002
19-DEC-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,535,000.00

WORKING DRAWINGSCURRENT PHASE:

PP are complete.  Start WD when funds are transferred.Project Status

PWB December 14, 2001.Schedule

Project PP are  12.96% over budget.   Value engineering to reduce cost during WD phase.Budget

Next action:   Transfer WD funds.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 150

SIERRA MT. RANGE
FORESTRY
DAVIDSON, PAUL W

SIERRA AREA COMMUNICATION TOWERS & VAULTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0656

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

3540-301-0001(32)
3540-301-0001(32)
3540-301-0001(32)

Appropriation($)

     194,000.00 
     233,000.00 
   8,720,000.00 

Document

98182A
99029A
99298A

Transferred($)

     194,000.00 
     233,000.00 

   5,893,717.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     194,000.00 
     233,000.00 
   8,720,000.00 

            .00 
     194,000.00 
     233,000.00 

   5,893,717.00 

            .00 
     160,506.90 
     228,544.46 

   5,518,379.58 

Project    9,147,000.00    6,320,717.00    5,907,430.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
15-MAY-1999
15-AUG-1999
15-NOV-1999

01-APR-1999
01-AUG-1999
31-OCT-1999
15-NOV-2001

01-JUL-1999
25-MAR-1999
16-JUL-1999
03-JAN-2000

15-JAN-1999
15-JUL-1999
13-OCT-1999
31-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $9,000,000.00

CONSTRUCTIONCURRENT PHASE:

Final inspections completed on all sites.  All sites accepted for benificial occupancy except for two.
Completing punch list items.  DGS telecom installing radio equip.

Project Status

Original completion date of June 25, 2001 extended to December 7, 2001 due to inclemete weather
experienced during the winter of 2000 at these mountian top sites.  Additional, time extension will be
granted due to inclemete weather and extra work.

Schedule

Addition of new vault coating system and other misc. change orders essentially depleted contingency.
May need augmentation.

Budget

NEXT ACTION:  Completion of punch list items and installation of radio equipment by state personnel.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 151

SONORA
FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(33)
3540-301-0001(26)

Appropriation($)

      87,000.00 
     195,000.00 

Document

99180A

Transferred($)

      87,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 
     195,000.00 

            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
       2,000.00 

            .00 
            .00 

Project      282,000.00       87,000.00        2,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-2000
01-NOV-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

15-MAY-2001
09-APR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

15-JUL-2000
30-SEP-2001
15-JUN-2002
15-NOV-2002
16-FEB-2003

15-MAY-2001
15-JUN-2002
15-NOV-2002
15-FEB-2003
15-APR-2004

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $2,540,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design consultant has been issued a contract.  Project scope change approved by PWB September 14,
2001

Project Status

The project design is on hold pending resolution of an issue with Native Americans concerning an Indian
burial ground.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 152

SQUAW VALLEY
FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 
   1,780,000.00 

Document

00130A
01074A

Transferred($)

     132,000.00 
     129,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 
   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 

            .00 

            .00 
     130,995.27 
      15,111.00 

            .00 

Project    2,041,000.00      261,000.00      146,106.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
02-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
03-SEP-2001
19-FEB-2002
22-APR-2002

08-JUN-2001
01-FEB-2002
19-APR-2002
22-FEB-2003

    .00%
 100.00%
  35.00%
    .00%
    .00%

Current Comments

 $1,993,000.00

WORKING DRAWINGSCURRENT PHASE:

Negotiating with Hazmat consultant. PSB has requested additional funds for civil design, CDF has not
agreed.

Project Status

Project has been delayed by lack of Hazmat retainer. Will be further delayed by PSB's funding needs.Schedule

Project is within budget.Budget

PSB has put project on hold pending CDF's decision.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 153

STEVENS CREEK FFS
FORESTRY
LANG, RICHARD W

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 

Document

98127A
99044A

Transferred($)

      59,000.00 
      64,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   1,720,000.00 

            .00 
      59,000.00 
      64,000.00 

            .00 

            .00 
      57,823.65 
      65,176.35 

            .00 

Project    1,877,000.00      123,000.00      123,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

05-MAY-1999
20-MAY-2002
07-AUG-2002

17-MAY-2002
06-AUG-2002
05-AUG-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,877,000.00

WORKING DRAWINGSCURRENT PHASE:

On hold until bond funding and PMIB loans approved.Project Status

Pending transfer of funds.Schedule

Due diligence fund transfer scheduled for 1/18/02.  New working drawing and construction appropriation
2001/2002 budget.

Budget

RESD to submit 100% complete bid documents.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 154

SWEETWATER
FORESTRY
LANG, RICHARD W

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0050/1999

Budget Item

3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     172,000.00 

Document

01093A
99173A

Transferred($)

      24,000.00 
      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
            .00 
            .00 
            .00 

     109,000.00 
            .00 
            .00 
            .00 

     101,677.06 
            .00 
            .00 
            .00 

Project      172,000.00      109,000.00      101,677.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999 30-JUN-2000 03-AUG-1999 30-JUN-2002   70.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,162,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Test well complete.  Test well flow and water quality tested positive.Project Status

PWB date schedule pending.Schedule

Awaiting owners response on State's offer.Budget

NoneOther information

01-JUL-1999 30-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 155

UKIAH
FORESTRY
MILLER, DANIEL J

UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

3540-301-0001(6)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

     670,000.00 
     252,000.00 
     394,000.00 

Document

98141A
99158A

Transferred($)

     142,000.00 
     252,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     670,000.00 
     252,000.00 
     394,000.00 

            .00 

     142,000.00 
     252,000.00 

            .00 
            .00 

     143,710.18 
      28,396.90 

            .00 
            .00 

Project    1,316,000.00      394,000.00      172,107.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-1998
01-NOV-1999
16-MAY-2000
16-NOV-2000
07-MAR-2001

01-JUL-1999
15-MAY-2000
15-NOV-2000
05-MAR-2001
08-MAR-2002

15-SEP-1998
26-JUL-2001

14-DEC-2001
15-MAR-2002

  80.00%
  55.00%
    .00%
    .00%
    .00%

Current Comments

 $7,405,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/26/2001: PSB coordinating and compiling Site Plan, Wetlands Survey, and Property Description,
from site surveyor to recommend a doable mitigation plan of wetlands. The approved Wetlands
Mitigation Plan will determine the leasing area  for PSB-RESS negotiations for long term lease with City
of Ukiah.  A&E proceeding with Preliminary Plans.The CEQA period expired but may have to be
recirculated due the forthcoming Wetlands Mitigation Plan.  CEQA Consultant awaiting environmental
permits/approvals before responding to the previously received CEQA public comments.

Project Status

Preliminary Plans delayed by CEQA/acquisition process and by site wetlands issues. Public comments
on Negative Declaration and site wetlands issues are delaying project.

Schedule

Currently within budget, however potential CEQA wetlands mitigation requirements may increase overall
project costs.

Budget

Awaiting environmental wetlands mitigation plan/permits/approvals before responding to CEQA public
comments prior to proceeding with lease negotiations.

Other information

26-JUL-2001
18-MAR-2002
01-JAN-2003
21-APR-2003

15-MAR-2002
30-DEC-2002
20-APR-2003
20-APR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 156

UKIAH
FORESTRY
MILLER, DANIEL J

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(1)
3540-301-0001(1)

Appropriation($)

     140,000.00 
     163,000.00 

Document

99190A

Transferred($)

     140,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     163,000.00 

            .00 

            .00 
     140,000.00 

            .00 
            .00 

            .00 
     102,176.08 

            .00 
            .00 

Project      303,000.00      140,000.00      102,176.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JAN-2000
15-JAN-2000
03-JUL-2000
06-NOV-2000

30-JUN-2000
30-JUN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001 12-FEB-2002
    .00%

  95.00%
    .00%
    .00%
    .00%

Current Comments

 $2,364,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/26/01 Anticipate Agenda Package to DOF on 01/11/02. PSB completing Preliminary Plans on
01/11/02. PWB approval anticipated on 02/22/02.

Project Status

Preliminary Plans to be approved by PWB 02/22/02.Schedule

The project is within budget.Budget

NEXT NEEDED ACTION:  PSB to complete Preliminary Plans for CDF/PMB review on 01/11/02. PWB
approval anticipated 02/22/02.

Other information

26-JUL-2001
16-MAR-2002
01-OCT-2002
01-JAN-2003

31-DEC-2001
30-SEP-2002
31-DEC-2002
31-DEC-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 157

USONA
FORESTRY
MILLER, DANIEL J

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(36)
3540-301-0001(31)

Appropriation($)

     105,000.00 
     120,000.00 

Document

99150A

Transferred($)

     105,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     120,000.00 

            .00 

            .00 
     105,000.00 

            .00 
            .00 

            .00 
      82,579.81 

            .00 
            .00 

Project      225,000.00      105,000.00       82,579.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

26-JUL-2001 10-MAY-2002
    .00%

  45.00%
    .00%
    .00%
    .00%

Current Comments

 $1,438,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/26/2001: PMB & PSB to revisit CDF site plan review comments prior to proceeding further with the
Preliminary Plans. PMB/PSB to met with CDF on 01/10/02 to clarify site plan review comments.

Project Status

PWB Approval of Preliminary Plans and proceed to Working Drawings  re-scheduled until 05/10/2002.
This project was subject to unforseen scope issues and legislative orders that have delayed the project.

Schedule

OK.Budget

NEXT ACTION NEEDED:  PMB/PSB/CDF to meet and revisit past site plan comments prior to
proceeding further with the preliminary plan phase. PSB to revise site plan as needed and proceed
towards completion of Preliminary Plans.

Other information

26-JUL-2001
11-MAY-2002
10-NOV-2002
11-MAR-2003

31-DEC-2001
09-NOV-2002
10-MAR-2003
10-MAR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 158

VALLECITO CC, CALAVERAS CO.
FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(39)
3540-301-0001
3540-301-0001(38)

Appropriation($)

     123,000.00 
     130,000.00 
   1,510,000.00 

Document

99165A
00118A

Transferred($)

     123,000.00 
     130,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     130,000.00 
   1,510,000.00 

            .00 
     123,000.00 
     130,000.00 

            .00 

            .00 
     121,424.50 
      90,262.75 

            .00 

Project    1,763,000.00      253,000.00      211,687.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

17-APR-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-NOV-1999
01-AUG-2000
28-JUL-2001
09-JAN-2002

12-MAY-2000
29-MAY-2001
08-JAN-2002
10-JAN-2003

    .00%
 100.00%
 100.00%
  80.00%
    .00%

Current Comments

 $1,763,000.00

CONSTRUCTIONCURRENT PHASE:

Working Drawing Phase completed.  Form 14D approved to bid with recognized deficit.  Project
advertised and Addendum No.1 establised bid date of 01/29/02.

Project Status

Bidding Phase delayed for construction documenton upgrades and Access / SFM backchecks.Schedule

Working Drawing estimate exceeds budget.Budget

Other information

28-JUL-2001 31-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 159

VALLEY CENTER
FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(24)
3540-301-0001(19)

Appropriation($)

      49,000.00 
     126,000.00 

Document

99159A
01159A

Transferred($)

      49,000.00 
     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 
     126,000.00 

            .00 

            .00 
      49,000.00 

     117,000.00 
            .00 

            .00 
      48,906.35 
      22,390.20 

            .00 

Project      175,000.00      166,000.00       71,296.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
14-JUL-2001
14-JUL-2002
01-OCT-2002

10-MAR-2000
25-APR-2002
30-SEP-2002
01-AUG-2003

26-JUL-2001
03-SEP-2001
14-JUL-2002
01-OCT-2002

27-SEP-2001
27-MAY-2002
30-SEP-2002
01-AUG-2003

    .00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $2,017,000.00

WORKING DRAWINGSCURRENT PHASE:

CDF returned comments on 12/20/2001.Project Status

Project is on schedule.Schedule

Project is within budgetBudget

Drawings went out for review since October 30th.Other information

26-JUL-2001
03-SEP-2001
14-JUL-2002
01-OCT-2002

08-MAR-2002
27-MAY-2002
30-SEP-2002
01-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 160

VENTURA
FORESTRY
BURGOYNE, DANIEL E

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001(20)

Appropriation($)

      51,000.00 
     118,000.00 

Document

99170A
01129A

Transferred($)

      51,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     118,000.00 

            .00 

            .00 
      51,000.00 

     118,000.00 
            .00 

            .00 
      47,128.46 
       8,370.00 

            .00 

Project      169,000.00      169,000.00       55,498.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-JAN-2001
22-MAY-2001

14-APR-2000
17-JAN-2001
21-MAY-2001
22-MAY-2002

02-NOV-1999
04-SEP-2001
15-JUL-2002
11-NOV-2002

08-AUG-2001
18-FEB-2002
11-NOV-2002
22-JUL-2003

    .00%
 100.00%
  20.00%
  20.00%
    .00%

Current Comments

 $1,566,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing funds Transfer approved 8/20/01 Working Drawings in Preparation. .Project Status

. 
Schedule

Budget

None.   ACTION NEEDED: Preparation of Working Drawings - PMB/A-EOther information

02-NOV-1999
20-AUG-2001
15-JUL-2002
11-NOV-2002

08-AUG-2001
28-FEB-2002
11-NOV-2002
22-JUL-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 161

WEAVERVILLE
FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
106/2001

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

Document

01026A
98149A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 
     146,000.00 

            .00 

     208,000.00 
      53,000.00 

     146,000.00 
            .00 

      98,000.00 
      47,426.38 

            .00 
            .00 

Project      407,000.00      407,000.00      145,426.38 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
26-JUL-2001
15-SEP-2001
01-NOV-2002
02-MAR-2003

14-AUG-2001
14-SEP-2001
29-OCT-2002
01-MAR-2003
02-MAR-2004

 100.00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $1,532,000.00

WORKING DRAWINGSCURRENT PHASE:

A&E continuing on Working Drawings.  Acquisition completed on 08/14/2001.Project Status

This project is not on schedule.  Project scope issues and legislative orders to stop have delayed
project.  Negotiations with property owner and complicated long term lease with buy out at the end have
delayed project.

Schedule

This project is on budgetBudget

NEXT ACTION NEEDED:  Awaiting A&E submission of 50% complete Working Drawings.Other information

26-JUL-2001
26-JUL-2001
15-SEP-2001
01-NOV-2002
02-MAR-2003

22-JAN-2002
22-JAN-2002
29-OCT-2002
01-MAR-2003
02-MAR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 162

BUTTERFIELD WAY, SACRAMENTO
FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      33,100.00 

     396,900.00 

Document

20056A

Transferred($)

      17,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      33,100.00 
     396,900.00 

            .00 
      17,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      447,000.00       17,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-AUG-2001
14-JAN-2002
14-JUN-2002
10-OCT-2002

11-JAN-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

17-SEP-2001
14-FEB-2002
14-JUN-2002
10-OCT-2002

11-FEB-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $447,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan Design is in progress and is being coordinated with the Renovation project scheduled
for 2004

Project Status

Preliminary Plans were completed on schedule, however PWB approval will be slipped to February 2002
due to the need for augmentation.

Schedule

Project is over Budget, the project was originally, estimated and funded without Project Management
Fees. At the completion of the Preliminary Plans a new estimate was generated that includes Project
Management Fees and an Augumentation will be requested in the amount of 7.14%.

Budget

Project design by RESD/PSBOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 163

SACRAMENTO
FRANCHISE TAX BOARD
OATES, ROBERT E

FTB-EMERGENCY BACKUP POWER SUPPLY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

1730-001-0001
1730-001-0001
1730-001-0001
1730-001-0001
1730-001-0001

Appropriation($)

      25,000.00 
     140,000.00 
      27,330.00 
       2,100.00 

     174,570.00 

Document

98271A
99094A
00031A
00031A
00031A

Transferred($)

      25,000.00 
     140,000.00 
      27,330.00 
       2,100.00 

     174,570.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     192,330.00 
       2,100.00 

     174,570.00 
            .00 

     192,330.00 
       2,100.00 

     174,570.00 
            .00 

     174,096.40 
       2,078.25 

     131,654.98 
       2,782.50 

Project      369,000.00      369,000.00      310,612.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-OCT-1998

08-FEB-2000
19-MAY-2000
13-JUN-2000

31-DEC-1998

10-MAY-2000
19-MAY-2000
01-NOV-2000

29-OCT-1998

08-FEB-2000
19-MAY-2000
13-JUN-2000

27-NOV-2001

10-MAY-2000
19-MAY-2000
11-JAN-2001

 100.00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $369,000.00

CONSTRUCTIONCURRENT PHASE:

This Project is divided into two scopes of work, the Power Coordination Study and the UPS upgrades to
the Data Center. The funding and administration of Construction contracts are being performed by FTB.
The Construction is complete for the Data Center portion of work.  UPS portion of the project completed
on schedule.  The Coordination Study is reached completion November 2001.

Project Status

Project in on schedule.Schedule

This project is on budget.Budget

This project will be deleted from the next report.Other information

13-JUN-2000 11-JAN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 164

SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

BLUE ANCHOR BUILDING SACTO. FLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(1)
0650-001-0001
1760-301-0666(2)
1760-301-0666
1760-301-0666(2)

Appropriation($)

      65,000.00 
      30,000.00 
      83,000.00 

     836,612.00 
     930,000.00 

Document

99316A
OPR9931100
00198A
20082A

Transferred($)

      65,000.00 
      30,000.00 
      83,000.00 

     836,612.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      65,000.00 
     113,000.00 
   1,766,612.00 

            .00 
      65,000.00 

     113,000.00 
     836,612.00 

            .00 
      61,898.00 
      63,228.34 

     240,993.00 

Project    1,944,612.00    1,014,612.00      366,119.34 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
03-AUG-2000
01-MAY-2001
16-SEP-2001

12-MAY-2000
30-APR-2001
15-SEP-2001
16-JUL-2002

02-NOV-1999
12-AUG-2000
16-JUN-2001
01-OCT-2001

10-AUG-2000
15-JUN-2001
15-SEP-2001
29-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  19.00%

Current Comments

 $1,062,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed demolition and abatement work in basement, and is installing walls and
finishes in basement.  Exterior concrete and underground work is on hold pending issuance of permit
from SMUD to increase load on existing transformer.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 165

SACRAMENTO
GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0666(7)

Appropriation($)

     399,000.00 

Document

00190A

Transferred($)

     399,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 

            .00 
            .00 

            .00 
     399,000.00 

            .00 
            .00 

          47.89 
     125,075.15 

          20.32 
            .00 

Project      399,000.00      399,000.00      125,143.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
11-MAY-2001
17-DEC-2001
04-MAR-2002

11-MAY-2001
14-DEC-2001
01-MAR-2002
13-JUN-2003

01-NOV-2000
15-JUN-2002
09-JAN-2003
13-APR-2003

14-JUN-2002
08-JAN-2003
12-APR-2003
19-AUG-2004

    .00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $10,699,000.00

PRELIMINARY PLANSCURRENT PHASE:

Working with DOF to revise scope and budget of project. Project is part of the Governor's economic
stimulus bill.

Project Status

Schedule delayed due to change in scope and budget.Schedule

See above.Budget

OSHPD identified as new tenant for entire building.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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SACRAMENTO
GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589

Appropriation($)

   7,659,500.00 

  10,053,500.00 
 193,287,000.00 

Document

00264B
99292B
99292B
00264B
00264B

Transferred($)

   2,619,500.00 
  10,040,000.00 
(  5,000,000.00)
  10,053,500.00 
  23,877,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   7,659,500.00 
  10,053,500.00 
 193,287,000.00 

            .00 
   7,659,500.00 

  10,053,500.00 
  23,877,000.00 

            .00 
   6,643,456.88 
   4,708,104.67 
   9,027,344.14 

Project  211,000,000.00   41,590,000.00   20,378,905.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1999
17-JUL-2000
29-DEC-2000
08-MAR-2001

05-JUL-2000
28-DEC-2000
22-MAR-2001
27-APR-2005

01-NOV-1999
08-SEP-2000
27-APR-2001
21-AUG-2001

05-JUL-2000
20-APR-2001
10-JUL-2001
27-JUN-2005

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Third PMIB loan (012012) for a cumulative amount of $78,325,000 approved in August
2001.  Bid Package B - Sitework currently under construction and approximately 48% complete.  Bid
Package C - Central Plant bid September 2001and came in under the State's estimate.  Construction
started January 14, 2002. Bid Package A -  Warehouse, CD's will be complete early February 2002, with
construction scheduled to start summer 2002.  Bid Package D - Building 3/Town Center, CD's scheduled
to complete April 2002, proceed to bid in April 2002 and begin construction in late summer 2002. Bid
Package E - Renovate Buildings I & II scheduled to start design early in 2002.

Project Status

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Schedule

Project is on budget.Budget

No significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

CAL EPA CONSOLIDATION LEASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0303/1995
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
/

Budget Item

3940-001-0001
0555-001-0044
0972-801-0612
0972-801-0612-003
0972-801-0612-0003
0972-801-0612-0003
0972-801-0612
1760-001-0666
3480-001-0001
3480-001-0001
0555-001-0044
3480-001-0001
3480-001-0001
3940-001-0001
3980-001-0001
3480-001-0001 & OTHE
3480-001-0001 & OTHE
--CR

Appropriation($)

      75,000.00 
      35,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 
   1,798,000.00 
      35,000.00 
      75,000.00 

      15,000.00 
      40,000.00 

      60,000.00 
      12,000.00 

     100,000.00 

   1,220,000.00 

Document

98044A
98239A
00074B
00086B
00087B
00088B
98100B
96069A
98097A
98097A
98230A
99081A
99081A
99082A
99085A
99110A
99110A
CR45270

Transferred($)

      75,000.00 
      35,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 

   1,798,000.00 
      35,000.00 
      75,000.00 
(     75,000.00)
      15,000.00 
      40,000.00 
(     40,000.00)
      60,000.00 
      12,000.00 

     100,000.00 
(    100,000.00)
   1,220,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     110,000.00 

            .00 
  13,125,143.00 

            .00 
     110,000.00 

            .00 
  12,910,143.00 

     248,585.38 
     321,771.01 
      12,378.29 

   9,078,963.16 

Project   13,235,143.00   13,020,143.00    9,661,697.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-APR-1997
01-SEP-1997

07-JUL-1998

01-SEP-1997
01-JUN-1998

01-AUG-2000

22-APR-1997
01-SEP-1997

01-SEP-1998

01-SEP-1997
01-JUN-1998

31-JAN-2002

 100.00%
 100.00%
 100.00%

    .00%
  99.00%

Current Comments

 $196,000,000.00

CONSTRUCTIONCURRENT PHASE:

01-SEP-1998 31-DEC-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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This project was constructed as the result of a lease between DGS and the City of Sacramento, dated
April 23, 1997.  Construction of the building shell and courtyard is complete.  Interior improvement
construction started in January 2000 and was completed in April 2001.  Punch list work continues as
well as ADA compliance work.

Project Status

Phased occupancy of the building started in late August 2000 and was completed in December 2000
except for portions of the first and second floors which were completed April 30, 2001.  The Certificate of
Occupancy for the building has not yet been issued by the City.

Schedule

City states the project is within available funding.Budget

Waiting for final project accounting from City.Other information
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SACRAMENTO
GENERAL SERVICES
MEREDITH, MICHAEL J

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997

Budget Item

8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660

Appropriation($)

  16,357,000.00 
  34,728,500.00 

 340,914,500.00 

Document

98013B
98295B
00054B
00273B
20115B
20115B
GC8169.5
GC8169.5

Transferred($)

  16,356,130.00 
  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 343,088,000.00 
(169,044,000.00)
  27,956,000.00 
(  5,000,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,728,500.00 
 340,914,500.00 

            .00 
  16,356,130.00 
  34,728,500.00 

 340,914,500.00 

      59,460.00 
  11,759,678.60 
   5,028,621.89 

 226,541,412.24 

Project  392,000,000.00  391,999,130.00  243,389,172.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  59.00%

Current Comments

 $392,000,000.00

CONSTRUCTIONCURRENT PHASE:

BACKGROUND:  1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site and a
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on 2/1/00. OFFICE
COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen Design/Build is
contracted for the Blocks 171-174 project and is 61% complete per the contract.  Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 86%
complete per the contract.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

Green team oversight continues.  Coordination with the SFM and DSA's Access Compliance continues.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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STATE CAPITOL, SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL EXTERIOR PAINTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103657

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0016/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     100,000.00 

     478,843.00 

   2,364,000.00 
   1,800,000.00 

Document

97052
97052
97052
97052
00011
00160A

Transferred($)

     100,000.00 
     178,843.00 
     478,843.00 
(    178,843.00)
   2,364,000.00 
   1,800,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
   4,642,843.00 

            .00 
            .00 

     278,843.00 
   4,464,000.00 

            .00 
            .00 

     216,457.58 
            .00 

Project    4,742,843.00    4,742,843.00      216,457.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

13-OCT-1998
16-OCT-1999
07-APR-2000

15-OCT-1999
06-APR-2000
02-APR-2001

26-FEB-1999
05-FEB-2002

01-APR-2001
29-APR-2002

    .00%
    .00%

 100.00%
    .00%
    .00%

Current Comments

 $4,742,843.00

BID PERIODCURRENT PHASE:

Project bid on 6/21/01. No acceptable bids were received within the State's Estimate. All Bids were
rejected and project must be rebid. Potential bidder prequalification packages are due on 1/4/02; bid
packages will be distributed to qualified bidders by mid February of 2002.

Project Status

Project schedule is currently being developed to indicate completion of project by late Summer of 2002.Schedule

All base bids exceeded the State's Estimate. Additional funds have been approved for the Construction
Phase.

Budget

This is a special Capitol Complex funded project.Other information

02-APR-2001 29-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 171

CCI, TEHACHAPI
GENERAL SERVICES
BENTON  JR, ROBERT R

CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111684

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(25)

Appropriation($)

      20,000.00 

Document

20102A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       1,440.00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        1,440.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

30-NOV-2001
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

31-JAN-2002
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

  90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Study phase was funded through the General Fund. The Seismic Program has requested this
project be funded through the Seismic Bond Fund. This request was forwarded to DOF via the annual
CCCI project update.

Project Status

The current phase schedule has been extended due to consultant inspection and reporting delays.Schedule

The project is on budget.Budget

The Preliminary Plans phase funding has been requested in the FY 02/03 budget.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORCO
GENERAL SERVICES
NELSON, MARILYN J

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107822

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0052/2000

Budget Item

1760-301-0001(9)
1760-301-0001(9)
1760-490-0001
1760-301-0001(9)

Appropriation($)

     552,000.00 

  15,636,619.00 
  16,692,000.00 

Document

00151A
01040A
20172A

Transferred($)

     512,000.00 
      40,800.00 

  15,636,619.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     552,000.00 
  32,328,619.00 

            .00 
            .00 

     552,800.00 
  15,636,619.00 

            .00 
            .00 

     383,494.65 
            .00 

Project   32,880,619.00   16,189,419.00      383,494.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-OCT-2000
02-JUL-2001
29-OCT-2001

01-JUL-2001
28-OCT-2001
01-APR-2003

08-OCT-2000
07-NOV-2001
18-MAR-2002

31-JUL-2001
15-MAR-2002
01-MAY-2003

    .00%
    .00%

 100.00%
  75.00%
    .00%

Current Comments

 $17,244,000.00

BID PERIODCURRENT PHASE:

The project is currently in the bid phase, with the bids scheduled to be opened on January 8, 2002.Project Status

The project remains on schedule.Schedule

The project is within the budget.Budget

Other information

07-NOV-2001
07-NOV-2001
18-MAR-2001

15-MAR-2001
01-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 173

METRO STATE HOSPITAL NORWALK
GENERAL SERVICES
BLUCHER, MARK F

CT-WEST A-E STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0597

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/

Budget Item

1760-301-0768(17)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-302-0768
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA

Appropriation($)

     208,000.00 
     204,000.00 

   1,292,000.00 
   3,819,274.00 

  13,724,726.00 

Document

95047B
96111B
96111B
96111B
97019B
10853
04-592828
8712
CR42463A
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
FEMA
FEMA032900
FEMA061499
FEMA110698
FEMA111500
FEMA122398
ROC 8839
ROC 8856
ROC8796

Transferred($)

     208,000.00 
     204,000.00 
(      6,232.00)
(      1,000.00)

   1,292,000.00 
   3,819,274.00 
   1,099,440.00 
   1,673,982.00 
   1,031,636.25 

  12,693,089.75 
(    462,403.50)
     207,656.82 
     254,746.68 

( 10,498,291.75)
(    509,462.00)
     957,225.00 
     488,312.25 
     697,060.50 
     924,807.00 
     932,373.00 
     249,330.00 

   1,832,657.00 
     509,462.00 

   1,643,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
   1,292,000.00 
  17,544,000.00 

            .00 
     404,768.00 

   1,292,000.00 
  17,544,000.00 

     316,838.83 
      49,404.20 

     493,964.33 
  17,350,620.39 

Project   19,248,000.00   19,240,768.00   18,210,827.75 

 $20,923,000.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
15-SEP-1998

31-OCT-1996
23-APR-1998
16-JUN-1998
30-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

January 2002: The physical construction activities at Buildings CT East (Phases l-lV) & CT West
(Phases V-Vlll) are 100% complete.  Items still to be completed are: final project close out
documentation and the addition of a fire suppression system in the relocated modular at the CT East
Building location.

Project Status

Construction, with the exception of the above, was completed ahead of schedule (8/31/01).Schedule

The project is within budget (1/3 of construction contingency remains).Budget

Metropolitan State Hospital (DMH) has continued to be pleased with the results of the project.   The
project has now undergone close-out and will be deleted from the next reporting.

Other information

15-SEP-1998 05-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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1515 CLAY STREET, OAKLAND
GENERAL SERVICES
THAMER HALLFORD, SARAH

Child Care TI Buildout, Elihu Harris Building, Oakland

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

2720-001-0044
0860-001-0001

Appropriation($)

      34,000.00 
     102,000.00 

Document

99092A
99114A

Transferred($)

      34,000.00 
     102,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     136,000.00 
            .00 

            .00 
            .00 

     136,000.00 
            .00 

            .00 
       3,420.00 

            .00 
            .00 

Project      136,000.00      136,000.00        3,420.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JAN-2002
07-MAR-2002
02-MAY-2002
25-JUL-2002

07-MAR-2002
02-MAY-2002
25-JUL-2002
09-JAN-2003

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $636,000.00

CURRENT PHASE:

Interviews held.  A/E selected.  Contract negotiations to commence.Project Status

On schedule.Schedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 176

2501 HARBOR BLVD., COSTA MESA , CA.
GENERAL SERVICES
TJEN A LOOI, ROY K

FDC WARDS D1516, E3014, & F1112

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768(15)
1760-301-0768(9)
1760-301-0768(9)
1760-301-0768(9)

Appropriation($)

     199,000.00 
     323,000.00 
   4,046,000.00 

Document

10687
11006
51706
52329

Transferred($)

     199,000.00 
     323,000.00 

   2,890,860.00 
     156,714.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     199,000.00 
     323,000.00 
   4,046,000.00 

            .00 
     199,000.00 
     323,000.00 

   3,047,574.00 

      14,146.00 
     175,013.94 
     327,194.00 

   2,061,515.03 

Project    4,568,000.00    3,569,574.00    2,577,868.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-FEB-1998
22-MAR-1999
30-OCT-1999
02-MAR-2000

23-JUN-1998
30-OCT-1999
01-MAR-2000
30-DEC-2000

15-OCT-1998
22-MAR-1999
11-FEB-2000
12-JUN-2000

15-JAN-1999
10-FEB-2000
12-JUN-2000
12-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  75.00%

Current Comments

 $3,569,574.00

CONSTRUCTIONCURRENT PHASE:

Four of the six wings are complete. The fifth wing is 60% complete. Overall completion of project is 75%.Project Status

 Project completion date is May 12, 2002. Schedule

Project is on budget.Budget

Other information

12-JUN-2000 12-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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1220 N STREET, SACRAMENTO
GENERAL SERVICES
HEAD, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

1760-301-0001(2)
1760-301-0001

Appropriation($)

     658,000.00 
     792,000.00 

Document

98265A
99122A

Transferred($)

     658,000.00 
     792,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     657,301.02 
     247,560.00 

            .00 

Project    1,450,000.00    1,450,000.00      904,861.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
01-JAN-1999
01-JUL-1999
01-AUG-1999

01-DEC-1998
01-JUN-1999
01-JUL-1999
01-JUL-2001

01-MAR-1999
01-FEB-2001

19-MAY-1999
29-MAR-2002

    .00%
 100.00%
  65.00%
    .00%
    .00%

Current Comments

 $22,548,000.00

WORKING DRAWINGSCURRENT PHASE:

Project delayed due to Governor's Commission Residence/Reception Center feasibility study.  LAO and
DOF have since agreed to proceed with working drawings.

Project Status

Revised upon approval to proceed.Schedule

Project is on budget.Budget

None.Other information

01-FEB-2001 29-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ATASCADERO
GENERAL SERVICES
SCHANBERGER, THOMAS E

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 

Document

5011557
20060B

Transferred($)

      51,000.00 
     106,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     106,000.00 

            .00 

            .00 
      51,000.00 

     106,000.00 
            .00 

            .00 
      49,360.71 
       8,967.13 

            .00 

Project      157,000.00      157,000.00       58,327.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
31-JAN-2001
30-MAR-2001
01-OCT-2001

16-FEB-2000
13-AUG-2001
15-FEB-2002
22-APR-2002

10-AUG-2001
28-JAN-2002
19-APR-2002
18-OCT-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,244,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings phase is complete.Project Status

The project is on schedule.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000 10-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 179

LANTERMAN DEVELOPMENTAL CENTER
GENERAL SERVICES
JONES, HAMPDEN S

LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111679

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(18)

Appropriation($)

      70,000.00 

Document

20100A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      70,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

      12,610.11 
            .00 
            .00 
            .00 

Project       70,000.00       70,000.00       12,610.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

30-JUN-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

21-FEB-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

  10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $19,767,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Scoping meeting held October 25, 2001.  A&E contract executed December 21, 2001.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

PP, WD, Construction phases pending future appropriations.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 180

SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107823

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666

Appropriation($)

     165,900.00 
   1,134,100.00 

Document

00165A
00165A

Transferred($)

     165,900.00 
   1,134,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     144,800.39 
     346,946.03 

Project    1,300,000.00    1,300,000.00      491,746.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
02-MAR-2001
02-MAR-2001

01-MAR-2001
10-MAY-2001
10-MAY-2001

14-JUL-2000
28-APR-2001
10-SEP-2001

27-APR-2001
09-SEP-2001
09-MAR-2002

    .00%
    .00%

 100.00%
 100.00%
  40.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Project Start Meeting was held on 9/14/01. Contractor is currently completing cleaning of ceiling, and
paint restoration mock-ups. ACM abatement work has been completed.

Project Status

Due to late bid and award of contract, the project is approximately 4 months behind schedule.Schedule

On budget.Budget

 Project is utilizing Special Repair funds.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 181

NAPA STATE HOSPITAL, 2100 NAPA VALLEY HIGHWAY, NAPA, CA
GENERAL SERVICES
TJEN A LOOI, ROY K

MCGRATH SCHOOL STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0795

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

1760-301-0768
1760-301-0768(17)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)
4440-011-0001(b)

Appropriation($)

      36,000.00 
      69,000.00 
      56,000.00 

   1,026,000.00 

     640,000.00 

Document

10691
10961
99259B
51911
52201B
00285A

Transferred($)

      36,000.00 
      69,000.00 
      56,000.00 

     947,272.00 
     119,331.00 
     640,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      36,000.00 
     125,000.00 
   1,666,000.00 

            .00 
      36,000.00 

     125,000.00 
   1,706,603.00 

       2,803.00 
      34,015.00 

     121,855.16 
   1,628,127.22 

Project    1,827,000.00    1,867,603.00    1,786,800.38 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-MAR-1998
14-SEP-1998
09-FEB-1999
12-APR-1999

23-JUN-1998
04-DEC-1998
09-FEB-1999
02-JUL-1999

04-MAR-1998
29-JUL-1999
16-FEB-2000
08-AUG-2000

26-DEC-1997
05-OCT-1998
16-FEB-2000
31-JUL-2000
14-OCT-2001

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,867,603.00

CONSTRUCTIONCURRENT PHASE:

Project is 100% complete.Project Status

Start of construction was August 8, 2000 and the completion date was extended by change order to
October 14, 2001.

Schedule

Project budget has been increased by $759,331.Budget

This project will be deleted from the next report.Other information

07-JUL-1999
24-DEC-1999
03-APR-2000

24-DEC-1999
31-MAR-2000
14-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 182

NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METRO. SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0282/1997

Budget Item

1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692

Transferred($)

     173,210.56 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
          90.00 
            .00 
            .00 

Project      173,210.56      173,210.56           90.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-NOV-2001 26-APR-2002 01-FEB-2002 15-MAY-2002
    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

An full Environmental Impact Report will have to be conducted for the demolition of the existing library
and continued design of the new library. Negotiations will now conclude with a budget package to be
completed by May 2002.

Project Status

Project is on schedule.Schedule

Project budget will be determined at the conclusion of this phase.Budget

None.Other information

01-FEB-2002 15-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 183

NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111687

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(32)

Appropriation($)

      20,000.00 

Document

20150A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-NOV-2001 15-FEB-2002 04-JAN-2002 15-MAR-2002    1.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,165,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract documents have been sent to A/E for signature. Early evaluation should be complete by March
2002.

Project Status

Project Schedule has not been determined for this phase.Schedule

Project within budget.Budget

None.Other information

04-JAN-2002 15-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 184

NORWALK
GENERAL SERVICES
AHMED, TAMER A

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0768(4)

Appropriation($)

     135,000.00 
     149,000.00 

Document

51965
20119B

Transferred($)

     135,000.00 
     149,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     115,949.63 
       4,500.00 

            .00 

Project      284,000.00      284,000.00      120,449.63 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
01-AUG-2001
15-JAN-2002
15-MAY-2002

15-MAY-2001
15-JAN-2002
15-MAY-2002
15-MAY-2003

12-OCT-2000
12-OCT-2001
02-MAY-2002
02-AUG-2002

11-OCT-2001
01-MAY-2002
01-AUG-2002
01-JUL-2003

    .00%
 100.00%
  30.00%
    .00%
    .00%

Current Comments

 $1,490,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is about 30% complete with Working DrawingsProject Status

Project was delayed by one month to finish estimate for cool roof as requested by Chief of Operations in
Metro.

Schedule

The project is on budget.Budget

DMH HQ agreed to pay 50% of cost of Cool Roof.Other information

13-OCT-2001

26-AUG-2001

30-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 185

SAN DIEGO MISSION VALLEY
GENERAL SERVICES
BROWN, DIANNA C

MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103667

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4260-001-0001

Appropriation($)

      30,000.00 

Document

01087A

Transferred($)

      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

      30,000.00 

            .00 
            .00 
            .00 

      30,000.00 

      16,318.72 
      10,107.80 

     171,215.18 
   1,053,161.30 

Project       30,000.00       30,000.00    1,250,803.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1998
02-NOV-1998
20-FEB-1998
15-DEC-1998

09-OCT-1998
30-APR-1999
12-JUN-1998
30-JUN-2000

15-JUN-1998
02-NOV-1998

14-JUN-1999

09-OCT-1998
30-APR-1999

01-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $39,365,000.00

CONSTRUCTIONCURRENT PHASE:

Construction 99% complete. The State closed escrow on this project on 6/29/01.The State and lessor
have agreed to withhold funds in escrow for completion of remaining construction and punchlist items.

Project Status

State and lessor agreed to a completion date of 12/01/01 for work remaining in the building on 11/01/01
this date was extended to 3/01/02.

Schedule

Project is on budget.Budget

All corrective floor work is done. Currently in design for renovation of the 3rd floor Assembly Speakers
office and construction of 1st floor BEP area.  This project will be deleted from the next report.

Other information

01-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 186

NAPA
GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 
   2,270,000.00 

Document

51966
20090B

Transferred($)

     174,000.00 
     209,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 
   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

            .00 

            .00 
     130,596.36 
      43,932.60 

            .00 

Project    2,653,000.00      383,000.00      174,528.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
27-AUG-2001
04-MAR-2002
10-JUN-2002

15-JUN-2001
08-FEB-2002
31-MAY-2002
02-JUN-2003

16-OCT-2000
08-OCT-2001
17-JUN-2002
02-DEC-2002

28-JUN-2001
08-MAR-2002
13-SEP-2002
05-SEP-2003

    .00%
 100.00%
  80.00%
    .00%
    .00%

Current Comments

 $2,460,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved at the State Public Works Board meeting on September 14, 2001.
The form 220 for the Working Drawings was approved on September 13, 2001.

Project Status

Schedule was revised to allow for delayed construction start date requested by the Department of
Mental Health.  The project is on schedule for the Working Drawings phase.

Schedule

The project is on budget for the Working Drawings phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  There are no other
significant project issues at this time.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 187

721 CAPITOL MALL, SACRAMENTO
GENERAL SERVICES
BOWEN, ROBERT L

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(2)

Appropriation($)

   1,033,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    1,033,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
08-JAN-2002
09-MAY-2002
23-OCT-2002

07-JAN-2002
16-APR-2002
12-SEP-2002
23-OCT-2003

02-JUL-2001
08-JAN-2002
09-MAY-2002
23-OCT-2002

07-JAN-2002
16-APR-2002
12-SEP-2002
23-OCT-2003

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,832,000.00

WORKING DRAWINGSCURRENT PHASE:

Project currently on hold due to funding.  Project is to be lease revenue bond funded.  Interim funding to
come from General Fund Loan.

Project Status

Project currently on hold due to funding.Schedule

Total Estimated Project Cost is $25,832,000.  Study estimate dated April 3, 2001.Budget

This project will be subject to special legislation in the upcoming special legislative session that will
authorize working drawing and construction phases.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 188

714 P STREET, SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(1)

Appropriation($)

   1,858,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,858,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    1,858,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2002
27-FEB-2003
18-JUL-2003
30-DEC-2005

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2002
27-FEB-2003
18-JUL-2003
30-DEC-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $55,982,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project currently on hold due to funding.  Project is to be lease revenue bond funded.  Interim funding to
come from General Fund loan.

Project Status

Project currently on hold due to funding.Schedule

Total Estimated Project Cost is $ 116,151,000 - Study estimate dated March 19, 2001.Budget

This project will be subject to special legislation in the upcoming special legislative session that will
authorize working drawing and construction phases for OB 8 and preliminary, working drawing and
construction phases for OB 9.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 189

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
       5,040.00 

            .00 
            .00 

Project      336,000.00      336,000.00        5,040.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-SEP-2001
02-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

10-SEP-2001
02-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project Funds transferred to ARF.  Negotiated 30% PP fees with SER.  Project Site visit 1/22/02Project Status

Project is currently scheduled for completion of PP by June 2002. Schedule

The project is currently on budget.  WD not funded and should be on next year's Governor's Budget.Budget

Geology & Seismic Evaluation study is included in design contract to evaluate building performance
based on surface rupture due to proximity of San Andreas fault.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
       5,400.00 

            .00 
            .00 

Project      336,000.00      336,000.00        5,400.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

04-SEP-2001
01-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project funds have been transfered to ARF.  Negotiated design fee with SER for 30% PP.  Project site
visit 1/22/02

Project Status

Project is scheduled for completion of PP by June 2002.Schedule

Project is on budget.  WD not funded and should be on next year's Governor's budget.Budget

Geology & Seismic Evaluation services needs to be added to evaluate the building's performance under
surface rupture due to the proximity of San Andreas fault.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
       7,225.21 

            .00 
            .00 

Project      447,000.00      447,000.00        7,225.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
26-FEB-2003
22-APR-2003

07-JUN-2002
25-FEB-2003
21-APR-2003
25-AUG-2005

04-SEP-2001
01-JUL-2002
26-FEB-2003
22-APR-2003

07-JUN-2002
25-FEB-2003
21-APR-2003
25-AUG-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project funds have been transfered to ARF.  Negotiated fee for design services with SER for 30% PP.
Project site visit scheduled for 1/22/02.

Project Status

Project is scheduled for completion of PP in June 2002.Schedule

Project is on budget.Budget

Geology & Seismic Evaluation study is necessary due to the proximity of the building to the San Andreas
fault to evaluate surface rupture effects.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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VETERANS HOME OF CA - YOUNTVILLE
GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 
   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 
     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

       7,579.97 
      68,064.49 
      16,847.10 

            .00 

Project    2,148,000.00      267,000.00       92,491.56 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-1998
01-OCT-2000
30-JUN-2001
01-OCT-2001

04-AUG-1998
01-MAY-2001
30-SEP-2001
01-AUG-2002

01-MAR-1998
29-JUN-2001
28-FEB-2002
01-JUL-2002

30-MAR-1999
27-FEB-2002
30-JUN-2002
01-MAY-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,148,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in the Working Drawing Phase.Project Status

Project schedule has been extended due to delay by Architecture/Engineering team.Schedule

Project is within budget.Budget

None.Other information

29-JUN-2001 30-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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METRO STATE HOSPITAL
GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
/
/
/
/
/
/
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4450-301-0001(1)
4450-301-0001(1)
4450-301-0768(1)
4450-301-0768(1)
4450-301-0768(1)
4450-301-0001(1)
4450-301-0001(1)
4450-301-0001(1)
4450-301-0001
4450-301-0001
4450-301-0001
--
--
--
--
--
--
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 

   5,103,000.00 

   1,079,000.00 

     533,000.00 

   9,180,000.00 
(  9,180,000.00)
   9,180,000.00 
   3,138,000.00 

(    365,666.00)

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01051A1
01051A1
01052B
01052B
01052B
01053A
01053A
01053A
00101A
00101A
00101A
01051A
01051A
01051A
FEMA-DR-10
FEMA-DR-10
FEMA-DR-10
ROC 8856

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
(  9,180,000.00)
   5,103,000.00 
   5,103,000.00 
(  5,103,000.00)
   1,079,000.00 
(  1,079,000.00)
   1,079,000.00 
     533,000.00 
     533,000.00 
(    533,000.00)
   9,180,000.00 
(  9,180,000.00)
   9,180,000.00 
   3,138,000.00 
(  3,138,000.00)
   3,138,000.00 
(    365,666.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 
   1,030,000.00 
  27,847,334.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  18,667,334.00 

     212,479.21 
     586,750.38 
     898,831.29 

   3,479,494.54 

Project   29,703,334.00   20,523,334.00    5,177,555.42 

 $20,889,000.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
27-APR-2001

31-OCT-1996
23-APR-1998
26-APR-2001
03-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
  25.00%

Current Comments

January 2002:  Construction is approximately 25% complete.  The building's steel frame, with the
exception of the circular stair tower, has been erected.   The metal decking is being installed at the first
and second floor levels and steel stair sections are being installed too.

Project Status

Due to the chilled water line & building footprint conflict, the contractor has requested a 40 day schedule
extension to their contract.   This is currently being reviewed by RESD/PMB, PSB/CSS and Turner Vanir
CM.

Schedule

A concern for the amount and number of Change Order's is beginnning to mount.    Several outstanding
change order negotiations have not been able to be agreed upon.    .

Budget

There are no other significant project issues at this time.Other information

27-APR-2001 03-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106347

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001(2)
1760-301-0666(3)
1760-301-0666(3)

Appropriation($)

      68,000.00 
      93,000.00 

   1,585,000.00 

Document

99201A
00186A
20046A

Transferred($)

      68,000.00 
      88,000.00 

   1,664,990.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 
      93,000.00 

   1,585,000.00 

            .00 
      68,000.00 
      88,000.00 

   1,664,990.00 

            .00 
      51,668.00 
      96,741.58 
       5,490.00 

Project    1,746,000.00    1,820,990.00      153,899.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1999
28-AUG-2000
18-DEC-2000
02-APR-2001

10-MAR-2000
15-DEC-2000
15-MAR-2001
01-FEB-2002

02-SEP-1999
28-AUG-2000
24-MAY-2001
24-AUG-2001

15-AUG-2000
24-MAY-2001
09-AUG-2001
15-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $1,825,990.00

CONSTRUCTIONCURRENT PHASE:

Construction under way with weekend hazmat abatement.Project Status

The project is 134 days behind schedule due to time needed to reach accord with DSA about
appropriate ADA compliance.

Schedule

Project is 4.6% over budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN DIEGO
GENERAL SERVICES
ELLIOTT, DIANE C

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112325

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAR-2002
24-NOV-2003
24-APR-2003
22-MAR-2004

23-APR-2003
22-NOV-2004
23-NOV-2003
23-MAR-2006

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $81,000,000.00

CURRENT PHASE:

The project is Design-Build. In process of forming Joint Powers Authority.Project Status

Schedule

No augmentation authority or JPA costs were budgeted for project. Other costs may also be
underbudgeted.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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STATEWIDE
GENERAL SERVICES
MCDANEL, MERLE G

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 
   1,701,000.00 

Document

00189A
01149A

Transferred($)

     105,000.00 
     183,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 
   1,701,000.00 

            .00 
     105,000.00 
     183,000.00 

            .00 

            .00 
      96,950.36 

            .00 
            .00 

Project    1,989,000.00      288,000.00       96,950.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-JUL-2000
09-FEB-2001
15-JUN-2001
16-OCT-2001

09-FEB-2001
15-JUN-2001
15-OCT-2001
07-AUG-2002

25-JUL-2000
12-APR-2002
13-AUG-2002
15-NOV-2002

11-APR-2002
12-AUG-2002
14-NOV-2002
15-JUN-2003

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $1,884,500.00

PRELIMINARY PLANSCURRENT PHASE:

A/E consultant completed Preliminary Plans.Project Status

Project is currently 14 months behind schedule due to Petroleum Violation Escrow Account approval,
executed lease for Los Angeles facility and PWB approval for Scope Change.

Schedule

Project is on budget.Budget

The JLBC has rejected the proposed 'Sope Change' to delete the Oakland site, DGS pursuing meeting
with DOF to resolve.

Other information

15-JUN-2001 15-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TEHACHAPI
GENERAL SERVICES
BENTON  JR, ROBERT R

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107814A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

52/2000

Budget Item

1760-301-0768

Appropriation($)

     135,000.00 

Document

51972

Transferred($)

     135,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 

            .00 
            .00 

            .00 
     135,000.00 

            .00 
            .00 

            .00 
      31,504.52 

            .00 
            .00 

Project      135,000.00      135,000.00       31,504.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

09-FEB-2001
07-MAY-2003
06-AUG-2003
10-JUN-2004

01-NOV-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

15-JUN-2002
07-MAY-2003
06-AUG-2003
10-JUN-2004

    .00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are scheduled for presentation to the Public Works Board in
March 2002 for approval to proceed to working drawings.

Project Status

The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.

Schedule

The project is within budget.  The working drawing and construction funding has been requested in the
FY02/03 Budget.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 199

TRACY
GENERAL SERVICES
BURGOYNE, DANIEL E

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0768

Appropriation($)

      73,000.00 

Document

51971

Transferred($)

      73,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      18,831.20 

            .00 
            .00 

Project       73,000.00       73,000.00       18,831.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

09-FEB-2001
17-JAN-2003
30-MAY-2003
02-DEC-2003

01-NOV-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

30-APR-2002
17-JAN-2003
30-MAY-2003
02-DEC-2003

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $756,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans are in progress and are near completion.Project Status

The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.

Schedule

The current phase is within budget.  The working drawing and construction funding has been requested
in the FY 02/03.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCI, TEHACHAPI
GENERAL SERVICES
BENTON  JR, ROBERT R

STRUCTURAL RETROFIT-VAN WESTON HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71201

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998

Budget Item

1760-301-0768(18)
1760-301-0768

Appropriation($)

      78,000.00 
   1,395,000.00 

Document

20015B
52121

Transferred($)

      78,000.00 
   1,395,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,473,000.00 

            .00 
            .00 
            .00 

   1,473,000.00 

            .00 
            .00 

       5,400.00 
   1,392,084.11 

Project    1,473,000.00    1,473,000.00    1,397,484.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
30-JAN-1999
15-MAR-1999

10-JUL-1998
30-DEC-1998
15-MAR-1999
30-NOV-1999

20-FEB-1998
01-OCT-1999
28-JUL-2000
29-JAN-2001

13-AUG-1998
05-JUN-2000
09-FEB-2001
02-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,653,000.00

CONSTRUCTIONCURRENT PHASE:

The final construction inspection was completed 02-NOV-2001. The final pay estimate has been
submitted and project close-out is under way.

Project Status

The project schedule was extended due to changes in the access compliance ramp.Schedule

The project was completed within budget, final accounting is under way.Budget

This project was assigned to Project Management Branch and as a result reporting for previous phases
of this project will be found in project number SPS 71200. There are no other significant project issues at
this time.  This project will be deleted from the next report.

Other information

29-JAN-2001 27-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 201

DVI, TRACY
GENERAL SERVICES
BURGOYNE, DANIEL E

STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0050/1999

Budget Item

1760-490-0768

Appropriation($)

   2,132,000.00 

Document

52323

Transferred($)

   2,132,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,132,000.00 

            .00 
            .00 
            .00 

   2,132,000.00 

            .00 
            .00 

          46.61 
     229,162.38 

Project    2,132,000.00    2,132,000.00      229,208.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
01-APR-1999

10-JUL-1998
30-DEC-1998
01-APR-1999
30-SEP-1999

20-FEB-1998
12-MAY-1999
15-AUG-2000
06-AUG-2001

15-NOV-1998
26-JUL-2000
03-AUG-2001
06-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $2,372,000.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000. The submittal
portion of the construction phase is underway, but nearly two months behind schedule.  Submittals
should be completed in late January, 2002, over 10 weeks behind schedule. Staging on site is complete
and asbestos abatement and preparations for construction are underway.

Project Status

The project is behind schedule due to poor contractor performance.  DGS has requested a recovery
schedule to determine the extent of the delay.

Schedule

The project is on budget.Budget

This project was assigned to Project Management Branch from PSB Structural Program as a result
reporting for previous phases of this project will be found in project number SPS71000.

Other information

05-SEP-2000
06-AUG-2001

06-AUG-2001
06-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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BLUE ANCHOR BUILDING, SACRAMENTO
GOVERNOR'S OFFICE
THAMER HALLFORD, SARAH

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND HISTORIC PRESERVATIO OF LOBBY AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

0650-001-0001

Appropriation($)

     150,000.00 

Document

01083A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

       7,920.00 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00        7,920.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

09-MAY-2001 01-APR-2002 09-MAY-2001 03-MAY-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A/E contract in place.  Infrastructure study kick off meeting scheduled for the week of 1/14/2002.Project Status

One month behind schedule due to delays in contract.Schedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHMOND
HEALTH SERVICES
ELLIOTT, DIANE C

LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0248

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0467/1990
0118/1991
0118/1991
0587/1992
0587/1992
1584/1990
0118/1991
0587/1992
0587/1992
1173/1994
0139/1994
0139/1994
0303/1995
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994

Budget Item

4260-001-0001(B)
4260-001-0001(B)
4260-001-0001
4260-001-0001
4260-001-0001
8850-809-0660
4260-301-0036
4260-001-0001
4260-001-0001
4260-801-0660
4260-001-0001
4260-001-0001(B)
4260-001-0001
4260-801-0660
4260-801-0660
4260-801-0660
4260-801-0660 613
4260-801-0660
8850-801-0660
4260-613-0660

Appropriation($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 
   4,019,944.00 
     594,000.00 
   1,380,000.00 

  23,674,895.00 
  16,953,105.00 

Document

PCU0479
91123A
PCU0571
92000A
92067A
Memo1295
Memo111094
Memo111094
Memo111094
00018B
94049A
94154A
96009A
96146B
97090B
00018B
00272B
01082B
98086B
99087B

Transferred($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 

   4,019,944.00 
     594,000.00 

   1,380,000.00 
  23,674,895.00 
  16,953,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     972,651.60 
   1,254,056.00 
  10,372,000.00 
  46,621,944.00 

     972,651.60 
   1,254,056.00 

  10,372,000.00 
  46,621,944.00 

   1,984,105.51 
     323,252.07 

  10,244,275.59 
  45,187,803.20 

Project   59,220,651.60   59,220,651.60   57,739,436.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD

01-JAN-1991
01-OCT-1995
01-JUN-1996
01-MAR-1997

30-SEP-1995
30-MAR-1996
28-FEB-1997
01-SEP-1997

01-JAN-1991
02-JAN-1995
15-SEP-1996
22-DEC-1997

30-SEP-1995
31-MAR-1996
22-DEC-1997
10-AUG-1998

 100.00%
 100.00%
 100.00%
 100.00%

 $59,220,651.60

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CONSTRUCTION 15-AUG-1997 31-DEC-1999 10-AUG-1998 28-FEB-2002   99.00%

Current Comments

DHS has completed their moves into the buildings. Punchlist work continues on the project as well as
the  completion of change orders. Completing final payments and retention release to contractor.

Project Status

Project is occupied, although some work remains to be completed.  Anticipate completion of all
remaining work by November 1, 2001.

Schedule

The project has been augmented by $745,000,  $594,000, and $1,380,000 for unknown site conditions
and coordination with Phase II issues.

Budget

Recalled Central Sprinkler heads were used throughout the facility. Working with DGS legal on
approach for replacement.

Other information

10-AUG-1998 12-SEP-2000
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RICHMOND
HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
   5,303,000.00 

  90,940,000.00 

Document

96109A
96109A
96109A
97141A
20127B
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
   5,303,000.00 

  90,940,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  96,243,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 

  96,243,000.00 

   2,604,964.00 
     180,578.71 

   3,580,421.16 
  79,088,020.58 

Project  103,083,000.00  103,083,000.00   85,453,984.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-JUL-1996
05-DEC-1997

11-FEB-1999

30-JUN-1997
11-AUG-1998
17-DEC-1998
13-AUG-2001

15-SEP-1996
05-DEC-1997
20-JUL-1999
04-OCT-1999

30-JUN-1997
15-APR-1999
20-JUL-1999
01-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $100,280,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues with installation of lab casework, sheet vinyl flooring and lab mechanical.Project Status

Schedule will be delayed by approximately four months due to problems encountered with the piping
within the perimeter column chases.

Schedule

An increase of funds within the existing appropriation has been approved by the DOF.Budget

Project is 90% complete.Other information

04-OCT-1999 01-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHMOND
HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

4260-301-0001

Appropriation($)

   1,845,000.00 

Document

00204A

Transferred($)

   1,845,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 

            .00 
            .00 

            .00 
   1,845,000.00 

            .00 
            .00 

            .00 
   1,747,544.41 

            .00 
            .00 

Project    1,845,000.00    1,845,000.00    1,747,544.41 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-AUG-2001
08-AUG-2002
06-DEC-2002

15-AUG-2001
07-AUG-2002
05-DEC-2002
29-JUL-2004

11-AUG-2000
11-FEB-2002
16-AUG-2002
10-NOV-2002

09-NOV-2001
15-AUG-2002
09-NOV-2002
10-JUL-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $51,573,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design Dev. documents (100%) submitted  July 27, 2001. DHS and RESD reviewing documents for
comments & input.  100% Design Dev. docs submitted 27-July-2001.  DHS & RESD review and
comments.

Project Status

Project schedule has been adjusted to reflect delay with CEQA document approval process and interim
financing for WD's.

Schedule

Project within budget.Budget

PWB approved PP's on 09-Nov.-2001, authorized WD's and approved resolution to seek interim
financing. DGS Legal preparing ARF Loan document; final draft sent to DGS Executive 25-Jan.-2002.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES COUNTY
HEALTH SERVICES
MYREN, RICHARD T

SOUTHERN CALIF OFFICE & LAB RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106135

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)

Appropriation($)

     221,000.00 

     263,000.00 
   4,034,000.00 

Document

99221A
99221A
99221A
00062A

Transferred($)

     221,000.00 
(    219,696.00)
     219,696.00 
     263,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     221,000.00 

     263,000.00 
   4,034,000.00 

       1,304.00 
     219,696.00 
     263,000.00 

            .00 

       1,304.00 
     219,608.04 
     233,297.90 

            .00 

Project    4,518,000.00      484,000.00      454,209.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-SEP-1999
17-MAR-2000
03-OCT-2000
08-JAN-2001

10-MAR-2000
02-OCT-2000
02-JAN-2001
31-MAY-2002

14-SEP-1999
15-APR-2000
24-OCT-2001
15-MAR-2002

14-APR-2000
29-JUN-2001
14-MAR-2002
05-AUG-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $4,647,000.00

BID PERIODCURRENT PHASE:

On November 29, 2001, DOF requested that all Construction Phase funding remain in the General Fund
and the project be postponed indefinitely.  DHS agreed and subsequently requested $150,000 to
perform a Needs Assessment Study for the facility & its operation.  DOF has agreed to put forth that
BCP in the 2002-03 budget.  Project is currently being shut down and construction documents
distributed to DHS and GKK (A&E) for record.

Project Status

Project cancelled.Schedule

Constrcution Phase funding authorization to be revoked by DOF.  (Project had been approved to bid
with 3.2% recognized deficit).

Budget

This project will be deleted from the next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
JUDICIAL COUNCIL
UVALLE, ROBERT M

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107737

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
52/2000
0052/2000

Budget Item

0250-301-0001(.5)
0250-301-0001(.5)
0250-301-0001
0250-301-0001(.5)

Appropriation($)

      42,000.00 
     193,000.00 
     529,539.00 
     529,539.00 

Document

00133A
01033A
20109A

Transferred($)

      42,000.00 
     193,000.00 
     529,539.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 
     193,000.00 
   1,059,078.00 

            .00 
      42,000.00 

     193,000.00 
     529,539.00 

            .00 
      46,649.00 
      60,045.86 

     251,823.15 

Project    1,294,078.00      764,539.00      358,518.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
17-FEB-2001
01-JUN-2001
12-SEP-2001

14-FEB-2001
31-MAY-2001
11-SEP-2001
10-FEB-2002

25-SEP-2000
27-MAR-2001
30-JUN-2001
30-OCT-2001

09-MAR-2001
29-JUN-2001
29-OCT-2001
05-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  60.00%

Current Comments

 $873,000.00

CONSTRUCTIONCURRENT PHASE:

Owens Construction officially notified of start date 11/06/01 for construction with  a contract completion
date of 3/05/2002

Project Status

The project remains on scheduleSchedule

Project is on budget.Budget

There is no significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
JUDICIAL COUNCIL
THAMER HALLFORD, SARAH

3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107734

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)

Appropriation($)

      27,000.00 
      35,000.00 

     389,000.00 

Document

00137A
00280A
20019A
20128A

Transferred($)

      27,000.00 
      35,000.00 

     295,240.00 
      11,444.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      27,000.00 
      35,000.00 
     389,000.00 

            .00 
      27,000.00 
      35,000.00 

     306,684.00 

            .00 
      26,884.50 
      30,885.63 

     148,860.17 

Project      451,000.00      368,684.00      206,630.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-JUL-2000
11-NOV-2000
01-MAY-2001
02-AUG-2001

09-NOV-2000
30-APR-2001
31-JUL-2001
01-JAN-2002

26-JUL-2000
11-NOV-2000
01-MAY-2001
09-OCT-2001

09-NOV-2000
30-APR-2001
15-AUG-2001
08-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $389,000.00

CONSTRUCTIONCURRENT PHASE:

Construction underway.Project Status

Construction is on schedule.Schedule

Augmentation for construction granted by Finance, due to unforeseen historical site conditions.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ORANGE COUNTY
JUDICIAL COUNCIL
WICKS, CHRISTIAN P

4TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107735

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

0250-301-0001
0250-301-0001

Appropriation($)

   2,783,000.00 
     432,000.00 

Document

00162A
00163A

Transferred($)

   2,783,000.00 
     432,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,783,000.00 
     432,000.00 

            .00 
            .00 

   2,783,000.00 
     432,000.00 

            .00 
            .00 

      67,423.54 
      55,006.22 

            .00 
            .00 

Project    3,215,000.00    3,215,000.00      122,429.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
01-FEB-2001
25-MAR-2002
23-SEP-2002
02-DEC-2002

30-NOV-2001
28-FEB-2002
21-SEP-2002
28-NOV-2002
09-JAN-2004

01-JUL-2000
01-MAR-2001
25-JUL-2002
06-FEB-2003
17-APR-2003

24-JUL-2002
24-JUL-2002
05-FEB-2003
16-APR-2003
26-MAY-2004

  25.00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $17,625,000.00

PRELIMINARY PLANSCURRENT PHASE:

Programming review and verification complete.  Appraisal of site owned by City of Santa Ana completed.
Site acquisition item pulled from PWB agenda at the request of Sen. Dunn.  Anticipate this being placed
on the February PWB agenda.
   

Project Status

Site selection approval by PWB now scheduled for February.  Design development drawings to start
after PWB site selection item approved.  Project is now 9 months behind schedule due to difficulties with
site selection. 

Schedule

Budget revised to include recently added Judges and verified program needs.Budget

Site selection of Santa Ana Civic Center site on hold pending clarification of concerns of Sen. Dunn.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FRESNO
JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

      55,958.90 
      37,146.00 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00       93,104.90 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-MAY-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002

28-SEP-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002
01-OCT-2004

03-JUL-2000
01-MAY-2001
15-AUG-2002
15-MAR-2003
01-AUG-2003

15-MAR-2002
15-MAR-2002
15-MAR-2003
30-JUN-2003
30-OCT-2004

  30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $15,030,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site selection for the new Fresno Appellate Court is underway in the downtown Fresno area. The A&E
firm, is deveolping schematics of a potential site.

AC Martin is awaitng direction on planning for the selected site once determined.

Project Status

Project is 9 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project is on budget. Need budget increase for increase in building and parking requirements. Over
budget on PD(PMB) and PSB acquisition money line item.

Budget

BCP in process for additional funding for scope size change.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES, CA
JUDICIAL COUNCIL
UVALLE, ROBERT M

COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION FOR NEW JUDGESHIPS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111700

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

0250-301-0001(3)
0250-301-0001

Appropriation($)

      30,000.00 
      87,800.00 

Document

20047A
20166A

Transferred($)

      30,000.00 
      87,800.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      30,000.00 
      87,800.00 

            .00 

            .00 
      30,000.00 
      87,800.00 

            .00 

            .00 
      27,277.00 

            .00 
            .00 

Project      117,800.00      117,800.00       27,277.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $567,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans approved by PWB on December 15, 2001. Working Drawings to proceed upon
completion of funds transfer.

Project Status

Project remains on scheduleSchedule

Project is on budgetBudget

There are no other significant project issues at this timeOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORTHERN SAN JOAQUIN VALLEY (RIPON, CA)
JUSTICE
WICKS, CHRISTIAN P

CENTRAL VALLEY REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0687

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0282/1997
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     398,000.00 

     429,000.00 
      42,000.00 

  11,152,000.00 

Document

96132A
96132A
96132A
97081A
99211A
00290B
99283B

Transferred($)

     398,000.00 
(     70,000.00)
      70,000.00 

     429,000.00 
      42,000.00 

     483,000.00 
   9,996,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     398,000.00 
     471,000.00 

  11,152,000.00 

            .00 
     328,000.00 
     541,000.00 

  10,479,600.00 

     268,500.00 
      57,314.42 

     515,072.65 
   9,884,118.92 

Project   12,021,000.00   11,348,600.00   10,725,005.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
05-AUG-1996
01-JUL-1997
18-DEC-1997
01-MAR-1998

28-NOV-1997
16-MAY-1997
07-NOV-1997
18-DEC-1997
31-JUL-1999

01-JUL-1996
28-FEB-1997
29-AUG-1997
19-JUL-1999
22-NOV-1999

15-DEC-2001
30-JUN-1997
30-JUN-1999
15-NOV-1999
31-MAR-2002

 100.00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $11,348,600.00

CONSTRUCTIONCURRENT PHASE:

McDonald Glenn Co. of Manteca is continuing construction. Project is behind schedule.Project Status

When the contract was awarded, the contract completion date was 11-25-2000.   Rain delays and early
changes moved completion to January 2001.  Additional delays caused by new DOJ accreditation and
operations requirements and the State Fire Marshal, have caused the schedule to slip an additional 9+
months.  Expected completion now is March 2002.  We are negotiating with the contractor for project
delay. Project will need augmentation within appropriation for project delay costs and additional
operating issues.  Project Commissioning is expected to take 10 weeks from early December due to the
complexity of the systems.

Schedule

We had identified the additional costs for the SFM and changed DOJ requirements, and were funded
with extra funding within the appropriation.  Some operating issues are still coming up.  The project will
need augmentation for project delay costs and additional operating issues.

Budget

A claim for time delays and related extended overhead costs are expected to be forthcoming.Other information

22-SEP-1999 12-MAR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FRESNO
JUSTICE
MCDANEL, MERLE G

FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(1.5)

Appropriation($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

Document

98253A
00010A
01064A
20106A

Transferred($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     392,429.88 
     609,032.03 
     346,065.12 

Project   13,878,874.00   13,878,874.00    1,347,527.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-1998
01-JUL-1998
13-NOV-1999
15-JUN-2000
31-JUL-2000

11-DEC-1998
05-MAY-2000
24-JUL-2000
03-AUG-2001

16-OCT-1998
27-MAR-2000
25-MAY-2001
20-SEP-2001

13-APR-2001
10-DEC-1999
25-MAY-2001
20-SEP-2001
20-NOV-2002

 100.00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $13,878,874.00

CONSTRUCTIONCURRENT PHASE:

Construction under way with site utilities and foundation.Project Status

The project is 15 months behind original schedule due to CSU lease negotiations and DOJ equipment
requirements.

Schedule

The total project budget is over by 9.6%.Budget

No other pertinent information.Other information

19-AUG-2000 29-DEC-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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REDDING
JUSTICE
GEHRIG, LEIGH M

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-301-0001(2)

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

Document

99235A
99235A
01048A

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

     367,180.60 
     318,334.54 
     229,418.06 

            .00 

Project    7,258,000.00    1,018,000.00      914,933.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
01-SEP-2000
01-MAY-2001
01-MAY-2001
01-FEB-2002

13-APR-2001
13-APR-2001
31-OCT-2001
31-OCT-2001
30-APR-2003

02-JUL-1999
01-OCT-2000
12-MAY-2001
18-FEB-2002
01-JUN-2002

13-APR-2001
11-MAY-2001
15-FEB-2002
31-MAY-2002
31-MAY-2003

 100.00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $7,258,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction Documents 90% comments were completed by state agencies on December 20, 2001, and
reviewed with the AE Team on Janaury 3, 2002.  Construction funds were shifted to lease revenue
bonds in November 2001.

Project Status

DOF approval to proceed to bid is estimated February 15, 2002.  Start of advertisement for bids is
estimated March 5, 2002.  Working Drawings were delayed due to AE Team working on other DOJ Lab
projects.  Site Acquisition and Preliminary Plans were completed April 13, 2001 and May 11, 2001
respectively.

Schedule

Construction cost estimate is $6 million, $.5 million over contract budget.  Escalation and additonal
sitework contribute to the higher cost.  It is anticipated that the project would bid with a recognized deficit
under 10 percent, pending DOF approval.

Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RIVERSIDE
JUSTICE
WICKS, CHRISTIAN P

RIVERSIDE REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0688

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0162/1996
0162/1996
0050/1999
0050/1999
0050/1999

Budget Item

0820-301-0001(5)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0660(2)
0820-301-0660(2)
0820-301-0660(2)

Appropriation($)

     463,800.00 
     479,000.00 
     527,000.00 

  12,573,000.00 

Document

99002A
96133A
97117A
00023B
01054B
01097B

Transferred($)

     463,800.00 
     479,000.00 
     527,000.00 

  10,446,000.00 
     371,000.00 
      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     463,800.00 
     479,000.00 
     527,000.00 

  12,573,000.00 

     463,800.00 
     479,000.00 
     527,000.00 

  10,882,000.00 

     463,800.00 
     405,728.27 
     484,501.29 

  10,555,631.98 

Project   14,042,800.00   12,351,800.00   11,909,661.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
05-AUG-1996
01-JUL-1997
18-DEC-1997
15-DEC-1999

30-APR-1999
16-MAY-1997
07-NOV-1997
18-DEC-1997
15-DEC-2000

01-JUL-1996
28-FEB-1997
29-SEP-1997
21-DEC-1999
06-MAR-2000

31-OCT-2001
30-JUN-1997
18-OCT-1999
18-FEB-2000
28-FEB-2002

 100.00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $12,786,800.00

CONSTRUCTIONCURRENT PHASE:

Bernards Bros. Inc. of San Fernando is continuing construction.  Late operational issues have caused
delay in building occupancy.  Continued Commissioning problems are causing further delays.

Project Status

Construction started on 03-06-2000, with a contract completion date of 03-09-2001.  Rain delays and
early site work changes moved completion to April 2001.  Delays caused by the State Fire Marshal, and
new DOJ accreditation and operations requirements, have caused additional delay.  Commissioning
problems with Security system, RO Water system, and EMS are causing further delays. Our current
completion is for the mid February 2002.

Schedule

We have received extra funding within the appropriation to increase the construction budget because of
the SFM issues and the DOJ changes.  We have also received extra funding within the appropriation to
provide for a telephone switch.

Budget

None.Other information

06-MAR-2000 18-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SANTA BARBARA
JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
   5,057,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     263,000.00 
   5,057,000.00 

     491,799.00 
     283,401.00 
     263,000.00 

            .00 

     491,007.89 
     254,165.81 
      20,630.27 

            .00 

Project    6,095,200.00    1,038,200.00      765,803.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
20-OCT-1998
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
24-AUG-1999
28-FEB-2001
31-MAY-2002

20-OCT-1998
30-SEP-1999
18-FEB-2002
01-OCT-2002
01-FEB-2003

28-JAN-2002
18-FEB-2000
30-SEP-2002
30-JAN-2003
31-MAR-2004

  99.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $6,095,200.00

PRELIMINARY PLANSCURRENT PHASE:

Ground lease was approved by Santa Barbara City Council on January 8, 2002.  Lease signatures and
transfer of funds are in progress.  Construction funds were shifted to lease revenue bonds in November
2001.  Therefore, mineral rights on subject property are being quitclaimed.  Environmental report for
soil/ground water testing, October 2001, indicates a contaminated site.  However, site conditions are
anticipated to have no known effect on the project, unless ground water is encountered at twenty feet.

Project Status

Project was delayed due to site acquisition issues with City.  Site acquisition estimated completion is
January 28, 2002.  Start of Working Drawings is estimated February 2002.  Preliminary Plans were
completed February 2000.

Schedule

Construction funds were requested in a COBCP FY 2002-03.  DOF approved an additional 60-day
extension of acquisition funds, in amount of $173,000 from November 29, 2001 to January 28, 2002.  A
and P phases are augmented 20%.  W funds were transferred to the ARF on June 15, 2000.
Augmentation for W phase will be requested for new Title 24 code requirements and soil/ground water

Budget

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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testing.
None.Other information
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SANTA ROSA, CALIFORNIA
JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999

Budget Item

0820-301-0001
0820-301-0001(2)
0820-301-0001
0820-301-0001(2)
0820-301-0001(2)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

Document

98232A
00027A
98232A
00076A
01047A

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     519,481.88 
     209,638.95 
     252,610.27 

            .00 

Project    1,032,000.00    1,032,000.00      981,731.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
05-JUN-2000
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
30-NOV-2000
28-FEB-2001
31-MAY-2002

02-JUL-1999
01-OCT-1999
05-JUN-2000
01-NOV-2001
01-MAY-2002

12-MAY-2000
14-APR-2000
31-OCT-2001
30-APR-2002
30-JUN-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $6,502,000.00

BID PERIODCURRENT PHASE:

Construction funds were shifted to lease revenue bonds in November 2001.  Advertisement for bids is
on hold pending legislative approval of bond funds.  Final sign-offs by State Fire Marshal and DSA
Access Compliance were received October 31, 2001.  Approval to proceed to bid was granted May 24,
2001, however DOJ then requested numerous changes to the plans.

Project Status

Advertisement for bids is on hold pending change to bond funds.Schedule

Construction cost estimate is $5.0 million, 5 percent over contract budget, $4.7 million.  Escalation is
primary reason for higher cost.  Acquisition is augmented 20%, $198,000.  Working Drawings are
augmented 6% of P/W budget, $30,000.

Budget

None.Other information

27-MAY-2001 15-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO  STATE HOSPITAL 250 BED ADDITION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0726

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0660
4440-301-0660(1)
4440-301-0660

Appropriation($)

   1,176,000.00 

   2,022,000.00 

     262,198.00 
     633,066.00 

  31,380,574.00 

Document

97103A
97103A
98005A
98005A
98005A
97103A
98005A
98005A
00247B
01023B
99023B

Transferred($)

   1,176,000.00 
(    184,029.00)
   2,022,000.00 
(    100,000.00)
(    200,000.00)
     184,029.00 
     200,000.00 
     100,000.00 
     262,198.00 
     633,066.00 

  31,380,574.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,176,000.00 
   2,022,000.00 
  32,275,838.00 

            .00 
     991,971.00 

   1,722,000.00 
  32,759,867.00 

            .00 
     822,787.14 

   1,504,564.47 
  32,216,725.40 

Project   35,473,838.00   35,473,838.00   34,544,077.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1997
01-JAN-1998
15-JAN-1999
04-MAR-1999

17-NOV-1997
31-JUL-1998
15-JAN-1999
28-FEB-2001

31-AUG-1997
01-MAR-1998
15-JAN-1999
05-APR-1999

17-NOV-1997
31-JUL-1998
27-JAN-1999
05-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $34,578,574.00

CONSTRUCTIONCURRENT PHASE:

The 250 bed Hospital Addition is complete and has received beneficial occupancy. The Direct
Construction Unit (DCU) is performing some repairs/changes that were not completed by the general
contractor.

Project Status

The DCU correction items are to by completed by March 2002.Schedule

The project is within the appropriated budget.Budget

An augmentation is needed to support change orders, construction management costs and inspection
costs.

Other information

05-APR-1999 05-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/2000

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001

Appropriation($)

      95,000.00 
      63,000.00 

     744,000.00 

Document

99226A
00091A

Transferred($)

      95,000.00 
      63,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 
     744,000.00 

            .00 
      95,000.00 
      63,000.00 

            .00 

            .00 
      75,476.23 
      81,596.99 
         926.78 

Project      902,000.00      158,000.00      158,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
11-MAR-2000
08-JUN-2000
10-JAN-2001

10-MAR-2000
07-JUN-2000
08-NOV-2000
01-OCT-2001

02-JUL-1999
15-MAY-2000
01-DEC-2001
02-MAR-2002

30-MAR-2000
30-NOV-2001
01-MAR-2002
01-JUL-2002

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $902,000.00

BID PERIODCURRENT PHASE:

The Project excepted bids on Thursday, January 31, 2002.  The low bid was approximately 19% over
budget.  A 20 day letter will be submitted to the Department of Finance.

Project Status

The schedule may be extended to the outcome of the bid.Schedule

Construction budget was re-appropriated with increased funds to cover construction estimate.Budget

There are no other siginificant project issues at this time.Other information

15-MAY-2000
16-SEP-2001
27-DEC-2001

30-MAY-2001
26-DEC-2001
28-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 222

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(1)

Appropriation($)

     632,000.00 

Document

20125A

Transferred($)

     632,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 

            .00 
            .00 

            .00 
     632,000.00 

            .00 
            .00 

            .00 
      15,570.00 

            .00 
            .00 

Project      632,000.00      632,000.00       15,570.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $14,335,000.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E interviews have taken place.  An A/E team has been selected, but notification has not occurred.
 SOQ's are being reviewed for an outside Project Management/Construction Management firm.

Project Status

Schedule

The project is within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 223

ATASCADERO CALIFORNIA
MENTAL HEALTH
DEFANT, STEVEN T

ATASCADERO ST HOSP - Energy Project

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109237A

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

         360.00 
            .00 

       7,470.00 
            .00 

Project             .00             .00        7,830.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

CURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 224

PATTON CAILFORNIA
MENTAL HEALTH
DEFANT, STEVEN T

DMH, PATTON ST HOSP - Energy Project

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109240A

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

         360.00 
            .00 

      23,536.00 
            .00 

Project             .00             .00       23,896.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-2001

16-MAR-2002

15-MAR-2002

15-MAR-2003

15-OCT-2001

15-MAR-2002

15-MAR-2002

15-MAR-2003

    .00%
    .00%

  75.00%
    .00%
    .00%

Current Comments

WORKING DRAWINGSCURRENT PHASE:

Design work is proceeding as required.  Major issue with the steam pipe distribution pipe layout location.
 We have problem with the pipe location in relation to the protected tree.  Working with Environmental
Services to work through the issue.   

Project Status

Design scheduled for completion on March 15, 2002,  Construction to commence on March 15, 2002
with completion scheduled on March 15, 2003.  

Schedule

Project is in line with BudgetBudget

Special Energy Conservation Project.  Design / Construct project.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 225

PATTON STATE HOSPITAL
MENTAL HEALTH
LANG, RICHARD W

ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     394,000.00 
   1,856,000.00 

Document

20029A
20029A

Transferred($)

     394,000.00 
   1,856,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
       1,440.00 
       3,960.00 

            .00 

Project    2,250,000.00    2,250,000.00        5,400.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
28-JAN-2002
28-AUG-2002
18-NOV-2002

27-JAN-2002
17-AUG-2002
17-NOV-2002
16-MAY-2004

08-AUG-2001
28-MAY-2002
18-DEC-2002
16-APR-2003

27-MAY-2002
17-DEC-2002
15-APR-2003
14-OCT-2004

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

Interviews completed  October 29, 2001.  Consultants will not be notified of status until funding is
transferred.

Project Status

Schedule based on transfer of funds.Schedule

The Security plan for the Modulars was approved by the Governor's Office 12/11/01.  Funds will be
available in January, 2002.  On Budget

Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 226

METRO STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

METRO SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001(2)
4440-011-0001(2)

Appropriation($)

      75,000.00 
     171,000.00 
   7,614,000.00 
     880,320.00 
   6,733,680.00 

Document

97177A
01050A
20153A

Transferred($)

      75,000.00 
     171,000.00 

   7,614,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   7,860,000.00 
     880,320.00 
   6,733,680.00 

            .00 
   7,860,000.00 

            .00 
            .00 

            .00 
     184,683.00 

            .00 
            .00 

Project   15,474,000.00    7,860,000.00      184,683.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-NOV-2001
01-MAY-2002
02-AUG-2002

15-FEB-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

08-MAY-2001
01-MAR-2002
02-JUL-2002
02-OCT-2002

28-FEB-2002
01-JUL-2002
01-OCT-2002
02-OCT-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $7,860,000.00

PRELIMINARY PLANSCURRENT PHASE:

Field work completed and budget estimate is being prepared.Project Status

ADA Survey, reports and budget estimate will be completed by January 2002.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001
02-NOV-2001
01-MAY-2002
02-AUG-2002

01-NOV-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 227

METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
MENTAL HEALTH
DAY, BRIAN G

METRO SH EMERGENCY GENERATOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0797

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
1045/1984
0282/1997

Budget Item

4440-011-0001(b)
4440-011-0001(b)
4440-505-0942
4440-011-0001(b)

Appropriation($)

      48,000.00 

     110,000.00 

Document

98040A
98040A
99267A
98040A

Transferred($)

      48,000.00 
(     14,600.00)
     110,000.00 
      14,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      48,000.00 
     110,000.00 

            .00 
            .00 

      33,400.00 
     124,600.00 

            .00 
            .00 

      31,440.85 
      56,048.00 

Project      158,000.00      158,000.00       87,488.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
01-MAY-2001
10-SEP-2001

16-APR-2001
30-JUL-2001
31-JAN-2002

    .00%
    .00%

 100.00%
 100.00%
  95.00%

Current Comments

 $158,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has installed all major equipment items and will continue to wrap up with minor repair to
landscape areas damaged during the construction phase.  South Coast Air Quality Management District
has issued permits for operational use by the hospital.

Project Status

Project Schedule is on schedule.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

11-JUL-2000
28-SEP-2001

23-NOV-2000
31-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 228

NORWALK
MENTAL HEALTH
DAY, BRIAN G

METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      58,303.12 
            .00 

Project      445,600.00      445,600.00       58,303.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
12-FEB-2000
16-DEC-2001

26-FEB-2002
11-APR-2000
30-JUL-2002

    .00%
    .00%

  90.00%
    .00%
    .00%

Current Comments

 $445,600.00

CONSTRUCTIONCURRENT PHASE:

Working Drawings have been distributed to DMH staff and comments are anticipated by end of January
2002.  Specifications and PSB estimate of construction costs will be ready for review in the next few
weeks.  CSFM has been contacted and no review will be required for this project as confirmed by John
Woods.

Project Status

The project is behind schedule due to the added changes in scope and required design time needed to
change previous design efforts.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

16-MAR-2000 17-DEC-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 229

NORWALK
MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN: CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(2.5)

Appropriation($)

     412,000.00 

Document

20020A

Transferred($)

     412,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 

            .00 
            .00 

            .00 
     412,000.00 

            .00 
            .00 

            .00 
      18,435.92 

            .00 
       2,880.00 

Project      412,000.00      412,000.00       21,315.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

29-MAR-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

29-MAR-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

   1.00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $7,596,100.00

PRELIMINARY PLANSCURRENT PHASE:

January 2002:  The A/E submitted his first PP submittal 4 weeks late with sets having recently been
distributed to the DMH for review and comment.

Project Status

PMB is targeting PWB approval of Preliminary Plans in March 2003.Schedule

The project is within budget at this time.Budget

There are no significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 230

NAPA STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     179,000.00 
     114,000.00 
   1,060,000.00 

Document

00241A
00241A
00241A

Transferred($)

      98,000.00 
     114,000.00 

   1,141,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     114,000.00 
   1,060,000.00 

            .00 
      98,000.00 

     114,000.00 
   1,141,000.00 

            .00 
     139,671.80 

            .00 
            .00 

Project    1,353,000.00    1,353,000.00      139,671.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

21-NOV-2000
16-FEB-2002
17-JUN-2002
18-SEP-2002

15-FEB-2002
16-JUN-2002
17-SEP-2002
18-SEP-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $1,353,000.00

PRELIMINARY PLANSCURRENT PHASE:

Field Survey Completed.   Budget estimate expected December 14, 2001.Project Status

Project is behind schedule due to the time necessary to perform the Survey.Schedule

The project is over budget.  DMH and PMB to review scope.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000
01-OCT-2001
01-MAR-2002
02-JUN-2002

30-SEP-2001
28-FEB-2002
01-JUN-2002
02-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 231

NAPA
MENTAL HEALTH
DEFANT, STEVEN T

NAPA SH REPLACE ROOFS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107818

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      67,000.00 
      61,000.00 

     866,000.00 

Document

00203A
00203A
00203A

Transferred($)

      67,000.00 
      61,000.00 

     866,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      67,000.00 
      61,000.00 
     866,000.00 

            .00 
      67,000.00 
      61,000.00 

     866,000.00 

            .00 
      64,868.05 
      48,774.42 
       4,549.50 

Project      994,000.00      994,000.00      118,191.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-JAN-2001
15-MAR-2001
01-JUN-2001

02-JAN-2001
15-MAR-2001
01-JUN-2001
03-DEC-2001

05-JUL-2000
16-FEB-2001
15-JUL-2001
08-FEB-2002

16-FEB-2001
15-JUL-2001
18-DEC-2001
01-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $994,000.00

BID PERIODCURRENT PHASE:

Original bid date was November 7, 2001.  Due to the high bids received the scope of work was modified
and the project rebid on December 18, 2001.  These bids were inline with the budget and the
construction contract has been issued and executed.  The rebid delayed the project an additional six (6)
weeks.

Project Status

Due to the rebid the project lost six (6) weeks in the schedule.  Scheduled to start construction as
indicated above.  The current completion date has absorbed one month of the delay from the rebid
process.

Schedule

Revised bids are in line with the budget.Budget

Potential change order #1 is in process for the use of an alternate roofing tile material, and the submittal
packages are in process.

Other information

01-FEB-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 232

COALINGA, FRESNO COUNTY
MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0324/1998
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.1)
4440-301-0001(1.5)

Appropriation($)

   4,825,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

     650,000.00 
   6,250,000.00 

Document

00289A
98189A
00013A
00291A
01092A
20104B
20138B

Transferred($)

      29,000.00 
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
   9,861,360.00 
   5,114,550.00 

  12,181,712.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,825,000.00 
   4,584,000.00 
  11,441,000.00 
 356,187,000.00 

   4,659,000.00 
   4,584,000.00 

  11,441,000.00 
  17,296,262.00 

   4,396,213.70 
   5,040,402.11 
   7,861,319.20 
   8,439,483.13 

Project  377,037,000.00   37,980,262.00   25,737,418.14 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
31-JUL-2001
28-MAY-2002
30-SEP-2004

04-SEP-1998
23-APR-2001
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
28-MAY-2002
30-DEC-2004

    .00%
 100.00%
  98.00%
  25.00%
  10.00%

Current Comments

 $377,037,000.00

CONSTRUCTIONCURRENT PHASE:

February  2002: The first of four bid packages, Mass Excavation and Backfill commenced construction
November 9, 2001.  Bid packages 2 - Facilities and Infrastructure, 3 -  Central Warehouse, and 4 - Motor
Vehicle Building are scheduled to advertise for bid in early 2002.

Project Status

The project schedule has been delayed due to the unacceptable quality of the bid documents.  Project
completion will be impacted.

Schedule

The project is within budget.Budget

None at this time.Other information

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
28-MAY-2002
30-SEP-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 233

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 
   3,452,200.00 

Document

00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 
   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     206,919.45 

            .00 
            .00 

Project    3,977,000.00    3,977,000.00      206,919.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

13-NOV-2000
16-FEB-2002
18-JUN-2002
19-SEP-2002

15-FEB-2002
17-JUN-2002
18-SEP-2002
19-SEP-2003

    .00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $3,977,000.00

PRELIMINARY PLANSCURRENT PHASE:

Survey complete.  Budget estimate being prepared.Project Status

The project is behind scedule due to the time necessary to perform an ADA Survey.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000
01-SEP-2001
01-MAR-2002
02-JUN-2002

30-AUG-2001
28-FEB-2002
01-JUN-2002
02-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 234

PATTON STATE HOSPITAL
MENTAL HEALTH
ALLEN, DONNA S

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      91,000.00 
     565,000.00 

Document

00211A
00211A

Transferred($)

      91,000.00 
     565,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      60,889.69 
            .00 

Project      656,000.00      656,000.00       60,889.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
05-JUL-2002
18-NOV-2002

04-JUL-2002
15-NOV-2002
24-OCT-2003

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $656,000.00

WORKING DRAWINGSCURRENT PHASE:

CPO III has directed us to proceed with replacement of the air handlers in the four corners of the
building and add exterior air returns.  The two central air handlers are  to be refurbished if possible with
existing funding.  PSB engineer is completing the drawings.  Two problems still exist which may block
completion of this project: (1) The existing waiver to allow the existing return air plenum may not be able
to be renewed for this project. (2) Replacing the air handlers will require swing space for 100 patients for
a year or temporary heating and/or cooling for each zone as it is shut down for replacement.

Project Status

Working Drawings were delayed  pending the air survey results and evaluation of resulting scope and
budget.  Working Drawings are to be complete by July 2002.

Schedule

Project scope has been adjusted to available budget.Budget

This is a Special Repair project funded from the General Fund. CEQA documents are complete.Other information

01-DEC-2000 03-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 235

PATTON STATE HOSPITAL
MENTAL HEALTH
ALLEN, DONNA S

PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      92,000.00 
     282,000.00 

Document

00210A
00210A

Transferred($)

      92,000.00 
     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      48,749.25 
            .00 

Project      374,000.00      374,000.00       48,749.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
05-JUL-2002
18-NOV-2002

04-JUL-2002
15-NOV-2002
24-OCT-2003

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $374,000.00

WORKING DRAWINGSCURRENT PHASE:

Air Survey is complete and has been analyzed by the PSB Engineer.  Scope is has been revised based
on the results of the air survey and discussions with Patton Administration.

Project Status

Working Drawings were delayed  pending the air survey results and evaluation of resulting scope and
budget.  Working Drawings are to be complete by July 2002.

Schedule

Estimates indicate a serious shortfall from construction budget.Budget

This is a Special Repairs project funded from the General Fund. CEQA documentation is complete.Other information

03-DEC-2000 03-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 236

PATTON STATE HOSPITAL
MENTAL HEALTH
ALLEN, DONNA S

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107819

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
   1,084,000.00 

Document

00212A
00212A

Transferred($)

     134,000.00 
   1,084,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

      87,993.70 
            .00 

Project    1,218,000.00    1,218,000.00       87,993.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-APR-2001
01-AUG-2001

02-APR-2001
01-AUG-2001
21-FEB-2002

24-JAN-2001
06-FEB-2002
20-JUN-2002

05-FEB-2002
19-JUN-2002
18-DEC-2002

    .00%
    .00%

  95.00%
    .00%
    .00%

Current Comments

 $1,218,000.00

BID PERIODCURRENT PHASE:

Working drawings are at 95% completion, estimate has been completed.  Drawings  have  been
reviewed by PMB and acting CPO.  Revisions and corrections are complete.  Patton Facilities has
decided what portions of this project are to be deferred to stay within budget.  Final estimate and DSA
approval are in progress.

Project Status

Schedule reflects the delay of start of construction to June 2002 due to value engineering needed to
stay within budget.

Schedule

Deletions have been made.  Project is within budget.Budget

This is a Special Repair project funded from the General Fund.  CEQA documents are complete.Other information

01-DEC-2000 15-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 237

BUILDINGS G, O, P & T
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(4)

Appropriation($)

      56,000.00 

Document

20034A

Transferred($)

      56,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 

            .00 
            .00 

            .00 
      56,000.00 

            .00 
            .00 

            .00 
       3,780.00 

            .00 
            .00 

Project       56,000.00       56,000.00        3,780.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2001
18-MAR-2002
13-NOV-2002
12-APR-2003

17-MAR-2002
12-NOV-2002
11-APR-2003
23-SEP-2003

05-JUL-2001
17-APR-2002
12-DEC-2002
11-MAY-2003

17-APR-2002
12-DEC-2002
11-MAY-2003
23-OCT-2003

    .00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $729,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant selected.  Site visit 2/7/02.Project Status

On schedule.Schedule

On budgetBudget

The design for this project is being combined with 111986.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 238

PATTON CALIFORNIA
MENTAL HEALTH
DEFANT, STEVEN T

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111694

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(5)

Appropriation($)

      87,000.00 

Document

20110A

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project       87,000.00       87,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-2002
01-MAR-2002
15-JUL-2003
15-DEC-2003
15-MAR-2004

01-AUG-2002
15-DEC-2003
15-MAR-2004
15-MAR-2005

01-MAR-2002
15-JUL-2003
15-DEC-2003
15-MAR-2004

01-AUG-2002
15-DEC-2003
15-MAR-2004
15-MAR-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,252,000.00

CURRENT PHASE:

A/E consultant Interviews are scheduled for January 23, 2002Project Status

Project proceeding on schedule.Schedule

Project on budget..Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 239

BUILDINGS EB, U, 70, 30, N
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)

Appropriation($)

     295,000.00 
     319,000.00 
   2,708,000.00 

Document

20088A
20088A
20088A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 
   2,708,000.00 

            .00 
     295,000.00 
     319,000.00 

   2,708,000.00 

            .00 
       3,780.00 

            .00 
            .00 

Project    3,322,000.00    3,322,000.00        3,780.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-APR-2002
30-AUG-2002
28-JAN-2003

31-MAR-2002
30-AUG-2002
27-JAN-2003
11-FEB-2004

04-SEP-2001
20-MAY-2002
12-DEC-2002
11-MAY-2003

20-MAY-2002
12-DEC-2002
11-MAY-2003
11-MAY-2004

    .00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $5,966,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant selected.  Site visit 2/7/02.Project Status

On schedule.Schedule

On budget.Budget

The design for this project is being combined with 111693.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 240

PATTON STATE HOSPITAL
MENTAL HEALTH
PRAWALSKY, DALE E

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 
   7,784,000.00 

Document

97110A
98176A
00253B

Transferred($)

     179,000.00 
     418,000.00 

   7,300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 
   7,784,000.00 

            .00 
     179,000.00 
     418,000.00 

   7,300,000.00 

     153,839.33 
      22,079.10 

     402,315.53 
   1,951,729.74 

Project    8,381,000.00    7,897,000.00    2,529,963.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-1997
31-AUG-1998
16-JAN-1999
02-NOV-1999

08-JAN-1998
15-JAN-1999
02-NOV-1999
08-NOV-2000

28-AUG-1997
15-JAN-1999
08-AUG-2000
20-NOV-2000

06-FEB-1998
31-JUL-2000
20-NOV-2000
19-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $8,069,879.00

CONSTRUCTIONCURRENT PHASE:

The bonding company has contacted contractors who are interested in bidding this project. A walk
through with these contractors was held on 1/14/2002. The bonding company will issue a request for
bids in two weeks.

Project Status

New schedule for a re-start will be reviewed once a contractor has been selected to complete the work.Schedule

Project is within budget.Budget

None.Other information

26-SEP-2000 19-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 241

NAPA CALIFORNIA
MENTAL HEALTH
DEFANT, STEVEN T

REPLACEMENT OF ROOF BLDG. NO. 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 

     126,837.00 

Document

01102A
01102A
01102A

Transferred($)

      16,100.00 
      20,100.00 

     126,837.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 
     126,837.00 

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
       5,252.00 
         360.00 

            .00 

Project      163,037.00      163,037.00        5,612.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
16-JAN-2001
15-APR-2002
15-JUN-2002

09-JAN-2002
15-APR-2002
15-JUN-2002
15-SEP-2002

11-NOV-2001
16-APR-2002
16-JUN-2002
16-SEP-2002

15-APR-2002
15-JUN-2002
15-SEP-2002
15-DEC-2002

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $163,037.00

PRELIMINARY PLANSCURRENT PHASE:

Commenced Preliminary Plan phase, however due to the delay with getting the new contract in place for
the Hazardous Material consultant we are significantly delayed.  I have completed the RFCS and Scope
of Services and forwarded to Contracts for processing.  As of the date of this report the contract is still
not in place.  Environmental approvals have been received.  SHPO approval to use the existing roofing
tile for replacement of the remaining balance of the building.

Project Status

Project is proceeding as required, however, due to the delay in the retainer contract the project is falling
behind.  I have adjusted the schedule to best of my ability assuming a significant delay in the Hazardous
Material report.

Schedule

Project is on Budget.Budget

Need the Harzardous Material retainer contract asap.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 242

RIVERSIDE
MILITARY DEPT
MCDANEL, MERLE G

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106894

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001(1)

Appropriation($)

     282,000.00 

Document

00065A

Transferred($)

     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     108,487.20 

            .00 
            .00 

Project      282,000.00      282,000.00      108,487.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 10-NOV-2000 29-SEP-2000 15-JUN-2002
    .00%

  35.00%
    .00%
    .00%
    .00%

Current Comments

 $4,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently on hold due to client requesting 'Scope Change'.Project Status

The project is 19 months behind schedule due to client agency and Federal Government review /
revisions to schematic design and completion of environmental documents.

Schedule

Project is estimated to be 20% over budget due to client agency incresae in building size.Budget

At end of Preliminary Plans Phase project will be put on hold until Working Drawings and Construction
funding is approved in a future year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 243

SAN FRANCISCO
MILITARY DEPT
MCDANEL, MERLE G

SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106896

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001

Appropriation($)

     242,000.00 

Document

00059A

Transferred($)

     242,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     166,057.85 

            .00 
            .00 

Project      242,000.00      242,000.00      166,057.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 01-NOV-2000 10-NOV-2000 15-FEB-2002
    .00%

  90.00%
    .00%
    .00%
    .00%

Current Comments

 $3,412,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently completing Preliminary Plans. PSB working on environmental documents.Project Status

The project is 15 months behind schedule due to the client agency and Federal Government review /
approval of schematic design and completion of environmental documents.

Schedule

Project is estimated to be 22% over budget due to existing site demolition and utilities conditions.Budget

At end of prelminary plans phase the project will be put on hold until Working drawings and Construction
funding is approved in a future year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 244

SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO COMBAT PISTOL COURSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107804

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     117,000.00 

Document

00277A

Transferred($)

     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 

            .00 
            .00 

            .00 
     117,000.00 

            .00 
            .00 

            .00 
     108,907.08 

            .00 
            .00 

Project      117,000.00      117,000.00      108,907.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 19-MAR-2002
    .00%

  90.00%
    .00%
    .00%
    .00%

Current Comments

 $2,700,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architects/Engineers completed Preliminary Plans. PSB working on environmental documents.Project Status

Project is 5 months behind schedule due to environmental documents.Schedule

Project is estimated to be 23% over budget due to site grading and utilities.Budget

At end of preliminary plans Phase project will be put on hold until Working drawings and Construction
funding is approved in a future year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 245

SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO MODIFIED RECORD FIRING RANGE CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107803

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     134,000.00 

Document

00276A

Transferred($)

     134,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     126,946.64 

            .00 
            .00 

Project      134,000.00      134,000.00      126,946.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 19-MAR-2002
    .00%

  90.00%
    .00%
    .00%
    .00%

Current Comments

 $3,572,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architect/Engineer completed Preliminary Plans. PSB working on environmental documents.Project Status

Project is currently 5 months behind schedule due to environmental documents.Schedule

Project is estimated to be 35% over budget due to site grading and utilities.Budget

At end of Preliminary Plans Phase project will be put on hold until Working Drawings and Construction
funding is approved in a future year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 246

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740--301-0044(a)

Appropriation($)

     440,000.00 
     525,000.00 

  14,983,000.00 

Document

99230A
00233A

Transferred($)

     440,000.00 
     525,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  14,983,000.00 

            .00 
     440,000.00 
     525,000.00 

            .00 

            .00 
     385,988.50 
     456,815.42 

          57.33 

Project   15,948,000.00      965,000.00      842,861.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
15-JUL-2000
14-FEB-2001
14-JUN-2001

13-JUL-2000
13-FEB-2001
13-JUN-2001
20-NOV-2002

02-AUG-1999
03-JAN-2001
22-AUG-2001
26-DEC-2001

09-NOV-2000
21-AUG-2001
24-DEC-2001
30-JAN-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $15,948,000.00

CONSTRUCTIONCURRENT PHASE:

January 2001 - This project bid on December 11, 2001 and bid $3.6 million over the estimate.  Currently,
items which can be "value engineered" out of the project have been discussed.  A meeting with DOF to
consider re-bidding with either deductive alternatives or increased budget is forth coming.

Project Status

Pending the outcome of the meeting with DOF.Schedule

Budget is pending.  See Project Status.Budget

None.Other information

03-JAN-2001
17-SEP-2001
19-JAN-2002

14-SEP-2001
18-JAN-2002
22-FEB-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 247

SOUTH SACRAMENTO
MOTOR VEHICLES
BROOKS, JAMES R

FIELD OFFICE REPLACEMENT - ACQUISTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

2740-301-0044(4.5)

Appropriation($)

     942,000.00 

Document

20067A

Transferred($)

     147,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
            .00 
            .00 
            .00 

     147,000.00 
            .00 
            .00 
            .00 

       7,270.00 
            .00 
            .00 
            .00 

Project      942,000.00      147,000.00        7,270.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-2001
03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004

03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004
23-MAY-2005

14-SEP-2001
11-OCT-2002
14-NOV-2003
22-SEP-2004
01-DEC-2004

11-OCT-2002
14-NOV-2003
22-SEP-2004
01-DEC-2004
21-DEC-2005

  10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $5,406,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

DMV has selected a preferred site from 10 potential sites. Approval of selected site on agenda for PWB
Meeting 2/11/02.

Project Status

Project is behind schedule.  Schedule has been revised to include the two step PWB approval process
required for property acquisition.

Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 248

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

2740-301-0044(1)

Appropriation($)

     200,000.00 

Document

20043A

Transferred($)

     200,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

            .00 
       2,520.00 

            .00 
            .00 

Project      200,000.00      200,000.00        2,520.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-AUG-2001
01-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

27-AUG-2001
15-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,531,000.00

PRELIMINARY PLANSCURRENT PHASE:

January 2001 - A kick-off meeting was held to begin preliminary plans.  A/E will begin site analysis in
mid January. Considerations include: What to do with the existing kitchen equipment and piping (in 2nd
floor ceiling).  How to bring data/telecom/electrical to areas that do not have underfloor raceways.  Infill
of floor at abandoned air duct shafts.

Project Status

On scheduleSchedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 249

SAN YSIDRO
MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001
0052/2000
0106/2001

Budget Item

2740-301-0044
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)

Appropriation($)

   1,725,000.00 
     121,000.00 
     229,000.00 
     229,000.00 

Document

00135A
20068A
00136A
20068A

Transferred($)

   1,725,000.00 
     121,000.00 
     229,000.00 
     229,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,846,000.00 
     458,000.00 

            .00 
            .00 

   1,846,000.00 
     458,000.00 

            .00 
            .00 

      30,965.42 
       1,020.00 

            .00 
            .00 

Project    2,304,000.00    2,304,000.00       31,985.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

14-AUG-2001 04-APR-2002   15.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $8,119,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Identified a potential site. May negotiate to purchase in January 2002.Project Status

Delay in finding the appropriate site.Schedule

Received augmentation in the year 2001.Budget

Other information

14-AUG-2001 04-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 250

STOCKTON
MOTOR VEHICLES
KARLSSON, NIKLAS G

STOCKTON FIELD OFFICE REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107753

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001
0052/2000
0106/2001

Budget Item

2740-301-0044(c)
2740-301-0044(2.5)
2740-301-0044(c)
2740-301-0044(2.5)

Appropriation($)

     269,000.00 
     605,000.00 
     242,000.00 
     307,000.00 

Document

00173A
20025A
00174A
20028A

Transferred($)

     269,000.00 
     605,000.00 
     242,000.00 
     307,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     874,000.00 
     549,000.00 

            .00 
            .00 

     874,000.00 
     549,000.00 

            .00 
            .00 

      16,900.00 
       1,194.00 

            .00 
            .00 

Project    1,423,000.00    1,423,000.00       18,094.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

15-AUG-2001
05-NOV-2001
01-JUL-2002
23-DEC-2002
14-APR-2003

30-MAY-2002
28-JUN-2002
20-DEC-2002
11-APR-2003
11-JUN-2004

  20.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $5,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/04/01 - This project has been postponed due to state budget concerns.  Funds will be reverted.  This
will be the last report for this project.

Project Status

On schedule.Schedule

On budget pending review of appraisal.Budget

DMV's directed PMB to design and construct new facility in such a manner which will allow the existing
building to stay in operation.  This direction caused a scope change due to increased land purchase and
building configuration.

Other information

15-AUG-2001
05-NOV-2001

30-MAY-2002
28-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 251

SACRAMENTO
OFC EMERGENCY SERVICES
BOWEN, ROBERT L

OES - STATE OPERATIONS CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0690-301-0001
0690-301-0001
0690-301-0660
0690-301-0660
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  25,263,394.00 
     254,078.00 
     295,000.00 
     640,000.00 
     810,000.00 
     770,615.23 
   2,500,000.00 

Document

96142A
96142A
98258B
99271B
00182A
00200A
00249A
00292A
01066A
01110A
20045A

Transferred($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  25,263,394.00 
     254,078.00 
     295,000.00 
     640,000.00 
     810,000.00 
     770,615.23 

   2,500,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,803.06 
   1,168,000.00 
  34,498,195.02 

            .00 
   4,200,803.06 
   1,168,000.00 

  34,498,195.02 

            .00 
   4,015,168.69 
   1,140,330.01 

  32,524,329.51 

Project   39,866,998.08   39,866,998.08   37,679,828.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
16-SEP-1997
16-MAY-1998
02-FEB-1999
16-JUN-1999

15-SEP-1997
15-MAY-1998
01-FEB-1999
15-JUN-1999
15-AUG-2000

15-JUL-1996
01-FEB-1998
18-AUG-1998
01-JUL-1999
11-OCT-1999

15-SEP-1997
10-JUL-1998
30-JUN-1999
10-OCT-1999
15-JAN-2002

 100.00%
 100.00%
 100.00%
 100.00%
  99.50%

Current Comments

 $39,910,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete except for repairs and punchlists . Change order negotiations are complete.Project Status

OES currently occupies administrative building "B" and central plant building "C".  The SOC/REOC
(Warning Center) building "A" is scheduled for occupancy January 2002.

Schedule

Project has been augmented in the construction phase.  A global settlement has been reached in
principal with the general contractor.  An additional augmentation to the project will be required,
however.

Budget

An augmentation of $2.5 million was approved in August 2001.Other information

01-JUL-1998
16-APR-1999
16-JUL-1999

15-APR-1999
15-JUL-1999
30-OCT-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 252

CHINO HILLS
PARKS & RECREATION
ROBERTS, LELAND J

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107769

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0005(7)
3790-301-0005(7)
3790-301-0005(16)

Appropriation($)

     201,000.00 
     136,000.00 
   1,708,000.00 

Document

00159B
20005B

Transferred($)

     115,000.00 
     113,200.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     201,000.00 
     136,000.00 
   1,708,000.00 

            .00 
     115,000.00 
     113,200.00 

            .00 

            .00 
     112,253.02 
      44,615.00 

            .00 

Project    2,045,000.00      228,200.00      156,868.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
12-MAY-2001
23-JAN-2002
11-APR-2002

11-MAY-2001
22-JAN-2002
10-APR-2002
13-JAN-2003

12-SEP-2000
16-JUL-2001
01-APR-2002
28-JUN-2002

13-JUL-2001
31-MAR-2002
27-JUN-2002
08-APR-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $2,061,000.00

WORKING DRAWINGSCURRENT PHASE:

Final estimate of excess soil on site shows significant increase from Preliminary Plans estimate, due in
part to efforts toward making access road less steep, and in providing flat parking area for day use and
amphitheater. Additional increases are related to more defined site drainage. Consultant team has
visited site and is reevaluating grading plan. Revised estimate based on reconfigured topography will
determine impact on budget.

Project Status

Submittal of 90% working drawings delayed by approximately 8 wks. Proceed to bid approval slips 6
wks, to end of March.

Schedule

Recently identified cost increases associated with site grading and drainage threaten budget. 90%
estimate will show degree of impact.

Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 253

ORANGE COUNTY
PARKS & RECREATION
ROBERTS, LELAND J

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK CONVERSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3790-301-0005(8)
3790-301-0005(8)

Appropriation($)

     133,000.00 
   1,985,000.00 

Document

00236B
00161B

Transferred($)

     133,000.00 
   1,824,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     133,000.00 
   1,985,000.00 

            .00 
            .00 

     133,000.00 
   1,824,000.00 

            .00 
            .00 

      95,400.00 
     367,596.00 

            .00 
            .00 

Project    2,118,000.00    1,957,000.00      462,996.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
15-SEP-2000
11-FEB-2002
22-OCT-2004
01-FEB-2005

01-JUN-2001
08-FEB-2002
21-OCT-2004
28-JAN-2005
16-OCT-2006

15-SEP-2000
15-SEP-2000
01-JUL-2002
22-OCT-2004
11-FEB-2005

26-OCT-2001
12-JUL-2002
23-JUN-2003
10-FEB-2005
08-NOV-2006

 100.00%
  70.00%
    .00%
    .00%
    .00%

Current Comments

 $13,016,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preparation of 50% Design Development plans under way. Design of buildings was reevaluated
following comments from public meeting. Site plan is now set, and grading plans are being prepared.
Sanitary sewer issues are being clarified. An agreement with the Laguna Beach Unified School District
will define degree of sharing of construction scope and expense of establishing sewer connection with
Orange County Water District. Current phase of design is intended largely to support CEQA effort.
Submittal schedule has slipped approximately 6 weeks.

Project Status

PWB approval scheduled for July. Slip from June due to additional reporting requirements for scope
change. DPR intends to reduce project scope and share costs with Laguna Beach Unified School
District.

Schedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 254

TRUCKEE
PARKS & RECREATION
ARREOLA, ALONZO

DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107764

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0001(2)
3790-301-0005(30.7)
3790-301-0005(30.7)

Appropriation($)

     155,000.00 
     147,000.00 
   1,814,000.00 

Document

00149A
20099B

Transferred($)

     111,000.00 
     130,500.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     155,000.00 
     147,000.00 
   1,814,000.00 

            .00 
     111,000.00 
     130,500.00 

            .00 

            .00 
      81,633.68 
      55,402.02 

            .00 

Project    2,116,000.00      241,500.00      137,035.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
13-AUG-2001
14-MAR-2002
04-JUN-2002

08-JUN-2001
13-MAR-2002
03-JUN-2002
29-MAR-2003

07-SEP-2000
17-SEP-2001
15-APR-2002
08-JUL-2002

14-SEP-2001
12-APR-2002
05-JUL-2002
12-MAY-2003

    .00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $2,116,000.00

WORKING DRAWINGSCURRENT PHASE:

Submittal for 65% Working Drawings have been received and reviewed by DPR. Next submittal is
scheduled for early February.

Project Status

Current schedule reflects delays due to funding not being in place for Working Drawings.Schedule

Project is within budget.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SANTA CLARA COUNTY
PARKS & RECREATION
OATES, ROBERT E

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(3)
3790-301-0005(11)

Appropriation($)

     278,000.00 
     207,000.00 

Document

00154B
20124B

Transferred($)

     137,000.00 
     163,870.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

            .00 

            .00 
     137,000.00 
     163,870.00 

            .00 

            .00 
     136,223.99 
       7,200.00 

            .00 

Project      485,000.00      300,870.00      143,423.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JUL-2000
10-AUG-2001
18-MAR-2002
18-JUN-2002

09-AUG-2001
15-MAR-2002
17-JUN-2002
11-AUG-2003

10-JUL-2000
09-NOV-2001
19-JUN-2002
23-SEP-2002

08-NOV-2001
18-JUN-2002
21-SEP-2002
16-NOV-2003

    .00%
 100.00%
  30.00%
    .00%
    .00%

Current Comments

 $2,525,000.00

WORKING DRAWINGSCURRENT PHASE:

Kickoff meeting for Working Drawings was held on December 14, 2001.  A/E working on 50% WD
submittal.

Project Status

Preliminary Plans finished behind schedule.  Working Drawings is on schedule.Schedule

The project is on budget.Budget

Other information

10-JUL-2000
09-NOV-2001
19-JUN-2002
23-SEP-2002

08-NOV-2001
18-JUN-2002
21-SEP-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CAPITOLA
PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107770

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(1)
3790-301-0005(10)

Appropriation($)

     245,000.00 
     176,000.00 

Document

00166B
020006B

Transferred($)

     167,000.00 
     165,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 

            .00 

            .00 
     167,000.00 
     165,100.00 

            .00 

            .00 
     152,412.00 
       8,640.00 

            .00 

Project      421,000.00      332,100.00      161,052.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
16-JUL-2001
22-JUL-2002
24-OCT-2002

08-JUN-2001
21-JUN-2002
21-OCT-2002
29-OCT-2003

07-SEP-2000
14-JUL-2001
22-JUL-2002
24-OCT-2002

13-JUL-2001
19-JUL-2002
21-OCT-2002
29-OCT-2003

    .00%
 100.00%
  45.00%
    .00%
    .00%

Current Comments

 $2,941,000.00

WORKING DRAWINGSCURRENT PHASE:

Additional surveying information has been obtained from DPR. The information will allow the design
team to work on all aspects of the working drawing design.

Project Status

No changes from last update. Impact from missing survey information has not been determined.Schedule

 Project is within budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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HUMBOLDT COUNTY
PARKS & RECREATION
WEHSELS, DENNIS D

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
       5,760.00 

            .00 

Project    1,444,000.00      145,000.00       70,684.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
13-AUG-2001
18-MAR-2002
18-JUN-2002

11-MAY-2001
15-MAR-2002
17-JUN-2002
14-APR-2003

30-OCT-2000
13-AUG-2001
01-JUN-2002
16-AUG-2002

13-JUL-2001
15-MAY-2002
15-AUG-2002
14-JUN-2003

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $1,444,000.00

WORKING DRAWINGSCURRENT PHASE:

Due to delays in obtaining architectural design for Agate Beach Campground comfort station and
clarification as to whether Lockout Rock restroom could be demolished and replaced the project
schedule has slipped.  Currently working with W & K to establish a revised schedule.

Project Status

Schedule has slipped.  Currently working with consultant to establish a revised schedule.Schedule

Project is within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(8)
3790-301-0001(8)
3790-301-0005(30.9)

Appropriation($)

     200,000.00 
     153,000.00 
   1,889,000.00 

Document

00148A
01079A

Transferred($)

     108,000.00 
     127,528.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     153,000.00 
   1,889,000.00 

            .00 
     108,000.00 
     127,528.00 

            .00 

            .00 
      95,335.93 

     101,855.58 
            .00 

Project    2,242,000.00      235,528.00      197,191.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
25-APR-2001
29-JAN-2002
17-MAY-2002

13-APR-2001
30-JAN-2002
17-MAY-2002
30-JUN-2003

09-SEP-2000
04-JUN-2001
28-JAN-2002
17-MAY-2002

11-MAY-2001
28-JAN-2002
17-MAY-2002
30-JUN-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,239,000.00

BID PERIODCURRENT PHASE:

95% WD's submitted to DPR, Jay Kniep, and other reviewers on 12/24/01Project Status

95% WD's will be pushed back from 12/06/01 TO 12/24/01.  Regulatory review float time will be used to
keep project on schedule.  DOF approval to bid still set for 01/28/02.

Schedule

On budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107766

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0005(30.9)

Appropriation($)

     251,000.00 

     179,000.00 

   2,185,000.00 

Document

00150A
01042A
00150A
00150A
01080A
01080A

Transferred($)

     197,000.00 
      26,462.00 
(     42,000.00)
      42,000.00 

     165,362.00 
(     42,000.00)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     179,000.00 
   2,185,000.00 

            .00 
     223,462.00 
     123,362.00 

            .00 

            .00 
     207,046.58 
     100,692.94 

            .00 

Project    2,615,000.00      346,824.00      307,739.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
21-JUN-2001
25-JAN-2002
15-MAY-2002

08-JUN-2001
21-FEB-2002
14-MAY-2002
09-JUL-2003

30-OCT-2000
21-JUN-2001

08-JUN-2001
25-JAN-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $2,655,000.00

WORKING DRAWINGSCURRENT PHASE:

Project audit is being performed. as soon as additional scope and fees for Jay Kniep are approved by
DPR,  project will be transferred back to DPR to complete WD's and Construction.

Project Status

The original schedule is no longer valid.  DPR will develope the new schedule.Schedule

Reduced scope will require a new approved budget.  DPR will develope the new budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EL MONTE
STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 

Document

00235A
01057A
20152A
20152A

Transferred($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     177,000.00 
     197,000.00 

            .00 
     123,000.00 
     177,000.00 
     197,000.00 

            .00 
      76,266.60 
       7,695.00 
       2,160.00 

Project      497,000.00      497,000.00       86,121.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-APR-2001
01-JAN-2002
16-APR-2001

13-APR-2001
14-JAN-2002
09-APR-2002
14-JAN-2002

20-OCT-2000
07-MAY-2001
19-APR-2002
10-JUL-2002

07-MAY-2001
18-APR-2002
09-JUL-2002
02-SEP-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,470,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans are 100% complete and were approved by PWB to proceed to Working Drawings.
WD's are 95% complete.  Potential ADA issues and a scope change discovered in Final Review delayed
the completion of WD's.  DOF review and PWB Augmentation for $226,000 approved.  Proceeding with
A&E contract amendment.   

Project Status

Project schedule extended 4-6 months.Schedule

$226,000 Augmentation Approved.Budget

A&E will complete WD's upon reciept and approval of amended Contract.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EL MONTE
STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY ROOF REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107451

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

3900-001-0115
3900-001-0115
3900-001-0115

Appropriation($)

     100,000.00 
     250,000.00 
      22,300.00 

Document

51800
51800
01025A

Transferred($)

     100,000.00 
     250,000.00 
      22,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
     272,300.00 

            .00 
            .00 

     100,000.00 
     272,300.00 

            .00 
            .00 

      40,569.74 
     278,221.00 

Project      372,300.00      372,300.00      318,790.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-JAN-2001
04-MAY-2001
09-JUL-2001

03-MAY-2001
06-JUL-2001
28-SEP-2001

12-JAN-2001
04-MAY-2001
09-SEP-2001

03-MAY-2001
20-JUL-2001
15-NOV-2001

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $350,000.00

CONSTRUCTIONCURRENT PHASE:

Project completed, pending closeout, and final payrequest.Project Status

Project within schedule.Schedule

Project completed within construction budget.Budget

This Project will be deleted from the next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN DIEGO
TRANSPORTATION
WHITAKER, SHELLEY A

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
STUDY/ACQUISITIONS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0162/1996
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001

Budget Item

2660-001-0042
2660-001-0042
2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-490-0042
2660-490-0042 (2)
2660-490-0042 (2)

Appropriation($)

      60,588.00 

   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
   2,974,000.00 
   3,084,000.00 

Document

10372
10372
10372
00017A
01111A
99213A
20112A

Transferred($)

      60,588.00 
(     60,588.00)
      54,289.50 

   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,034,588.00 
   2,199,000.00 
   6,168,000.00 

            .00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      65,324.50 
   2,068,319.76 
     183,917.17 

            .00 

Project   11,401,588.00    5,337,289.50    2,317,561.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
18-FEB-2000
02-MAR-2001
16-FEB-2002
02-AUG-2002

01-AUG-1999
01-MAR-2001
15-FEB-2002
01-AUG-2002
05-JAN-2005

01-JUL-1998
18-FEB-2000
01-NOV-2001
07-OCT-2002
14-APR-2003

01-AUG-1999
31-OCT-2001
04-OCT-2002
11-APR-2003
26-AUG-2005

 100.00%
 100.00%
  40.00%
    .00%
    .00%

Current Comments

 $68,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings commenced the end of October.  The FEIR 30 day litigation period was complete on
November 3, 2001 with no comment.  The CM contract was executed the end of November and they are
currently performing an in-house constructibility review with comments due the beginning of January.

Project Status

The 50% Working Drawings are due the first part of February.  The PP phase was delayed due to the
street abandonment issues with the City of San Diego and the project is due to bid during the fall of
2002 and commence construction during spring 2003.

Schedule

While the Preliminary Plans and Cost estimate are within scope and budget, Caltrans has submitted a
COBCP to DOF to augment the project for CEQA mitigation costs as well as City of San Diego
requirements for the Street Vacation.

Budget

Resolution of the street abandonment issues with the City of San Diego remains a critical path itemOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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which continues to delay the project.  At this time, the approval from the San Diego City Council will not
occur until February.  Additionally, resolution and execution by DGS-OLS of SDG&E easements is
critical and must be completed prior to proceeding to the City Council.
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SAN LUIS OBISPO
TRANSPORTATION
COYNE, MARK C

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

2660-311-0042

Appropriation($)

      65,000.00 

Document

01090A

Transferred($)

      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      65,000.00 
            .00 
            .00 
            .00 

      65,000.00 
            .00 
            .00 
            .00 

       2,340.00 
            .00 
            .00 
            .00 

Project       65,000.00       65,000.00        2,340.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-APR-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $65,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project was advertised and A&E interviews are complete. Selection of A&E firm is awaiting finalization
of negotiations                                          
 scope of services doc.

finalization of negotiations.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
TRANSPORTATION
KARLSSON, NIKLAS G

DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109528

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(10)
2660-001-0042(10)
2660-001-0042(10)

Appropriation($)

   1,000,000.00 
   1,411,000.00 
      25,000.00 

     500,000.00 
     250,000.00 
     750,000.00 
   1,700,000.00 
     500,000.00 
     449,000.00 

Document

52479
01024A
01081A
01084A
51997
52051
20023A
20054A
20120A

Transferred($)

   1,000,000.00 
   1,411,000.00 
      25,000.00 

     500,000.00 
     250,000.00 
     750,000.00 

   1,700,000.00 
     500,000.00 
     449,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
            .00 
            .00 

   5,585,000.00 

   1,000,000.00 
            .00 
            .00 

   5,585,000.00 

            .00 
            .00 
            .00 

   6,032,634.17 

Project    6,585,000.00    6,585,000.00    6,032,634.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION 01-DEC-2000 01-AUG-2002 02-APR-2001 14-FEB-2002

    .00%
    .00%
    .00%
    .00%

  85.00%

Current Comments

 $6,585,000.00

CONSTRUCTIONCURRENT PHASE:

January 2001 - The original Mitigation Plan contanined 15 work items.  Seven items have been added to
the plan.  As of January 14, all items have been completed with the exeption of the freight elevator
upgrade.  This work should be completed by the end of the month.  February will be this projects the last
report.

Project Status

On schedule.Schedule

FY 00/01 is funded for $2.536M.  FY 01/02 another $2M is funded.Budget

This project follows a Mitigation and Implementation Plan prepared by PSB on 12/21/00.  
On May 14, 2001, the Director of General Services and Finance declared this project Emergency Status
due to the filing of a law suit.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 266

MARYSVILLE
TRANSPORTATION
COYNE, MARK C

DISTRICT 3-ECONOMIC FEASABILITY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103564

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0052/2000

Budget Item

2660-001-0042
2660-311-0042

Appropriation($)

      60,000.00 
      15,000.00 

Document

98242A
01100A

Transferred($)

      60,000.00 
      15,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       75,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998 30-JUN-1999 01-OCT-1998 31-DEC-2001  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

12/24/01: DOF reviewing analysis. First Draft was completed 10/14/99. Last or final draft implementing
program changes was completed 9/10/01.The Economic Analysis final draft is being reviewed by DOF.
Economic analysis revised to include changes in the programming, massing studies,alternatives
analysis and relative costing factors.

Project Status

Project has been delayed by Caltrans' request pending program issues. Project is now slated for the
2002/03 
budget year.

Schedule

Project has been augmented by $15,000 for a total budget of $75,000.Budget

Other information

01-OCT-1998 30-SEP-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 267

FRESNO
TRANSPORTATION
COYNE, MARK C

DISTRICT 6 ECONOMIC FEASABILITY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103565

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0050/1999

Budget Item

2660-001-0042
2660-001-0042

Appropriation($)

      60,000.00 
      15,000.00 

Document

98241A
00083A

Transferred($)

      60,000.00 
      15,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       75,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1998 31-DEC-1998 01-NOV-1998 31-DEC-2001  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

10/24/01: The first draft economic analysis was complete and was sent to Cal-trans for review and
comment in January of 1999. The staff increased by 100 percent after the draft was completed for this
district warranting complete revision of the program, cost and analysis. DGS has incorporated the latest
programmatic revisions from Caltrans to update and finalize the economic analysis. The analysis has
been in review by the DOF for the past nine months.

Project Status

The project is scheduled to start in the 2002/03 budget year.Schedule

Project is over budget.  The hours spent above the budgeted amount are nonbillable in ABMS.Budget

6/27/01-Project may be revised further based on future input from DOF.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
TRANSPORTATION
ZARI, MICHAEL J

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION

Chapter

0052/2000
0106/2001

Budget Item

2660-311-0042(6)
2660-311-0042

Appropriation($)

   4,200,000.00 
   3,023,117.00 

Document

00138A
20144A

Transferred($)

   3,967,000.00 
   3,023,117.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 

            .00 
   3,023,117.00 

            .00 
   3,967,000.00 

            .00 
   3,023,117.00 

            .00 
   2,959,489.93 

            .00 
   2,879,117.00 

Project    7,223,117.00    6,990,117.00    5,838,606.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
01-APR-2004

03-JUL-2000
01-JAN-2002
01-APR-2002
01-MAY-2002

01-JAN-2002
01-OCT-2002
01-APR-2003
01-JUL-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $188,237,000.00

WORKING DRAWINGSCURRENT PHASE:

The project is Design-Build.  The EIR and Design-Build Solicitation Package are completed and the
State Selection Committee has selected Main and First Team as the  Design Builder.

Project Status

The project is ahead of the original schedule.  Construction Completion has been extended to include
the demolition of the existing Caltrans Building in LA.

Schedule

The project is on budget for Phase I.  Phase II cost have been increased to include; sustainable items,
demolition of the existing Caltrans Facility and overexcavation of the site due to poor soil conditions,
increased size due to co-location with LADOT.

Budget

PWB approved the Public Art at $1,190,000.    A land exchange agreement between the State and the
City of LA  has been approved and is supported for the next phase. The LADOT will be a tenant in the
Caltrans New HQ District 7 Building.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
TRANSPORTATION
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     59,173.00)

(    110,775.00)
(     32,112.00)

(    905,361.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 

  40,897,000.00 

      32,138.51 
   1,353,611.82 
   2,486,320.14 

            .00 

Project   45,119,652.00   45,060,479.00    3,872,070.47 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-NOV-1996
16-FEB-1998
28-DEC-1998
22-SEP-1999
15-OCT-1999

28-FEB-1997
25-DEC-1998
02-AUG-1999

15-OCT-2001

30-NOV-1996
12-OCT-1998
07-JUN-1999
31-JAN-2002
25-APR-2002

28-FEB-1997
06-MAY-1999
15-MAY-2001
24-APR-2002
04-FEB-2004

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $46,750,479.00

BID PERIODCURRENT PHASE:

Construction Documents have been completed and approved by DSA.  Project is currently awaiting
prequalification of General Contractors to go out to Bid. 

Project Status

07-JUN-1999 15-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Prelim Plans delayed due to search for suitable site.  Third site investigated selected.  Bid advertise date
was scheduled for December 2000.  Latest Schedule shows Bid date scheduled for 10Apr2002.
Construction period June 2002 to Feb 2004.

Schedule

Ca.Transportation Commission approved revised construction budget and schedule in June 2000. DOF
approved Form 22 for total Construction phase ($42,697,000 minus $1.8 million estimated cost savings
for a total approved amount of $40,897,000).

Budget

Other information
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REDDING
TRANSPORTATION
COYNE, MARK C

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 
      50,000.00 

Document

01088A
01089A

Transferred($)

     135,000.00 
      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     185,000.00 
            .00 
            .00 
            .00 

     185,000.00 
            .00 
            .00 
            .00 

       7,800.00 
            .00 
            .00 
            .00 

Project      185,000.00      185,000.00        7,800.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-APR-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project was advertised and A&E interviews are complete. A&E selection awaiting finalization of contract
negotiations.

Project Status

Project is on schedule. Schedule

Project is on budget.Budget

This project includes the infrastructure study only. The economic analysis will be done separately.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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REDDING
TRANSPORTATION
COYNE, MARK C

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

2660-311-0042

Appropriation($)

      50,000.00 

Document

01089A

Transferred($)

      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

       2,880.00 
            .00 
            .00 
            .00 

Project       50,000.00       50,000.00        2,880.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-APR-2002    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been advertised and A&E interviews have been held. PD is negotiating contract.  Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
TRANSPORTATION
FAULKNER, RICHARD W

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
0052/2000

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(5)

Appropriation($)

     470,000.00 
     695,000.00 
     695,000.00 

Document

51947
20121A

Transferred($)

     470,000.00 
     695,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
   1,390,000.00 

            .00 

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     384,310.23 

            .00 
            .00 

Project    1,860,000.00    1,165,000.00      384,310.23 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
12-MAR-2001

09-MAR-2001
31-OCT-2001

29-NOV-2000
15-DEC-2001
16-AUG-2002
17-OCT-2002

29-NOV-2001
15-AUG-2002
16-OCT-2002
30-JAN-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $9,860,000.00

WORKING DRAWINGSCURRENT PHASE:

Prelim. Plans are 100% complete & submitted to Client & DOF for review.  CEQA doc @ State Clearing
House for final 30 day litigation period.

Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

There are no other significant Project issues at this time.Other information

29-NOV-2000
15-DEC-2001

15-NOV-2001
15-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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YOUNTVILLE
VETERANS AFFAIRS
HANSEN, DONALD R

HOSPITAL EMERGENCY NOTIFICATION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

8960-301-0001(1.6)
8960-301-0001(1.6)
8960-301-0001

Appropriation($)

      41,000.00 
      75,000.00 

     593,899.00 

Document

00214A
01017A
20009A

Transferred($)

      41,000.00 
      75,000.00 

     593,899.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      41,000.00 
      75,000.00 
     593,899.00 

            .00 
      41,000.00 
      75,000.00 

     593,899.00 

            .00 
      40,961.00 
      71,189.20 

     428,938.78 

Project      709,899.00      709,899.00      541,088.98 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
02-JUL-2001
14-DEC-2001
17-MAY-2002

08-MAR-2001
13-DEC-2001
17-MAY-2002
20-MAY-2003

06-NOV-2000
12-MAR-2001
25-MAY-2001
05-SEP-2001

09-MAR-2001
25-MAY-2001
09-SEP-2001
30-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  73.00%

Current Comments

 $764,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started on September 5, 2001.Project Status

The project is ahead of schedule. Construction is 73% complete.Schedule

The Low bidder was Multi Communication Installation with a low bid of $486,821. Bid savings of $54,101
were reverted to the General Fund on September 7, 2001.

Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 
   2,994,000.00 

Document

99215A
99333A

Transferred($)

     170,000.00 
     227,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 
   2,994,000.00 

            .00 
     170,000.00 
     227,000.00 

            .00 

            .00 
     155,549.15 
     198,905.39 

            .00 

Project    3,391,000.00      397,000.00      354,454.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
11-JUN-2000
06-OCT-2000

10-OCT-1999
10-JUN-2000
02-OCT-2000
12-OCT-2001

02-JUL-1999
17-JAN-2000
09-MAR-2001

10-DEC-1999
10-FEB-2001
23-MAY-2001

    .00%
 100.00%
 100.00%
  25.00%
    .00%

Current Comments

 $3,343,000.00

BID PERIODCURRENT PHASE:

Construction bid 20% over budget estimate. PSB currently estimating added value engineering for
review by DVA.

Project Status

Schedule to be revised based on DVA -  V/E review and direction.Schedule

Project is over budget.Budget

PMB to present to Client available options and will proceed based on DVA direction. On 12/21/01 DVA
advised PMB to proceed with V/E Modifications of approx. 160K and re-bid based on approved
revisions. PMB to proceed as directed by DVA.

Other information

11-OCT-2000 25-FEB-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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VETERAN'S HOME OF CALIFORNIA - YOUNTVILLE
VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
   1,478,000.00 

            .00 
     481,000.00 

            .00 
   1,478,000.00 

       1,972.00 
     368,590.21 
      48,980.02 
       3,114.51 

Project    1,959,000.00    1,959,000.00      422,656.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-MAR-1999
15-FEB-2000
01-MAY-2000

15-NOV-1998
31-JAN-2000
15-JUN-2000
31-AUG-2001

01-JUL-1998
16-AUG-1999
22-JUN-2001
16-OCT-2001

15-AUG-1999
24-APR-2000
29-AUG-2001
15-JAN-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $12,262,000.00

CONSTRUCTIONCURRENT PHASE:

The project received pre-qualified bids which all were significantly higher than the construction budget.Project Status

The Project is on hold until the FLT have secured additional funds.Schedule

The project is over-budget, which is primarily private funds, raised by the FLT. The FLT is attempting to
raise additional money.

Budget

Project is funded mostly by the FLT under a lease agreement with the Department of Veterans Affairs
and the Department of General Services.  Under the agreement, the State will pay for a specified
amounts for seismic upgrade, hazardous material abatement and HVAC systems.  Construction will be
awarded to pre-qualified bidders.

Other information

26-AUG-2000 24-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 277

SHASTA COUNTY
VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0604/1999
0604/1999
0106/2001
0604/1999

Budget Item

8955-503-0180
8955-503-0180
9860-301-0001
8955-503-0180

Appropriation($)

      70,000.00 
      31,040.00 

     380,000.00 

Document

00069A
99319A
20129A
01006A

Transferred($)

       5,000.00 
      30,000.00 
      31,040.00 

     365,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     101,040.00 
     380,000.00 

            .00 
            .00 

      66,040.00 
     365,000.00 

            .00 
            .00 

      40,190.59 
            .00 
            .00 
            .00 

Project      481,040.00      431,040.00       40,190.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-DEC-1999
24-JAN-2001
15-JAN-2002
15-NOV-2002
02-JUN-2003

31-MAR-2000
13-DEC-2001
14-NOV-2002
30-MAY-2003
06-DEC-2004

14-DEC-1999
03-APR-2001
01-JUL-2002
15-NOV-2002
02-JUN-2003

15-APR-2001
13-FEB-2002
14-NOV-2002
30-MAY-2003
06-DEC-2004

 100.00%
  70.00%
    .00%
    .00%
    .00%

Current Comments

 $6,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Pre-application has been accepted by the U.S. Department of Veterans Affairs.  Design Consultant has
presented Master Plan ideas to the State Cemetery Grants Service (SCGS) in Washington, D.C. on
September 19, 2001.  Master Plan concept approved by SCGS and California Department of Veterans
Affairs.  We are proceeding with Preliminary Plans.

Project Status

Working drawings cannot begin until they are funded on July 1, 2002.Schedule

Project is on budget.Budget

This project is funded by Senate Bill No. 4.,604/99.Other information

01-JUL-2002 14-NOV-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 278

YOUNTVILLE
VETERANS AFFAIRS
PRAWALSKY, DALE E

RECTOR RESERVOIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-490-0001(3)
8960-490-0001(3)

Appropriation($)

     245,000.00 
     266,000.00 
     230,617.00 
   3,959,000.00 

Document

98229A
99056A
99278A
99279A

Transferred($)

     245,000.00 
     266,000.00 
     230,617.00 

   3,959,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     266,000.00 
   4,189,617.00 

            .00 
     245,000.00 
     266,000.00 

   4,189,617.00 

            .00 
     238,013.00 
     185,599.98 

   4,044,797.48 

Project    4,700,617.00    4,700,617.00    4,468,410.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-DEC-1998
12-MAR-1999
08-JUL-1999
27-AUG-1999

11-MAR-1999
19-MAY-1999
08-JUL-1999
25-AUG-2000

15-FEB-1999
09-APR-1999
28-JUN-1999
06-DEC-1999

09-APR-1999
28-JUN-1999
18-OCT-1999
15-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $4,470,000.00

CONSTRUCTIONCURRENT PHASE:

Plant is at full operation and is producing water to the Veterans Home and Yountville. Completion of 1
change order will complete project by 01/15/2002.

Project Status

Occupancy date has been established as 4/1/2001.Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

06-DEC-1999 15-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 279

MONTEREY, CA
VETERANS AFFAIRS
BROWN, LARRY A

VA STUDY FOR MONTEREY CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110906

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0771/1815

Budget Item

8955-802-0001

Appropriation($)

     140,000.00 

Document

01071A

Transferred($)

     140,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 
            .00 

     140,000.00 
            .00 
            .00 
            .00 

      23,928.00 
            .00 
            .00 
            .00 

Project      140,000.00      140,000.00       23,928.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001 15-NOV-2002 26-OCT-2001 15-APR-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Design consultant has been selected.  Study phase kick-off meeting scheduled for October 29, 2001.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 280

YOUNTVILLE
VETERANS AFFAIRS
PRAWALSKY, DALE E

VETERANS HOME CEMETERY RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107733

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

8960-301-0001
8960-301-0001(1)

Appropriation($)

      62,000.00 
     110,000.00 

Document

00271A
20167A

Transferred($)

      62,000.00 
     110,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
     110,000.00 

            .00 

            .00 
      62,000.00 

     110,000.00 
            .00 

            .00 
      61,449.13 
       6,178.00 

            .00 

Project      172,000.00      172,000.00       67,627.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
08-DEC-2000
16-MAY-2001
17-SEP-2001

08-DEC-2000
16-MAY-2001
17-SEP-2001
17-SEP-2002

03-JUL-2000
15-JAN-2002
15-JUL-2002
16-NOV-2002

29-DEC-2000
15-MAY-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,397,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans are complete. Project has been appropiated for working drawings.Project Status

Project is waiting for the completion of CEQA requirements.Schedule

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 281

YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106149

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999

Budget Item

8960-301-0001(3)
8960-301-0001(3)

Appropriation($)

     122,000.00 
     130,000.00 

Document

99214A
99308A

Transferred($)

     122,000.00 
     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 

            .00 

            .00 
     122,000.00 
     130,000.00 

            .00 

            .00 
     121,769.21 
     118,638.03 

            .00 

Project      252,000.00      252,000.00      240,407.24 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
02-JUN-2000
03-OCT-2000

10-DEC-1999
01-JUN-2000
02-OCT-2000
23-AUG-2002

02-JUL-1999
17-DEC-1999
15-DEC-2001
16-MAY-2002

10-DEC-1999
16-NOV-2001
15-MAY-2002
16-MAY-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,940,000.00

BID PERIODCURRENT PHASE:

Working Drawings final estimate received from PSB on 12/21/0. Revised estimate now 250K over
previous PSB estimate submitted. PSB/PMB/DVA to investigate reasons for increased cost and make
necessary adjustments.

Project Status

Change in project architect and realized required clarification drawing revisions have caused schedule
delays.

Schedule

Working to bring Project back on budget.Budget

There are no other project issues at this time.Other information

17-DEC-1999 26-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 282

NORWALK
YOUTH AUTHORITY
HILL, GORDEN S

50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107797

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5460-301-0001
5460-301-0001(3)

Appropriation($)

     141,000.00 
     227,000.00 

Document

00246A

Transferred($)

     141,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     141,000.00 
     227,000.00 

            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
       6,675.00 

            .00 
            .00 

Project      368,000.00      141,000.00        6,675.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-AUG-2000
11-JUN-2001
25-JAN-2002
10-MAY-2002

08-JUN-2001
24-JAN-2002
03-MAY-2002
11-MAY-2003

05-SEP-2000
13-MAY-2002
03-JAN-2003
23-APR-2003

10-MAY-2002
02-JAN-2003
22-APR-2003
16-APR-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $3,576,000.00

PRELIMINARY PLANSCURRENT PHASE:

Interviews for A/E were held September 5, 2000. A/E firm selected, negotiations are on hold by DOF and
DYA until staffing and sizing issues are resolved.  DOF called 11/30/01 with O.K. to proceed with PP's.

Project Status

Project approximately 15 months behind schedule due to DOF on HOLD STATUS.  Project is scheduled
for a May 2002 PWB.

Schedule

Augmentation request for $32,000 for PP'S & WD'S were approved by the  PWB.  Form 22 for PP'S in
the amount of $141,000 was approved by DOF on 09/15/00.

Budget

Other information

05-SEP-2000
13-MAY-2002
03-JAN-2003
23-APR-2003

10-MAY-2002
02-JAN-2003
22-APR-2003
16-APR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 283

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A

Transferred($)

      69,000.00 
   1,810,480.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,810,480.00 

            .00 
            .00 

      64,839.20 
       7,711.00 

Project    1,883,000.00    1,879,480.00       72,550.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  20.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation underway.Project Status

Project is on schedule.Schedule

Project is on budget with augmentation.Budget

Other information

05-APR-2000 18-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 284

DEWITT NELSON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
BRENNING, DOUGLAS L

DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103511

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5460-301-0001(5)
5460-301-0001(5)
5460-301-0001(5)
5460-301-0001(5)
5460-301-0660(1)

Appropriation($)

      97,000.00 

     137,000.00 
   2,692,000.00 

Document

98177A
98177A
98177A
99075A
00255B

Transferred($)

      97,000.00 
(        500.00)
         500.00 

     137,000.00 
   2,299,555.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     137,000.00 
   2,692,000.00 

            .00 
      96,500.00 

     137,500.00 
   2,299,555.00 

            .00 
      96,447.00 

     125,342.53 
   2,156,822.96 

Project    2,926,000.00    2,533,555.00    2,378,612.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999

14-JUL-2000

12-SEP-1998
15-MAY-1999
03-MAY-2000
20-NOV-2000

14-MAY-1999
02-MAY-2000
19-NOV-2000
14-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,926,000.00

CONSTRUCTIONCURRENT PHASE:

01/15/02 Construction was complete December 14, 2002, and DYA assumed beneficial occupancy on
December 18, 2001. A temporary Personal Alarm system will be installed by DYA so the building can be
activated. Project acceptance and closeout process has begun, anticipate the end of close out within
three months.

Project Status

On schedule per 11/14/00 Notice to Proceed, start date 11/20/00. Approved construction schedule
extensions revised construction completion date to December 14, 2001.

Schedule

Project is on budget.Budget

No significant project issues at this time.Other information

03-MAY-2000
20-NOV-2000

19-NOV-2001
14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 285

EL PASO DE ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 
   1,487,000.00 

Document

00140A
20035A

Transferred($)

      66,000.00 
     111,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
            .00 

            .00 
      60,337.00 
       9,000.00 

            .00 

Project    1,664,000.00      177,000.00       69,337.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-AUG-2000
16-APR-2001
16-APR-2001
23-JAN-2002

12-APR-2001
18-OCT-2001
18-OCT-2001
18-DEC-2003

26-OCT-2000
13-AUG-2001
27-MAR-2002
27-JUN-2002

10-AUG-2001
26-MAR-2002
26-JUN-2002
22-JAN-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $1,443,000.00

WORKING DRAWINGSCURRENT PHASE:

01/15/02  Completion of 50% Working Drawing Review was delayed 21 days. Revised DOF approval to
Bid to 03/26/02.

Project Status

Preliminary Plans reflecting scope and budget change were approved at August PWB meeting. Revised
dates for Working Drawing phase as a result, schedule will revert to dates originally established in the
Budget Package.

Schedule

On budget.Budget

Other information

26-OCT-2000
13-AUG-2001
14-FEB-2002
21-MAY-2002

10-AUG-2001
13-FEB-2002
20-MAY-2002
16-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 286

PASO ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106125

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(10)
5460-301-0001(10)
5460-301-0001(9)

Appropriation($)

     101,000.00 
     118,000.00 
   1,893,000.00 

Document

99234A
00040A
020003A

Transferred($)

     101,000.00 
     118,000.00 

   1,586,170.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
     118,000.00 
   1,893,000.00 

            .00 
     101,000.00 
     118,000.00 

   1,586,170.00 

            .00 
      86,466.32 

     100,794.18 
     396,659.56 

Project    2,112,000.00    1,805,170.00      583,920.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
15-MAR-2000
14-SEP-2000
09-FEB-2001

10-FEB-2000
13-SEP-2000
08-FEB-2001
03-DEC-2001

19-JUL-1999
21-FEB-2000
29-MAR-2001
01-OCT-2001

18-FEB-2000
28-MAR-2001
31-AUG-2001
23-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  23.00%

Current Comments

 $2,082,000.00

CONSTRUCTIONCURRENT PHASE:

01/15/02 Rough carpentry is underway, construction schedule adjusted to start electrical and
mechanical rough-in earlier than previously scheduled. Still on schedule due to project float in end date.

Project Status

Project is on schedule.Schedule

Project is currently within appropriation.Budget

No significant project issues.Other information

21-FEB-2000
29-MAR-2001
01-OCT-2001

28-MAR-2001
31-AUG-2001
23-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 287

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A

Transferred($)

     118,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
            .00 

            .00 
            .00 

      99,812.87 
            .00 

Project    1,790,000.00      118,000.00       99,812.87 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
11-JAN-2002

04-APR-2000
10-JAN-2002
10-MAR-2003

    .00%
    .00%

 100.00%
 100.00%

    .00%

Current Comments

 $1,790,000.00

CONSTRUCTIONCURRENT PHASE:

Four bids received 1/10/2002, all within budget estimate.  Contract award and execution pending.Project Status

The Working Drawing and Bidding schedule was impacted by accepance of prototypical installation at
SYCRCC, and updating of Construction Documents to include agency approvals, plus South / North site
lessons learned.

Schedule

Project is on budget.Budget

Other information

05-APR-2000 01-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 288

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(14)
5460-301-0001(8)

Appropriation($)

     374,000.00 
     411,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     365,257.86 
     142,260.00 

            .00 

Project      785,000.00      785,000.00      507,517.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
01-AUG-2001
06-MAY-2002
12-AUG-2002

12-APR-2001
03-MAY-2002
11-AUG-2002
08-FEB-2004

17-JUL-2000
15-AUG-2001
15-JUL-2002
20-NOV-2002

10-AUG-2001
12-JUL-2002
28-NOV-2002
15-MAY-2004

    .00%
 100.00%
  55.00%
    .00%
    .00%

Current Comments

 $9,242,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings 50% comments delivered to A/E on 12/18/01.Project Status

Working drawings are expected to be completed on schedule. Schedule

Budget for 02/03 shows $8,457,000 for construction funding.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 289

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A

Transferred($)

      93,000.00 
   1,372,953.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,372,953.00 

            .00 
            .00 

      92,122.00 
     441,980.40 

Project    1,770,000.00    1,465,953.00      534,102.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  53.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase progressing with on site installation work.Project Status

Construction Phase is on schedule.Schedule

Project is on budget.Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 290

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106129

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)

Appropriation($)

     128,000.00 
     195,000.00 
   2,708,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 
   2,708,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,975.72 
     140,969.00 

            .00 

Project    3,031,000.00      323,000.00      268,944.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1999
21-JUL-2000
16-MAR-2001
17-JUL-2001

10-FEB-2000
15-MAR-2001
16-JUL-2001
24-JUL-2002

16-JUL-1999
28-JUL-2000
15-FEB-2002
02-JUL-2002

12-MAY-2000
14-FEB-2002
19-JUN-2002
01-JAN-2004

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $2,994,000.00

WORKING DRAWINGSCURRENT PHASE:

Project on hold by DOF which is putting forth legislation in January 2002 to shift construction funding to
revenue bonds.

Project Status

Working drawing approvals should be received per the "current shedule."Schedule

The new prototype design is anticipated to be constructed within the existing budget.Budget

Other information

16-JUL-1999

22-FEB-2002
22-JUN-2002

12-MAY-2000

21-JUN-2002
29-DEC-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 291

WHITTIER,CA - FRED C. NELLES YCF
YOUTH AUTHORITY
VESTAL, KATHRYN E

FRED C. NELLES YCF SEWER REPLACEMENT LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(7)
5460-301-0001(7)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

Document

98185A
99098A
00260A
01005A
01065A
01119A

Transferred($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 
     109,000.00 
   1,918,530.00 

            .00 
     120,000.00 
     109,000.00 

   1,918,530.00 

            .00 
     114,545.32 
     105,824.94 

   1,700,873.82 

Project    2,147,530.00    2,147,530.00    1,921,244.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
05-APR-1999
17-AUG-1999
18-OCT-1999

01-MAR-1999
10-JUN-1999
17-AUG-1999
24-MAY-2000

02-SEP-1998
14-JUN-1999
24-JUL-2000
06-NOV-2000

11-JUN-1999
21-JUL-2000
31-OCT-2000
28-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $2,163,530.00

CONSTRUCTIONCURRENT PHASE:

The final walk-thru was held on November 20, 2001 and a punch list was developed. All ITC's have been
addressed & the project is complete except for final approval of the as-built drawings, which are being
reviewed by PMB, PSB, and DYA.

Project Status

Project is currently behind the revised approved schedule. The original contract completion date was
July 3, 2001.  Substantial completion was achieved on November 9, 2001 and the revised final
completion date was November 26, 2001.

Schedule

Due to the volume of change orders, three increases within the appropration as well as an 18.8%
augmentation was necessary. Still, some portions of the project were not completed due to a shortage of
funds.

Budget

Change Order #19 brings the contractor's revised contract completion date to October 20, 2001.
Liquidated damages were applied to four days on the October 15th payment and will apply to the bulk of
the final payment.

Other information

09-NOV-2000 14-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 292

CHINO
YOUTH AUTHORITY
ARREOLA, ALONZO

HEMAN G. STARK FIRE ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106127

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(18)
5460-301-0001(18)
5460-301-0001(18)

Appropriation($)

      97,000.00 
     120,000.00 
   1,916,000.00 

Document

99233A
00036A
20058A

Transferred($)

      97,000.00 
     120,000.00 

   1,305,611.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     120,000.00 
   1,916,000.00 

            .00 
      97,000.00 

     120,000.00 
   1,305,611.00 

            .00 
      90,070.70 

     105,318.52 
      39,601.10 

Project    2,133,000.00    1,522,611.00      234,990.32 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
17-JAN-2000
21-DEC-2000
21-FEB-2001

11-FEB-2000
20-OCT-2000
21-DEC-2000
22-FEB-2002

01-JUL-1999
21-FEB-2000
13-JUN-2001
19-OCT-2001

18-FEB-2000
14-MAY-2001
12-OCT-2001
28-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $1,522,611.00

CONSTRUCTIONCURRENT PHASE:

Start up in construction has been slowed due to problems with the water pressure for the new system.
The engineer has identified a different method of connection that will resolve the pressure issues and
enable completion of submittals for submission to the Fire Marshal. Site work and hazardous material
abatement are now ongoing.

Project Status

Project remains on schedule.    Schedule

This project is within budget.Budget

None.Other information

21-DEC-2000 24-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 293

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103522

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)

Appropriation($)

     106,000.00 
     170,000.00 
   2,383,000.00 

Document

98154A
99096A
00096B
00127B
00259B

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
     183,000.00 
     222,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 
   2,383,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,370,000.00 

            .00 
     105,745.36 
     158,441.77 

   1,162,113.18 

Project    2,659,000.00    2,646,000.00    1,426,300.31 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
03-JUL-2000

16-MAR-1999
27-DEC-1999
03-MAY-2000
02-JUL-2001

02-SEP-1998
14-JUN-1999
26-FEB-2000
20-DEC-2000

10-JUN-1999
25-FEB-2000
19-DEC-2000
26-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  60.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Progress meeting held on site on 1/10. Installation of additional fire alarm components was underway.
Final fire marshal inspection expected Jan. 14. Youth Authority has been cleared to begin the move into
the Mental Health Building (MHB) as of 1/8, and will be complete by 1/29. By 1/21, east portion of
vacated infirmary should be ready for abatement and demolition. Punch list work for MHB will be
complete by time of occupancy.

Project Status

Impact of fire alarm changes on project completion is not yet defined. Ability of contractor to begin work
in partially vacated infirmary will affect completion date.

Schedule

Within budget.Budget

None.Other information

03-JUL-2000 02-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 294

STARK YOUTH CORRECTIONAL FACILITY, CHINO
YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A

Transferred($)

     149,000.00 
   1,760,790.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,760,790.00 

            .00 
            .00 

     145,422.67 
     623,338.30 

Project    1,933,000.00    1,909,790.00      768,760.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  53.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

 Construction work progressing with on site installation work.Project Status

Construction Phase is on schedule.Schedule

Project is on budget.Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 295

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A

Transferred($)

      62,000.00 
     941,560.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     941,560.00 

            .00 
            .00 

      58,033.65 
       6,286.00 

Project    1,009,000.00    1,003,560.00       64,319.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  20.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation underway.Project Status

Project is on schedule.Schedule

Project is on budget with augmentation.Budget

Other information

05-APR-2000 18-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 296

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A

Transferred($)

      63,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

            .00 

            .00 
      45,571.00 
      30,816.00 

            .00 

Project    1,386,000.00      160,000.00       76,387.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
14-MAY-2001
25-MAR-2002
27-JUN-2002

30-APR-2001
22-MAR-2002
26-JUN-2002
21-FEB-2003

14-JUL-2000
14-MAY-2001
01-MAR-2002
04-JUN-2002

11-MAY-2001
28-FEB-2002
03-JUN-2002
29-JAN-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,352,000.00

WORKING DRAWINGSCURRENT PHASE:

01/15/02  State Fire Marshal approved Working Drawings submitted by A/E on December 20, 2001.
Preparation of Project Manual and bid documents underway.

Project Status

On schedule.   Schedule

On budget.Budget

Other information

14-MAY-2001
25-MAR-2002

22-MAR-2002
26-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 297

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(6)
5460-301-0001(3)

Appropriation($)

     219,000.00 
     301,000.00 

Document

01011A

Transferred($)

     219,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     219,000.00 

            .00 
            .00 

            .00 
     104,776.09 

            .00 
            .00 

Project      520,000.00      219,000.00      104,776.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2002
06-DEC-2002
19-MAR-2003

11-MAY-2001
05-DEC-2002
18-MAR-2003
17-MAR-2004

10-JAN-2001
15-APR-2002
10-JAN-2003
15-APR-2003

12-APR-2002
08-JAN-2003
14-APR-2003
20-APR-2004

    .00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $4,132,000.00

PRELIMINARY PLANSCURRENT PHASE:

01/15/02  75% Design Development submittal on 12/10/01. Review comments returned to A/E on
1/17/02. Preparation of 100% Preliminary Plans has begun.

Project Status

The project is on schedule.Schedule

Project is within budget.Budget

Other information

10-JAN-2001 08-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 298

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE & HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102776

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(6)
5460-301-0001(6)
5470-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(11)

Appropriation($)

      60,000.00 

      12,000.00 

      90,000.00 
   1,651,000.00 

Document

98171A
98171A
01049A
98171A
99104A
20042A

Transferred($)

      60,000.00 
(     13,685.00)
      12,000.00 
      13,685.00 
      90,000.00 

   1,548,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
     102,000.00 
   1,651,000.00 

            .00 
      46,315.00 

     115,685.00 
   1,548,045.00 

            .00 
      46,307.00 
      99,748.35 
      24,531.00 

Project    1,813,000.00    1,710,045.00      170,586.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
17-MAY-1999
01-FEB-2000
01-MAY-2000

26-MAY-1999
01-FEB-2000
28-APR-2000
18-NOV-2000

02-SEP-1998
15-MAY-1999
20-JUN-2001
25-OCT-2001

14-MAY-1999
19-JUN-2001
10-OCT-2001
20-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
   8.00%

Current Comments

 $1,710,045.00

CONSTRUCTIONCURRENT PHASE:

Contractor has mobilized his temporary field offices, and has started work on the secure perimeter.
PMB continues to monitor work closely to ensure contract compliance.

Project Status

Project is on Schedule.Schedule

Project is on Budget.Budget

None.Other information

03-MAY-2000
25-OCT-2001

25-OCT-2000
20-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 299

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)

Appropriation($)

      58,000.00 
   1,059,000.00 

Document

98216A
01152A

Transferred($)

      58,000.00 
     970,750.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
     970,750.00 

            .00 
            .00 

      54,655.15 
       6,095.00 

Project    1,117,000.00    1,028,750.00       60,750.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  20.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation underway.Project Status

Project is on schedule.Schedule

Project is on budget with reversion.Budget

Other information

05-APR-2000 18-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 300

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A

Transferred($)

      60,000.00 
     897,760.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     897,760.00 

            .00 
            .00 

      56,003.19 
       6,460.00 

Project    1,006,000.00      957,760.00       62,463.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  20.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation underway.Project Status

Project is on schedule.Schedule

Project is on budget with reversion.Budget

Other information

05-APR-2000 18-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 301

PRESTON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 
   1,811,000.00 

Document

97135A
98224A
01151A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 
   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,495,200.00 

            .00 
     377,017.93 
     139,701.13 
       2,466.00 

Project    2,348,000.00    2,032,200.00      519,185.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1997
01-OCT-1998
07-JUN-1999
06-DEC-1999

01-MAY-1998
07-JUN-1999
01-OCT-1999
06-APR-2001

30-SEP-1997
14-SEP-1998
05-APR-2000
19-SEP-2001

10-SEP-1998
04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawings preparation underway.Project Status

Project is on schedule.Schedule

Project is on budget with reversion.Budget

Other information

05-APR-2000 18-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 302

AMADOR COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

PRESTON YCF REMODEL VISITING HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106128

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(5)

Appropriation($)

      60,000.00 
      52,000.00 

     764,000.00 

Document

99206A
00009A
01041A

Transferred($)

      60,000.00 
      52,000.00 

     656,410.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      52,000.00 
     764,000.00 

            .00 
      60,000.00 
      52,000.00 

     656,410.00 

            .00 
      59,469.00 
      46,400.69 

     485,361.91 

Project      876,000.00      768,410.00      591,231.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
17-JAN-2000
20-SEP-2000
31-OCT-2000

03-DEC-1999
18-JUL-2000
30-OCT-2000
31-JUL-2001

19-JUL-1999
17-JAN-2000
07-DEC-2000
11-APR-2001

14-JAN-2000
06-DEC-2000
10-APR-2001
21-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  75.00%

Current Comments

 $780,490.00

CONSTRUCTIONCURRENT PHASE:

Building finishes such as tile, doors and hardware, plumbing fixtures, equipment installation, and
painting are ongoing. Exterior plaster is also underway. Finish electrical, plumbing, and fire sprinkler
system work is ongoing.

Project Status

Project schedule remains unchanged.Schedule

Project remains within budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 303

NORWALK, L.A. COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC: VISITING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102777

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0660(3)

Appropriation($)

      48,000.00 

      75,000.00 
   1,215,000.00 

Document

98172A
98172A
98172A
99106A
01004B

Transferred($)

      48,000.00 
(     12,720.00)
      12,720.00 
      75,000.00 

   1,173,797.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
      75,000.00 

   1,215,000.00 

            .00 
      35,280.00 
      87,720.00 

   1,173,797.00 

            .00 
      35,535.50 
      81,084.42 

   1,005,846.00 

Project    1,338,000.00    1,296,797.00    1,122,465.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-SEP-1998
18-MAY-1999
27-JUN-2000
05-FEB-2001

17-MAY-1999
26-JUN-2000
02-FEB-2001
18-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $1,296,797.00

CONSTRUCTIONCURRENT PHASE:

During the final inspection performed by the State Fire Marshal, some issues with the fire sprinkler
system and smoke fire dampers were discovered. The Architect has addressed the design issues and a
proposed change was issued to the Contractor for correction. Occupancy by DYA and completion of the
project is now anticipated by the middle of January.

Project Status

The project completion has been revised to reflect unexpected delays in the completion of the project.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 304

VENTURA YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
HILL, GORDEN S

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103517

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(9)
5460-301-0001(9)
5460-301-0001(15)

Appropriation($)

      54,000.00 
      73,000.00 

   1,032,000.00 

Document

98178A
99099A

Transferred($)

      54,000.00 
      73,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      73,000.00 

   1,032,000.00 

            .00 
      54,000.00 
      73,000.00 

            .00 

            .00 
      53,868.50 
      55,028.22 

            .00 

Project    1,159,000.00      127,000.00      108,896.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
02-APR-1999
15-OCT-1999
14-DEC-1999

15-JAN-1999
12-AUG-1999

14-SEP-2000

02-SEP-1998
12-JUN-1999
03-MAY-2001
26-NOV-2002

11-JUN-1999
14-FEB-2002
15-NOV-2002
26-DEC-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,094,000.00

BID PERIODCURRENT PHASE:

Currently on hold by DOF until new budget package for construction approved in 02/03 budget.Project Status

WD's going through final design checks and approvals.Schedule

Last estimate at 99% WD's shows project short $333,000.00.  DOF will not fund the project this year.
DOF requiring DYA to submit new COBCP for 02/03.  Project will still be funded with revenue bonds.

Budget

Other information

03-MAY-2001
26-NOV-2002

21-JUN-2002
26-DEC-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 305

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,778,000.00 

Document

98153A
00295A
99256A
20143A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 
     148,000.00 
   1,778,000.00 

            .00 
      70,000.00 

     148,000.00 
   1,740,588.00 

            .00 
      69,763.56 

     130,193.59 
       1,440.00 

Project    1,996,000.00    1,958,588.00      201,397.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
04-JUL-2000

16-MAR-1999
27-DEC-1999

02-JUL-2001

28-AUG-1998
11-DEC-2000
13-SEP-2001
03-FEB-2002

07-OCT-1999
30-JUL-2001
02-FEB-2002
04-FEB-2003

    .00%
 100.00%
 100.00%
  98.00%
    .00%

Current Comments

 $1,964,000.00

CONSTRUCTIONCURRENT PHASE:

Pre-construction conference scheduled for January 24.Project Status

No change.Schedule

No change.Budget

None.Other information

17-JUL-2000 23-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 306

VENTURA YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
EKHOLM, IAN J

VENTURA YCF VISITOR'S SECURITY ENTRANCE/VISITING HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103518

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(10)
5460-301-0001(10)
5460-301-0660(4)
5460-301-0660(4)

Appropriation($)

      97,000.00 
     137,000.00 
   2,697,000.00 

Document

98179A
99100A
00254B
20039B

Transferred($)

      97,000.00 
     137,000.00 

   2,379,355.00 
     140,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     137,000.00 
   2,697,000.00 

            .00 
      97,000.00 

     137,000.00 
   2,519,355.00 

            .00 
      96,941.07 

     134,402.92 
   2,483,957.88 

Project    2,931,000.00    2,753,355.00    2,715,301.87 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
02-APR-1999
15-OCT-1999
14-DEC-1999

15-JAN-1999
12-AUG-1999
15-OCT-1999
14-SEP-2000

02-SEP-1998
12-JUN-1999
03-MAY-2000
18-OCT-2000

11-JUN-1999
02-MAY-2000
17-OCT-2000
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,926,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete.  Punch list items are completed.  Close out process begun.Project Status

Construction completed.Schedule

Construction finished at $147,645.00 under budget.Budget

Lease revenue bonds were issued for this job in Decemeber 2001.Other information

18-OCT-2000 17-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 307

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY
OTTO, JOHN E

VENTURAL YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)

Appropriation($)

      73,000.00 
   1,560,000.00 

Document

98221A
01009A

Transferred($)

      73,000.00 
   1,408,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,560,000.00 

            .00 
            .00 

      73,000.00 
   1,408,045.00 

            .00 
            .00 

      72,589.00 
     418,690.00 

Project    1,633,000.00    1,481,045.00      491,279.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  53.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase progressing with on site installation work.Project Status

Construction Phase is on schedule.Schedule

Project is on budget.Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

BOATING & WATERWAYS

CA STATE LIBRARY

CORRECTIONS

FISH & GAME

FOOD & AGRICULTURE

FRANCHISE TAX BOARD

GENERAL SERVICES

BOAT INSTRUCTION AND SAFETY CENTER
BOAT LAUNCHING FACILITY
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
SPILLWAY BOAT LAUNCHING FACILITY

SUTRO LIBRARY, INTERIM MEASURES

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
RENOVATE BRANCH WIRING MAINTENANCE SHOP

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

HAWAII MEDFLY REARING FACILITY

SECURITY IMPROVEMENTS
SECURITY IMPROVEMENTS

ARMORY STRUCTURAL RETROFIT
BLDG. 22
BLDGS. B, D, L, Q,
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL
RETROFI
CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
GYM, VOC ED, WING V-STRUCTURAL RETROFIT
JAMESTOWN, DINING, STRUCTURAL RETROFIT
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 1

CASTAIC LAKE SRA
BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 
   1,680,000.00 

Document

11225
51942

Transferred($)

     128,000.00 
     132,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 
   1,680,000.00 

            .00 
     128,000.00 
     132,000.00 

            .00 

            .00 
     128,000.00 
     105,162.74 

            .00 

Project    1,940,000.00      260,000.00      233,162.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
16-OCT-2000
01-JUL-2001
01-NOV-2001

02-MAR-2000
02-FEB-2001
01-NOV-2001
01-NOV-2002

14-OCT-1999
18-AUG-2000
16-JUL-2001
07-NOV-2001

15-MAY-2000
13-JUL-2001
06-NOV-2001
23-DEC-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,940,000.00

CONSTRUCTIONCURRENT PHASE:

This project has been on hold since August 2001, pending the client (Boating and Waterways) securing
a signed Operations Maintenance Agreement with the County of Los Angeles, and the Department of
Finance's (DOF) approval to proceed to bid.

Project Status

The project schedule will be revised pending the client securing a signed Operations Maintenance
Agreement with the County of Los Angeles, and DOF approval to proceed to bid.

Schedule

Construction funds in the amount of $1,680,000 were appropriated Fiscal Year 2001/2002.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 2

PYRAMID LAKE
BOATING & WATERWAYS
KARNES, DENNIS M

BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0282/1997
0050/1999

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      45,000.00 
      83,000.00 
       2,400.00 

   1,020,000.00 

Document

10524
11115
15028
52050

Transferred($)

      45,000.00 
      83,000.00 
       2,400.00 

     994,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
      83,000.00 

   1,022,400.00 

            .00 
      45,000.00 
      83,000.00 

     996,400.00 

            .00 
      44,982.00 
      82,956.08 

     909,140.42 

Project    1,150,400.00    1,124,400.00    1,037,078.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1997
07-JUN-1999
16-FEB-2000
16-MAY-2000

26-DEC-1997
29-OCT-1999
16-MAY-2000
16-OCT-2000

22-SEP-1997
01-SEP-1999
27-JUN-2000
26-JAN-2001

08-JAN-1999
19-MAY-2000
25-JAN-2001
14-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,124,400.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the construction close-out documents are in process.  Upon
completion of the construction close-out documents, the final construction contract payment will be
initiated.

Project Status

The project was completed per the revised schedule.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

26-JUN-2001 14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 3

LAKE NATOMA
BOATING & WATERWAYS
RODRIGUEZ, ENRIQUE M

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

       4,800.00 
     122,922.67 
     144,143.29 
       1,392.00 

Project    3,747,800.00    3,589,800.00      273,257.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
09-JUN-2000
21-DEC-2001

07-JUN-2000
21-JAN-2001
31-DEC-2002

28-OCT-1999
21-AUG-2001
28-NOV-2001

15-SEP-2000
27-NOV-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%

    .00%

Current Comments

 $3,589,800.00

CONSTRUCTIONCURRENT PHASE:

The bid opening was held on 10/25/01.  Per the final bid tabulation issued on 10/30/01, the approved
low bidder is C & C Construction, Inc., with a bid of $2,866,900, which is $147,700 (4.9%) below the
state's estimate of $3,014,600.  The construction contract was awarded on 11/27/01, and the contract
documents are currently in the approval process.

Project Status

The completion date for the construction phase will be revised, pending approval of the construction
contract documents.

Schedule

The project is within budget.  Budget

There are no other significant project issues at this time.Other information

11-OCT-2000
11-NOV-2001

28-FEB-2001
29-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 4

LAKE OROVILLE SRA
BOATING & WATERWAYS
KARNES, DENNIS M

SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
50/1999
50/1999
0052/2000
0052/2000
0052/2000

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-490-0516
3680-301-0516
3680-301-1516(1)
3680-301-0516

Appropriation($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   2,354,000.00 
     260,532.00 

Document

10546
11163
5011580
5011588
52345
52644
52854

Transferred($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   1,924,189.00 
     260,532.00 
     640,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,100.00 
     140,100.00 
   2,614,532.00 

            .00 
      95,100.00 

     140,100.00 
   2,824,721.00 

            .00 
      95,072.00 

     140,100.00 
   1,093,682.01 

Project    2,849,732.00    3,059,921.00    1,328,854.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-OCT-1997
04-JAN-1999
01-JUL-2000
01-NOV-2000

13-MAR-1998
22-JUN-1999
30-OCT-2000
30-AUG-2001

03-AUG-1998
17-MAR-2000
15-JAN-2001
26-APR-2001

10-FEB-2000
12-JAN-2001
25-APR-2001
30-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  25.00%

Current Comments

 $2,419,921.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 25% complete.  An augmentation request for
$640,000 is currently pending Department of Finance approval.  This augmentation will provide
additional funds for blasting trenches through a continuous subsurface layer of hard rock and a
contingency allowance for the remaining project.

Project Status

The construction completion date has been revised to 4/30/02, due to additional change order work and
augmentation delays.

Schedule

An augmentation request for $640,000 is currently pending Department of Finance approval.  This
augmentation will secure additional funds for blasting trenches and will provide a contingency allowance
for the remaining construction work.

Budget

There are no other significant project issues at this time.Other information

26-JUN-2001 26-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 5

SAN FRANCISCO
CA STATE LIBRARY
FAIRBANKS, NEIL S

SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107732

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
52/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

6120-301-0001
6120-013-0001
6120-301-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-011-0001
6120-301-0001

Appropriation($)

      18,000.00 

      27,000.00 

     200,000.00 

      15,600.00 
      63,000.00 

     158,000.00 

Document

51939
51940
52185
51940
51940
51940
51940
52477
52477A

Transferred($)

      18,000.00 
       8,800.00 

      27,000.00 
      15,600.00 

     200,000.00 
(      8,800.00)

(     15,600.00)
      15,600.00 
      63,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      18,000.00 
      27,000.00 
     436,600.00 

            .00 
      26,800.00 
      42,600.00 

     254,200.00 

            .00 
      26,727.73 
      42,532.23 

            .00 

Project      481,600.00      323,600.00       69,259.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
21-DEC-2000
28-MAY-2001
08-OCT-2001

08-DEC-2000
25-MAY-2001
05-OCT-2001
19-APR-2002

31-JUL-2000
26-JAN-2001
28-MAY-2001
04-FEB-2002

03-NOV-2000
25-MAY-2001
01-FEB-2002
30-AUG-2002

    .00%
 100.00%
 100.00%
  70.00%
    .00%

Current Comments

 $460,042.00

CONSTRUCTIONCURRENT PHASE:

A re-bid was held on 12/18/01.  The approved low bidder is Amerifix Repair & Construction Company,
with a bid of $333,777, which is $20,123 (5.7%) below the state's estimate of $353,900.  The project
cost based on bid is $460,042.  In order to award the contract, additional construction funds of $136,442
are required with an anticipated contract award date of 2/01/02.

Project Status

The construction completion date will be finalized pending the award and approval of the construction
contract documents.  The tentative construction completion date is 8/30/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 6

CHINO
CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107731

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     681,000.00 

Document

51929
51929
52680

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 
     681,000.00 

            .00 
     112,000.00 
      67,000.00 

            .00 

            .00 
     112,000.00 
      28,845.56 

            .00 

Project      927,000.00      179,000.00      140,845.56 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
14-APR-2001
20-MAR-2002
15-AUG-2002

13-APR-2001
19-MAR-2002
14-AUG-2002
19-AUG-2003

23-AUG-2000
14-MAY-2001
17-APR-2002
12-SEP-2002

11-MAY-2001
16-APR-2002
11-SEP-2002
16-SEP-2003

    .00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $797,100.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are in progress and are approximately 70% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 7

FOLSOM
CORRECTIONS
GOLEMOHAMMADI, BAHRAM

RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107030

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(12)

Appropriation($)

      44,000.00 
      36,000.00 
      12,000.00 

     968,000.00 

Document

5011527
51693
52211
52662

Transferred($)

      44,000.00 
      36,000.00 
      12,000.00 

     633,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      48,000.00 
     968,000.00 

            .00 
      44,000.00 
      48,000.00 

     633,000.00 

            .00 
      44,000.00 
      47,821.57 
      60,613.00 

Project    1,060,000.00      725,000.00      152,434.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-1999
01-MAR-2000
16-OCT-2000
19-FEB-2001

24-APR-2000
29-SEP-2000
18-JAN-2001
19-SEP-2001

28-JAN-2000
02-JUN-2000
23-APR-2001
06-SEP-2001

12-MAY-2000
20-APR-2001
05-SEP-2001
10-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
   8.00%

Current Comments

 $773,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 8% complete.   Project Status

Due to a delay in the contractor obtaining security clearance, a change order was processed to revise
the construction completion from 6/05/02 to 7/10/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

23-APR-2001 18-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 8

MT. WHITNEY
FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107730

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)

Appropriation($)

     167,000.00 
     143,000.00 
   1,665,000.00 

Document

51951
52542

Transferred($)

     167,000.00 
     143,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 
   1,665,000.00 

            .00 
     167,000.00 
     143,000.00 

            .00 

            .00 
     132,619.12 
      22,122.36 

            .00 

Project    1,975,000.00      310,000.00      154,741.48 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
22-FEB-2001
24-JUL-2001
04-DEC-2001

09-FEB-2001
23-JUL-2001
03-DEC-2001
17-JUN-2002

28-JUL-2000
11-JUN-2001
11-FEB-2002
28-MAY-2002

08-JUN-2001
08-FEB-2002
27-MAY-2002
09-DEC-2002

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,904,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are in progress and are approximately 90% complete. Project Status

The project is not on schedule.  Due to the delay in negotiating the contract for working drawings with
the consultant, the completion date for the working drawings phase has been revised to 2/8/02. 

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-JUN-2001 11-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 9

HAWAII
FOOD & AGRICULTURE
CORELIS, DENNIS J

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
      53,665.26 

            .00 
            .00 

Project      539,000.00      539,000.00       53,665.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2001
01-AUG-2002
01-JUN-2003
01-OCT-2003

30-MAY-2002
30-MAY-2003
30-SEP-2003
30-DEC-2004

01-AUG-2001
01-AUG-2002
01-JUN-2003
01-OCT-2003

30-MAY-2002
30-MAY-2003
30-SEP-2003
30-DEC-2004

    .00%
  15.00%
    .00%
    .00%
    .00%

Current Comments

 $11,666,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans for the Office/Warehouse portion of the project are in progress, and are
approximately 65% complete.  The preliminary plans for the new Production Facility portion of the
project have not been started, since the client wants to operate the current facility before starting the
design on this building.

Project Status

This project is on schedule.Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 10

LOS ANGELES
FRANCHISE TAX BOARD
WELLS, TOM D

SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106173

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999

Budget Item

1730-301-0001
1730-301-0001
1730-301-0001
1730-301-0001

Appropriation($)

      31,000.00 
      47,000.00 

     360,000.00 

Document

11248
5011582
52099
52199

Transferred($)

      31,000.00 
      34,500.00 

     120,932.00 
      60,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      47,000.00 
     360,000.00 

            .00 
      31,000.00 
      34,500.00 

     180,932.00 

            .00 
      31,000.00 
      34,500.00 

     155,721.26 

Project      438,000.00      246,432.00      221,221.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
01-FEB-2000
21-JUN-2000
01-NOV-2000

30-NOV-1999
30-JUN-2000
01-NOV-2000
02-MAR-2001

01-NOV-1999
18-APR-2000
21-JUN-2000
14-MAY-2001

20-MAR-2000
21-JUN-2000
30-APR-2001
31-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $246,432.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 95% complete.Project Status

The project schedule has been revised.  Due to the delay in the client securing the modular furniture for
installation by the contractor, the construction completion date has been revised from 11/09/01 to
1/31/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001 01-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 11

STOCKTON
FRANCHISE TAX BOARD
WELLS, TOM D

SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106172

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      28,000.00 
      39,000.00 

     209,000.00 

Document

11247
5011581
52387

Transferred($)

      28,000.00 
      39,000.00 

     173,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      28,000.00 
      39,000.00 
     209,000.00 

            .00 
      28,000.00 
      39,000.00 

     173,900.00 

            .00 
      28,000.00 
      37,994.30 

     144,169.81 

Project      276,000.00      240,900.00      210,164.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
01-FEB-2000
22-JUN-2000
01-NOV-2000

30-NOV-1999
30-JUN-2000
01-NOV-2000
02-MAR-2001

01-NOV-1999
18-APR-2000
22-JUN-2000
29-MAY-2001

30-MAR-2000
21-JUN-2000
25-MAY-2001
02-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $240,900.00

CONSTRUCTIONCURRENT PHASE:

The construction work is 100% complete, and the construction close-out documents are in process.
Upon the completion of the construction close-out documents, the final construction contract payment
will be initiated.

Project Status

The construction work was completed on schedule.Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other information

15-JAN-2001 02-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 12

VENTURA
GENERAL SERVICES
HAMAMOTO, STEVEN T

ARMORY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     149,500.00 
   1,027,000.00 
     172,543.00 

Document

10664
10959
5011643
52322

Transferred($)

      47,000.00 
     149,500.00 

   1,027,000.00 
     172,543.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     149,500.00 
   1,199,543.00 

            .00 
      47,000.00 

     149,500.00 
   1,199,543.00 

            .00 
      46,999.75 

     148,001.46 
     990,026.22 

Project    1,396,043.00    1,396,043.00    1,185,027.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
15-MAR-1999

10-JUL-1998
30-DEC-1998
15-MAR-1999
30-DEC-1999

20-FEB-1998
18-JAN-1999
08-MAR-2000
11-AUG-2000

07-OCT-1998
17-DEC-1999
10-AUG-2000
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,223,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work is now complete.  The final walk thru was conducted on 12/5/01; however, the
contractor is still in the process of completing the punch list items.

Project Status

The delay in vacating the building, mildew abatement and weather conditions have caused the delay to
the project completion.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

15-JUL-2000 15-MAR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 13

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

BLDG. 22

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0001

Appropriation($)

     741,000.00 
     427,000.00 

Document

51962
52668

Transferred($)

     741,000.00 
     427,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
     300,271.72 

            .00 
            .00 

Project    1,168,000.00    1,168,000.00      300,271.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-FEB-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

28-JUL-2000
25-APR-2003
24-OCT-2003
26-JAN-2005

20-JUL-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

10-MAY-2002
25-APR-2003
24-OCT-2003
26-JAN-2005

    .00%
  15.00%
    .00%
    .00%
    .00%

Current Comments

 $16,633,400.00

PRELIMINARY PLANSCURRENT PHASE:

The scope of the project has been revised to include code compliance modifications, and the preliminary
plans are approximately 15% complete.  Additional funds ($427,000 from the General Fund) for
preliminary phase were received on 8/14/01.  The State is currently negotiating a contract with the
consultant.

Project Status

The working drawings schedule will be delayed due to the change in scope.Schedule

The current phase of this project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUL-2000 14-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 14

CMC-SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

1760-490-0768
1760-490-0768(22)
1760-301-0768

Appropriation($)

     285,000.00 
     449,000.00 
   6,059,000.00 

Document

5011553
52455

Transferred($)

     285,000.00 
     449,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 
   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

            .00 

            .00 
     257,715.70 
     119,443.41 

            .00 

Project    6,793,000.00      734,000.00      377,159.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
01-JAN-2001
30-MAR-2001
01-JAN-2002

16-FEB-2000
14-MAY-2001
25-FEB-2002
18-JUN-2002

11-MAY-2001
21-FEB-2002
17-JUN-2002
17-JUN-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $6,793,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings have been reviewed by the State Fire Marshal, and the consultants are currently
revising the working drawings based on the comments from the State Fire Marshal's office.

Project Status

The project schedule has been adjusted due to the delay in the preliminary plans.Schedule

The current phase of this project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001 11-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 15

CHINO
GENERAL SERVICES
DUTTA, SALINDER K

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
50/1999
0324/1998

Budget Item

1760-301-0768
1760-490-0768
1760-301-0768

Appropriation($)

     148,000.00 
     244,000.00 
   3,522,000.00 

Document

10666
11274
52296

Transferred($)

     148,000.00 
     244,000.00 

   3,233,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 
     244,000.00 
   3,522,000.00 

            .00 
     148,000.00 
     244,000.00 

   3,233,200.00 

            .00 
     148,000.00 
     209,626.48 

   1,863,831.26 

Project    3,914,000.00    3,625,200.00    2,221,457.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-MAY-1999
01-JUL-1999

04-SEP-1998
30-MAR-1999
01-JUL-1999
01-JUL-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
15-MAR-2001

14-OCT-1999
30-MAY-2000
09-MAR-2001
10-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  52.00%

Current Comments

 $3,625,200.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 52% complete.  The Department of Finance
approved the use of bid savings (in the amount of $255,000) on 10/2/01.  These bid savings will allow for
payment of change orders resulting from unforeseen site conditions.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-SEP-2000 26-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 16

VACAVILLE
GENERAL SERVICES
HOY, MARY K

CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52669

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       4,209.58 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        4,209.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
11-AUG-2002
21-JAN-2003
29-AUG-2003
27-NOV-2003

04-JAN-2002
10-JAN-2003
28-AUG-2003
26-NOV-2003
03-DEC-2004

01-SEP-2001
11-AUG-2002
21-JAN-2003
29-AUG-2003
27-NOV-2003

04-JAN-2002
10-JAN-2003
28-AUG-2003
26-NOV-2003
03-DEC-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $4,966,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 17

VACAVILLE
GENERAL SERVICES
HOY, MARY K

CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111729

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52670

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       4,000.00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        4,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
11-AUG-2002
20-JAN-2003
11-OCT-2003
26-NOV-2003

04-JAN-2002
10-JAN-2003
27-AUG-2003
25-NOV-2003
28-SEP-2004

01-SEP-2001
11-AUG-2002
20-JAN-2003
11-OCT-2003
26-NOV-2003

04-JAN-2002
10-JAN-2003
27-AUG-2003
25-NOV-2003
28-SEP-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,300,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is now complete; however, the State is currently updating the project estimate.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 18

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111686

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(21)

Appropriation($)

      20,000.00 
     201,000.00 

Document

52665

Transferred($)

      20,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     201,000.00 

            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       4,777.00 
            .00 
            .00 
            .00 

Project      221,000.00       20,000.00        4,777.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
07-JAN-2002
01-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
01-JUN-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

01-SEP-2001
07-JAN-2002
01-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
01-JUN-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,513,000.00

PRELIMINARY PLANSCURRENT PHASE:

The study is now complete; however, the State is currently updating the project estimate.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 19

FRESNO
GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001
0106/2001

Budget Item

1760-301-0768(28)
1760-301-0768
1760-301-0768(28)

Appropriation($)

      20,000.00 
     281,000.00 
     281,000.00 

Document

52667
52925

Transferred($)

      20,000.00 
     281,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     562,000.00 

            .00 
            .00 

      20,000.00 
     281,000.00 

            .00 
            .00 

       4,132.70 
            .00 
            .00 
            .00 

Project      582,000.00      301,000.00        4,132.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
14-FEB-2002
12-JUL-2002
22-APR-2003
31-JUL-2003

04-JAN-2002
12-JUL-2002
08-APR-2003
30-JUL-2003
31-JUL-2004

01-OCT-2001
14-FEB-2002
12-JUL-2002
22-APR-2003
31-JUL-2003

04-JAN-2002
12-JUL-2002
08-APR-2003
30-JUL-2003
31-JUL-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,547,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is now complete; however, the State is currently updating the project estimate.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 20

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

GYM, VOC ED, WING V-STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70900

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     252,700.00 
   1,817,030.00 

Document

10662
11272
52161

Transferred($)

      47,000.00 
     252,700.00 

   1,817,030.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     252,700.00 
   1,817,030.00 

            .00 
      47,000.00 

     252,700.00 
   1,817,030.00 

            .00 
      46,359.20 

     243,487.83 
   1,391,101.61 

Project    2,116,730.00    2,116,730.00    1,680,948.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-JAN-1999
01-MAR-1999

30-JUN-1998
30-DEC-1998
01-MAR-1999
30-DEC-1999

20-FEB-1998
19-OCT-1999
02-AUG-2000
20-MAR-2001

31-AUG-1999
05-JUN-2000
19-MAR-2001
18-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  87.00%

Current Comments

 $2,116,730.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 87% complete.  The authority to approve the
DGS' request to return the bid savings has been delegated to DOF by PWB at its screening on
11/28/01.  The DGS is currently awaiting approval of this request from DOF.

Project Status

Due to unforeseen site conditions, the construction schedule has been extended.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

02-OCT-2000 03-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 21

JAMESTOWN
GENERAL SERVICES
SHAW, DEREK M

JAMESTOWN, DINING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111689

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52672

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       6,212.64 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        6,212.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
18-JUL-2002
21-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
11-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

01-OCT-2001
18-JUL-2002
21-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
11-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,620,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is now complete; however, the State is currently updating the project estimate.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 22

JAMESTOWN
GENERAL SERVICES
SHAW, DEREK M

JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111688

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52671

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       5,963.05 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        5,963.05 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-AUG-2002
26-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
25-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

01-OCT-2001
01-AUG-2002
26-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
25-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is now complete; however, the State is currently updating the project estimate.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 23

SAN QUENTIN
GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 
   4,219,000.00 

Document

5011558
52706

Transferred($)

     180,000.00 
     256,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 
   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

            .00 

            .00 
     170,620.67 
      26,501.79 

            .00 

Project    4,655,000.00      436,000.00      197,122.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
08-AUG-2000
19-FEB-2000
10-APR-2001

15-JUN-2000
18-DEC-2000
09-APR-2001
11-MAR-2002

07-FEB-2000
16-JUL-2001
13-MAR-2002
30-JUL-2002

13-JUL-2001
12-MAR-2002
02-JUL-2002
02-JUL-2003

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $4,655,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are in progress and are approximately 20% complete.Project Status

The working drawing schedule has been adjusted based upon receipt of authorization to proceed.Schedule

Working Drawings and Construction funds have been reappropriated in FY 01/02.  The total project cost
has increased by $1.1 million and the construction duration by four months.

Budget

There are no other significant project issues at this time.Other information

29-JUN-2001 12-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 24

SAN QUENTIN
GENERAL SERVICES
SIU, ROBERT W

NEUMILLER INFIRMARY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70500

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
52/2000
0324/1998
0052/2000
0052/2000

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0001
1760-301-0768

Appropriation($)

     340,000.00 
     160,000.00 
     473,000.00 
   1,500,000.00 
   6,550,000.00 

Document

10658
51984
10933

Transferred($)

     340,000.00 
     160,000.00 
     473,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     340,000.00 
     633,000.00 
   8,050,000.00 

            .00 
     340,000.00 
     633,000.00 

            .00 

            .00 
     340,000.00 
     521,639.77 

            .00 

Project    9,023,000.00      973,000.00      861,639.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-OCT-1998
15-JUN-1999
01-SEP-1999

18-AUG-1998
01-MAY-1999
01-SEP-1999
20-FEB-2001

20-FEB-1998
20-SEP-2000
13-SEP-2001
03-JAN-2002

19-FEB-1999
16-MAY-2001
31-DEC-2001
04-JUN-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $9,023,000.00

CONSTRUCTIONCURRENT PHASE:

The project is still on hold per a request from the Department of Corrections pending completion of the
Building 22 project (#106779).  As of 5/16/01, the working drawings for the Infirmary are 95% complete
and the working drawings for the trailers for temporary quarters are 90% complete.

Project Status

A revised project schedule will be established pending reappropriation of the construction funds.Schedule

It is anticipated that the construction funding will be reappropriated.Budget

There are no other significant project issues at this time.Other information

20-SEP-2000 16-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 25

SAN QUENTIN
GENERAL SERVICES
SIU, ROBERT W

NORTH BLOCK STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70600

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-490-0768
1760-301-0768

Appropriation($)

     135,000.00 
     277,000.00 
   3,758,000.00 
     392,000.00 

Document

10659
10934
51993
51994

Transferred($)

     135,000.00 
     277,000.00 

   3,758,000.00 
     392,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     277,000.00 
   4,150,000.00 

            .00 
     135,000.00 
     277,000.00 

   4,150,000.00 

            .00 
     121,876.37 
     276,981.49 

   4,348,517.78 

Project    4,562,000.00    4,562,000.00    4,747,375.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-OCT-1998
15-JUN-1999
01-SEP-1999

18-AUG-1998
01-MAY-1999
01-SEP-1999
01-OCT-2000

20-FEB-1998
15-OCT-1998
15-JUN-2000
11-SEP-2000

09-OCT-1998
17-DEC-1999
01-SEP-2000
05-OCT-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $4,562,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is now complete and the final payment to the contractor is being processed.Project Status

The project has been delayed due to client-requested change orders.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-SEP-2000 11-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 26

FOLSOM PRISON
GENERAL SERVICES
PERRY, DAVID W

OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-490-0768

Appropriation($)

     146,000.00 
     296,000.00 
   3,379,000.00 
     270,303.00 

Document

10661
11142
52295
52628

Transferred($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     146,000.00 
     296,000.00 
   3,649,303.00 

            .00 
     146,000.00 
     296,000.00 

   3,649,303.00 

            .00 
     144,980.00 
     281,606.53 

   2,084,305.58 

Project    4,091,303.00    4,091,303.00    2,510,892.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
16-MAR-1998
01-MAY-1999

07-AUG-1998
30-JAN-1999
01-MAY-1999
01-MAY-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
10-APR-2001

11-MAY-1999
09-JUN-2000
09-APR-2001
15-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  70.00%

Current Comments

 $4,091,303.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 70% complete.Project Status

Due to delays (experienced in previous phases) in the processing of the consultant contract, the project
schedule has been extended.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-OCT-2000 07-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 27

LOS ANGELES - 11 SITES
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS  (PKG. #1)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51401

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0303/1995

Budget Item

1760-301-0768

Appropriation($)

   2,364,446.00 

Document

10442

Transferred($)

   2,364,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,364,446.00 

            .00 
            .00 
            .00 

   2,364,446.00 

            .00 
            .00 
            .00 

   1,333,875.22 

Project    2,364,446.00    2,364,446.00    1,333,875.22 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
26-MAR-1997
12-JUN-1997

25-MAR-1997
11-JUN-1997
27-FEB-1998

01-APR-1996
26-MAR-1997
12-JUN-1997

25-MAR-1997
11-JUN-1997
15-SEP-1999

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $2,364,446.00

CONSTRUCTIONCURRENT PHASE:

The project is complete.Project Status

The project was completed per the revised schedule.Schedule

The project was completed within budget.Budget

This project is one of three construction packages for the Microwave Tower Relocation.  Reporting on
this project will continue until construction packages 2 (51402SPS) and 3 (51403SPS) are complete.

Other information

12-JUN-1997 15-SEP-1999

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 28

LOS ANGELES - 1 SITE
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS (PKG. #2)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51402

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0303/1995
95/1995
324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-492-0768
1760-492-0768

Appropriation($)

       9,838.70 
            .01 

     424,000.00 
     666,400.00 

Document

10170
10170
51938
51935

Transferred($)

       9,838.70 
            .01 

     424,000.00 
     666,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,100,238.71 

            .00 
            .00 
            .00 

   1,100,238.71 

            .00 
            .00 
            .00 

     330,077.83 

Project    1,100,238.71    1,100,238.71      330,077.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
30-APR-1998
10-JUN-1998

30-NOV-1996

10-DEC-1998

01-JUL-1996
01-MAY-2000
25-SEP-2000

17-MAR-2000
07-JUL-2000
25-JAN-2002

    .00%
    .00%

 100.00%
 100.00%
  97.00%

Current Comments

 $1,100,239.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 97% complete.  The tower was erected in
November 2001; however, the contractors have not completed the testing of the generators.

Project Status

The schedule has been delayed due to Riverside County's re-review of the tower plans.Schedule

The project is within budget.Budget

All the design funds are being tracked within the parent project (SPS514).Other information

14-JUL-2000 02-NOV-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 29

LOS ANGELES-3 SITES
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS (PKG. #3)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51403

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998

Budget Item

1760-492-0768
1760-492-0768

Appropriation($)

   1,675,436.00 
     153,000.00 

Document

51995
51996

Transferred($)

   1,675,436.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,828,436.00 

            .00 
            .00 
            .00 

   1,828,436.00 

            .00 
            .00 
            .00 

     104,065.59 

Project    1,828,436.00    1,828,436.00      104,065.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
15-JAN-1997
01-MAR-1998

28-MAR-1997
01-MAR-1998
30-JUL-1998

15-JUL-1996
26-JUN-2000
15-SEP-2000

01-MAY-2000
01-SEP-2000
15-FEB-2002

    .00%
    .00%

 100.00%
 100.00%
  99.00%

Current Comments

 $1,828,436.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete; however, the contractor is still completing some punch list items.Project Status

The project was completed per the revised schedule.Schedule

The project is on budget.Budget

All the design funds are being tracked within the parent project (SPS514).  The drawings include Castro
Peak tower, Oat Mountain tower and vault, and the La Habra road improvements.

Other information

21-JUL-2000 07-DEC-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 30

LOS ANGELES
GENERAL SERVICES
BUTLER, WILLIAM A

RELOCATE COMM. MICROWAVE CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

     401,000.00 
      38,000.00 

   7,154,718.00 

   5,283,282.00 

Document

09992
10033
10131
10169
10170
10186
10215
10216

Transferred($)

     401,000.00 
      38,000.00 

     192,000.00 
      42,020.00 

   5,870,161.30 
     146,000.00 
     188,698.00 
     706,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     439,000.00 
   7,154,718.00 
   5,283,282.00 

            .00 
     439,000.00 

   7,144,879.30 
            .00 

            .00 
     378,131.28 

   6,036,440.88 
   1,080,486.63 

Project   12,877,000.00    7,583,879.30    7,495,058.79 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1995 16-MAY-1996 01-SEP-1995 16-MAY-1996
    .00%

 100.00%
    .00%
    .00%
    .00%

Current Comments

 $12,877,000.00

PRELIMINARY PLANSCURRENT PHASE:

Bid package No. 1 is complete.  The working drawings for bid package No. 2 were completed on 4/7/00,
and No. 3 on 5/1/00.

Project Status

See associated projects.Schedule

See associated projects.Budget

Project phased due to differences in CEQA approval schedules and lease negotiations.  Amount
transferred for WD includes equipment funds for DGS Telecom.  Transfers of funds for PPs and WDs
indicated here, transfers for construction will be indicated under sub-work orders.  Please reference sub-
work orders SPS 51401, SPS 51402, and SBS 51403 for project status for WDs and construction.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 31

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN BUILDING 22 MODULAR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0001
1760-301-0001(16.5)

Appropriation($)

     288,000.00 
     484,000.00 

Document

52673

Transferred($)

     288,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

            .00 

            .00 
     288,000.00 

            .00 
            .00 

            .00 
      63,427.50 

            .00 
            .00 

Project      772,000.00      288,000.00       63,427.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
19-JAN-2002
19-JUN-2002
01-OCT-2002

18-JAN-2002
31-MAY-2002
30-SEP-2002
30-APR-2003

17-OCT-2001
18-FEB-2002
19-JUN-2002
01-OCT-2002

15-FEB-2002
31-MAY-2002
30-SEP-2002
30-APR-2003

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $6,469,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress, and are approximately 20% complete.Project Status

Due to lengthy negotiations with the consultant regarding contract scope, the project schedule was
revised from 1/18/02 to 2/15/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 32

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(7)
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,100.00 
   2,220,600.00 

Document

51968

Transferred($)

     174,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,100.00 
   2,220,600.00 

            .00 
     174,000.00 

            .00 
            .00 

            .00 
     117,261.49 

            .00 
            .00 

Project    2,581,700.00      174,000.00      117,261.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
10-FEB-2001
16-APR-2002
06-AUG-2002

09-FEB-2001
15-APR-2002
05-AUG-2002
07-APR-2003

01-NOV-2000
22-FEB-2002
28-JUN-2002
21-OCT-2002

08-FEB-2002
27-JUN-2002
18-OCT-2002
21-AUG-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $2,400,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are approximately 95% complete.  The request for approval of
preliminary plans will be submitted for the 2/8/02 PWB meeting.

Project Status

The project schedule has been extended due to a substantial delay in consultant contract processing.
This project was funded without the benefit of a budget package, resulting in increased time in
establishing the scope of the retrofit scheme.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 33

VAN NUYS
GENERAL SERVICES
MOORE, GARY A

SPACE FRAME ROOF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107729

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001
1760-301-0001
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0001

Appropriation($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

Document

51945
52132
99036
99036
52539
52627

Transferred($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,400.00 
     136,200.00 
   1,507,000.00 

            .00 
      63,400.00 

     136,200.00 
   1,507,000.00 

            .00 
      63,383.00 

     136,200.00 
     900,003.00 

Project    1,706,600.00    1,706,600.00    1,099,586.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-JUL-2000
23-NOV-2000
16-MAR-2001
13-AUG-2001

10-NOV-2000
15-MAR-2001
30-JUL-2001
22-FEB-2002

27-JUL-2000
23-NOV-2000
16-MAR-2001
27-JUL-2001

10-NOV-2000
15-MAR-2001
26-JUL-2001
11-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
  24.00%

Current Comments

 $1,706,600.00

CONSTRUCTIONCURRENT PHASE:

The lead paint stabilization of the space frame is 100% complete.  The finish painting of the space frame
is approximately 50% complete, and skylight framing materials have started to arrive at the project site.
The overall construction work for this project is approximately 24% complete.

Project Status

The project is on schedule per the Memorandum of Contract.Schedule

The project is within budget.Budget

The project has split funding ($1,000,000 Capital Outlay and $721,200 Support).Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 34

SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

52/2000

Budget Item

1760-301-0768

Appropriation($)

      87,000.00 

Document

51969

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      13,503.20 

            .00 
            .00 

Project       87,000.00       87,000.00       13,503.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

09-FEB-2001
07-FEB-2003
06-JUN-2003
09-JUN-2004

01-NOV-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

14-JUN-2002
07-FEB-2003
06-JUN-2003
09-JUN-2004

    .00%
  25.00%
    .00%
    .00%
    .00%

Current Comments

 $950,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are approximately 25% complete.Project Status

The schedule has been extended due to the delay in securing the consultant contract approvals.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 35

SANTA ANA
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768(1)
1760-302-0768(1)

Appropriation($)

     257,000.00 
     344,000.00 
   3,141,478.50 
     451,500.00 

     289,021.50 
  10,949,000.00 

Document

10251
10494
1008-4031
1008-4031
1008-4031
1008-4031
CR8631
51672
52331

Transferred($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 

(  2,661,169.50)
     289,021.50 
     289,021.50 

   4,432,000.00 
     746,775.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     257,000.00 
     344,000.00 

  14,831,000.00 

            .00 
     257,000.00 
     344,000.00 

   6,688,627.00 

            .00 
     256,720.00 
     343,664.86 

   6,450,911.06 

Project   15,432,000.00    7,289,627.00    7,051,295.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1996
11-JUL-1997
15-SEP-1998
01-NOV-1998

30-MAY-1997
11-DEC-1997
01-NOV-1998
30-DEC-1999

04-SEP-1996
11-JUL-1997
23-MAR-2000
14-AUG-2000

30-MAY-1997
17-DEC-1999
15-JUL-2000
13-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  73.00%

Current Comments

 $9,961,775.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 73% complete.Project Status

The construction completion date was revised to 5/13/02 due to the State's delay in moving occupants
into a swing space.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

15-JUL-2000 15-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 36

ELDRIDGE
GENERAL SERVICES
SHAW, DEREK M

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(6)
1760-301-0768
1760-301-0768

Appropriation($)

     174,000.00 
     194,000.00 
     194,000.00 
   2,122,000.00 

Document

51967
52930

Transferred($)

     174,000.00 
     194,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     388,000.00 
   2,122,000.00 

            .00 
     174,000.00 
     194,000.00 

            .00 

            .00 
     122,498.02 

            .00 
            .00 

Project    2,684,000.00      368,000.00      122,498.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
15-DEC-2001
16-MAR-2002
17-JUL-2002

29-DEC-2000
15-MAR-2002
16-JUL-2002
16-JUL-2003

02-NOV-2000
25-JAN-2002
01-JUL-2002
28-OCT-2002

11-JAN-2002
14-JUN-2002
25-OCT-2002
29-OCT-2003

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $174,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are now complete.  The request for approval of the preliminary plans has been
submitted for 1/11/02 PWB meeting.

Project Status

The schedule has been extended due to delays in negotiating the contract services and completing
CEQA documentation.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 37

SACRAMENTO
JUSTICE
TEAGUE, GLORIA L

1300 I STREET RENOVATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107738

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)

Appropriation($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

Document

51954
52084
52492
52698

Transferred($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      35,000.00 
     591,997.00 

            .00 
      19,000.00 
      35,000.00 

     591,997.00 

            .00 
      18,957.00 
      33,616.00 

     169,109.64 

Project      645,997.00      645,997.00      221,682.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-JUL-2000
27-NOV-2000
08-MAY-2001
20-AUG-2001

10-NOV-2000
07-MAY-2001
17-AUG-2001
01-FEB-2002

31-JUL-2000
27-NOV-2000
08-MAY-2001
05-OCT-2001

10-NOV-2000
07-MAY-2001
04-OCT-2001
18-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $645,997.00

CONSTRUCTIONCURRENT PHASE:

The construction contract documents have been approved, and the Memorandum of Contract was
issued on 11/07/01.  The construction work is in progress and is approximately 5% complete.

Project Status

Per the Memorandum of Contract, the contractor's construction schedule is 11/19/01 through 3/18/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 38

SACRAMENTO
JUSTICE
HARP, ALEX G

HAWKINS DATA CENTER HALON REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107726A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

0820-301-0001
0820-301-0001
0820-301-0001(1)
0820-301-0017(1)

Appropriation($)

      43,000.00 
      57,000.00 

     616,000.00 
     317,000.00 

Document

51955
52203

Transferred($)

      43,000.00 
      57,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      57,000.00 
     933,000.00 

            .00 
      43,000.00 
      57,000.00 

            .00 

            .00 
      43,000.00 
      57,000.00 

            .00 

Project    1,033,000.00      100,000.00      100,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
12-FEB-2001
02-OCT-2001
12-MAR-2002

01-DEC-2000
04-MAY-2001
11-MAR-2002
30-AUG-2002

25-SEP-2000
15-JAN-2001
02-OCT-2001
12-MAR-2002

12-JAN-2001
01-OCT-2001
11-MAR-2002
30-AUG-2002

    .00%
 100.00%
 100.00%
  40.00%
    .00%

Current Comments

 $1,007,300.00

BID PERIODCURRENT PHASE:

The project was filed for bids and is currently being advertised.  The pre-bid site inspection is scheduled
for 1/09/02, and the bid opening will be held on 2/07/02.

Project Status

The project is on schedule.Schedule

The project is within budget.  Construction funds of $616,000 were appropriated FY 2001/2002.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 39

SACRAMENTO
JUSTICE
CORELIS, DENNIS J

PARKING LOT IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: JSD70100A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

/
/
/
/
0052/2000
/
/

Budget Item

--
--
--
--
0820-301-0001
--
--

Appropriation($)

      34,700.00 

     112,913.00 
     164,185.00 

Document

MEM082898
MEM082898
MEM082898
MEM082898
52198
MEM012299
MEM082898

Transferred($)

      34,700.00 
(     28,000.00)
(      3,700.00)
      28,000.00 

     112,913.00 
     164,185.00 
       3,700.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      34,700.00 

     277,098.00 

            .00 
       3,000.00 

      28,000.00 
     280,798.00 

            .00 
       2,953.50 

      27,833.00 
     271,587.95 

Project      311,798.00      311,798.00      302,374.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
26-OCT-2000
18-JAN-2001

25-AUG-2000
26-OCT-2000
04-JUL-2001 09-APR-2001

08-MAR-2001
09-NOV-2001

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $311,798.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the construction close-out documents are in process.  Upon
completion of the construction close-out documents, the final construction contract payment will be
initiated.

Project Status

The project was completed per the revised schedule.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

09-APR-2001 09-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 40

SACRAMENTO
MILITARY DEPT
HUNT, DEAN L

SECURITY LIGHTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102807

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

324/1998
50/1999
0050/1999

Budget Item

8940-301-0001
8940-490-0001
8940-301-0001

Appropriation($)

       8,000.00 
      26,000.00 

     218,000.00 

Document

10911
5011634

Transferred($)

       8,000.00 
      26,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
       8,000.00 
      26,000.00 
     218,000.00 

            .00 
       8,000.00 

      26,000.00 
            .00 

            .00 
       8,000.00 

      26,000.00 
            .00 

Project      252,000.00       34,000.00       34,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-SEP-1999
25-FEB-2000
01-SEP-2000
01-JAN-2001

31-DEC-1999
06-APR-2000
01-DEC-2000
30-JUN-2001

16-SEP-1999
15-APR-2000
22-JUN-2000
02-APR-2001

14-APR-2000
21-JUN-2000
30-MAR-2001
30-JUN-2001

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $252,000.00

CONSTRUCTIONCURRENT PHASE:

There has been no change in the project status since the last reporting period.  The bid award was
rejected by the Department of Finance on 2/15/01, due to a possible sale of the property.  The project is
currently on hold pending direction from the Department of Military and the Department of Finance,
regarding whether or not this building will be sold.

Project Status

A revised project schedule will be established pending a decision by the Department of Military and the
Department of Finance, regarding whether or not this building will be sold.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 41

SACRAMENTO
TRANSPORTATION
MOORE, GARY A

FIRE & LIFE SAFETY IMPROVEMENTS, PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: BHO40500

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0139/1994
0139/1994
0139/1994
52/2000
0162/1996
0050/1999

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042
2660-311-0042
2660-495-0042
2660-311-0042

Appropriation($)

      66,000.00 
      31,200.00 
      90,000.00 

     117,771.00 
   1,377,000.00 
     778,000.00 

Document

9714
10512
9839
52240
10796
11251

Transferred($)

      66,000.00 
      31,200.00 
      90,000.00 

     117,771.00 
   1,629,700.00 
     778,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     121,200.00 
   2,272,771.00 

            .00 
      66,000.00 

     121,200.00 
   2,525,471.00 

            .00 
      78,210.95 

     121,185.52 
   2,367,272.72 

Project    2,459,971.00    2,712,671.00    2,566,669.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-APR-1995
01-JUN-1996
02-DEC-1999
17-JAN-2000

16-JAN-1996
25-OCT-1996
07-MAR-2000
31-DEC-2000

01-APR-1995
06-FEB-1998
02-DEC-1999
08-MAR-2000

16-JAN-1996
19-JUN-1998
07-MAR-2000
02-JUL-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,712,671.00

CONSTRUCTIONCURRENT PHASE:

A Contract Time Extension and Assessment letter was submitted to the contractor, MMC Construction,
Inc., on October 25, 2001.  This letter states the Real Estate Services Division, Time Review Panel's
recommendation ($93,500 for liquidated damages for unjustified contract time overrun),  and the
contractor has 90 days (January 23, 2002) to respond to this decision.

Project Status

The project was completed on schedule.Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 42

REDDING
TRANSPORTATION
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
50/1999
0106/2001

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 

Document

FT10755
11292

Transferred($)

      20,000.00 
      28,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
     239,000.00 

            .00 

            .00 
      48,000.00 

            .00 
            .00 

            .00 
      46,396.00 

            .00 
            .00 

Project      287,000.00       48,000.00       46,396.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1999
01-JUL-2001
01-AUG-2002
01-DEC-2002

28-FEB-2000
31-JAN-2002
30-NOV-2002
01-DEC-2003

14-JUL-2000
04-JAN-2002
01-AUG-2002
01-DEC-2002

14-DEC-2001
30-JUL-2002
30-NOV-2002
01-DEC-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $2,920,300.00

WORKING DRAWINGSCURRENT PHASE:

The California Transportation Commission (CTC) approved the preliminary plans.  A Form 22
($239,000) for the working drawings phase was submitted on 11/14/01 to the Department of
Transportation, and is currently pending approval by the Department of Finance.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

16-JUN-2000 14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 43

EUREKA
TRANSPORTATION
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2661-311-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
   5,137,000.00 

Document

51946

Transferred($)

     260,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 
   5,137,000.00 

            .00 
     260,000.00 

            .00 
            .00 

            .00 
     194,125.75 
       2,254.46 

            .00 

Project    5,769,000.00      260,000.00      196,380.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
15-JAN-2001
01-JUL-2002
01-NOV-2002

12-JAN-2001
30-SEP-2001
30-OCT-2002
01-NOV-2003

01-NOV-2000
17-DEC-2001
01-JUL-2002
01-NOV-2002

14-DEC-2001
30-JUN-2002
30-OCT-2002
01-NOV-2003

    .00%
 100.00%
   2.00%
    .00%
    .00%

Current Comments

 $5,768,700.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were completed and approved by the California Transportation Commission (CTC)
on 12/14/01.  A Form 22 ($372,000) for the working drawings phase was submitted to the Department of
Transportation on 11/14/01, and is currently pending approval by the Department of Finance.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant issues at this time.Other information

17-DEC-2001 30-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 06-FEB-02

Page # 44

CHINO
YOUTH AUTHORITY
MASSETTI, ROBERT A

LIVING UNIT DOORS, UNITS 1 AND 3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: YTS70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     167,000.00 
     179,000.00 
       1,500.00 

   4,200,500.00 

Document

10541
10879
11245
5011616

Transferred($)

     167,000.00 
     179,000.00 
       1,500.00 

   3,308,722.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     180,500.00 
   4,200,500.00 

            .00 
     167,000.00 
     180,500.00 

   3,308,722.00 

         198.00 
     167,000.00 
     180,500.00 

   2,735,145.71 

Project    4,548,000.00    3,656,222.00    3,082,843.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-SEP-1997
28-SEP-1998
01-FEB-1999
26-JUL-1999

31-DEC-1997
29-JAN-1999
01-JUN-1999
21-JUL-2000

01-NOV-1997
28-SEP-1998
19-JAN-2000
30-MAY-2000

10-APR-1998
10-MAR-1999
30-MAY-2000
01-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  96.00%

Current Comments

 $3,656,222.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 96% complete.  Due to the delay in the
supplier providing materials and various change orders, the construction completion date has been
revised to 4/01/02. 

Project Status

Due to the delay in the supplier providing materials and various change orders, the construction
completion date has been revised to 4/01/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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